
P IITC0
14421 County Rd. 10 • Ft. Lupton, Colorado 80621 • (303) 857-9999 • FAX(303) 857-0577 • E-MAILPermitco 1@aol com

OVERNIGHTDELIVERY
September8 2005

DivisionofOil,Gas&Mining
1594West NorthTemple,Suite1210
Box145801
Salt LakeCity,UT 84114-5801

Attn: DianaWhitney
Re: GascoProductionCompany

UtelandState#41-2-10-18
1150'FNLand750' FEL
Lot1 (NENE)Section2, T10S-R18E
UintahCounty,Utah

DearDiana,

Enclosed please find twocopiesoftheApplicationfor Permitto Drill,alongwiththe requireddrilling
program, BOPdiagram,wellsitemapsanddiagrams.

Please notethatthislocationwasstakedat non-standardspacingin accordancewiththerulesand
regulations oftheUtahDivisionofOilGasand Mining.This wasdonefor geologicconsiderations.Please
also notethatGascoProductionCompanyis theonlyworkinginterestownerwithina 460foot radius.
Thereforeswerequestyouradministrativeapprovalofthisexceptiontospacing.

Please have yourRoosevelt officecontactShawnElworthy(435/823-4272)toconductthe onsite
inspection for thiswell.

Ifyoushouldneedadditionalinformation,pleasedon't hesitate tocontactme. Approvedcopiesof
theA.P.D.shouldbe sent toPermitco Inc.at theaddress shownabove.

Sincerely,

PERMITCOINC.

Venessa Langmacher
Consultantfor
GascoProduction Company

Enc. RECEIVED
cc: Gasco ProductionCompany - Englewood,CO SEPi 2 2005

Shawn Elworthy- Roosevelt, UT
UtahDivisiònofOil,Gas &Mining- Roosevelt, UT DIV.0FOIL,GAS&MINING
UtahDivisionofStateLands - SLC,
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STATE OF UTAH FORM 3
DEPARTMENT OF NATURAL RESOURCES

AMENDED REPORTDIVISION OF OIL, GAS AND MINING (highlight changes)

5. MINERAL LEASE NO.: 6. SURFACE:

APPLICATION FOR PERMIT TO DRILL ML-26968 State
7. IF INDIAN,ALLOTTEE OR TRIBE NAME:

1A. TYPEOFWORK: DRILL REENTER O DEEPEN O
N/A

B. TYPE OF WELL: OILO GAS OTHER SINGLEZONEO MULTIPLEZONE 8. UNIT or CA AGREEMENT NAME:

N/A
2. NAME OF OPERATOR: 9. WELL NAME and NUMBER:

GascoProductionCompany UtelandState #41-2-10-18
3. ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT: 695

8 Inverness DriveEast, Suite100,Englewood,CO80112 | 303/483-0044 Rigelimith gå jg / F.<
4. LOCATION OF WELL (FOOTAGES) 11. QTR/QTR, SECTION, TOWNSHIP, RANGE

• MERlDIAN:

AT SURFACE: 1150'FNLand 750' FEL gy yggt Section 2, T10S- R18E
AT PROPOSED PRODUCING ZONE: Lot1 (NENE)

14. DISTANCE IN MILES AND DIRECTION FROM NEAREST TOWN OR POST OFFICE: 12. COUNTY: 13. STATE:

Approximately24.4miles southeastof Myton,UT Uintah UT
15. DISTANCE TO NEAREST PROPERTY OR LEASE LINE (FEET) 16. NUMBER OF ACRES IN LEASE: 17. NUMBER OF ACRESASSIGNED TO THIS WELL:

750' 480 40 Acres: NENE
18. DISTANCE TO NEAREST WELL (DRILLING, COMPLETED, OR 19. PROPOSED DEPTH: 20. BOND DESCRIPTION:

APPLIED FOR) ON THIS LEASE (FEET):

Approx.2250' 12,420' Statewide Bond No.4127763
21. ELEVATIONS (SHOW WHETHER DF, RT, GR, ETC.): 22. APPROXIMATE DATE WORK WILL START: 23. ESTIMATED DURATION:

4844' GL ASAP 35 Days

24. PROPOSEDCASINGANDCEMENTINGPROGRAM
SIZE OF HOLE CASlNG SIZE, GRADE, AND WEIGHT PER FOOT SETTING DEPTH CEMENT TYPE, QUANT1TY,YIELD, AND SLURRY WEIGHT

17-1/2" 13-3/8",H-40,48# 200' 200sx PremiumType5, 15.6ppg, 1.18yield
12-1/4" 8-5/8", J-55, 32# 3,262' 534sx Hi-Lift@11.0ppg, 3.91yield&185sx 10-2RFC@14.2ppg, 1.63yield
7-7/8" 4-1/2",P-110,13.5# 12,420' 471 sx Hi-Lift@11.5ppg, 3.05 yield&1313sx 50/50 Poz @14.1ppg, 1.28 yielt

25. ATTACHMENTS
VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES:

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLINGPLAN

EVIDENCE OF DIVISION OF WATER RIGHTS APPROVAL FOR USE OF WATER FORM 5, IF OPERATOR IS PERSON OR COMPANY OTHER THAN THE LEASE OWNER

AGENT: PermitCoInc. AGENT'S PHONE NO.: 303/857-9999
NAME (PLEASE PRINT) VenOSsa Langmacher TITLE Agent ÍOf OSSCO Production Company

SIGNATURE DATE September 8, 2005
(This space for State use only)

APINUMBERASSIGNED; APPROVAL: RECEIVED
Utah Dvs on of SEP1 2 2005

(11/2001) (See instructions on Reverse Side)

Date: DIVOFOIL,GAS&
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GASCO PRODUCTION COMPANYT10S, RiBE, S.L.B.&M· Well location, UTELAND STATE #41-2-10-18,
located as shown in the NE 1/4 NE 1/4

igh,lap 1.o (Lot 1) of Section 2, T10S, R18E, S.L.B.&M.T9S N895J'07"W 5271.48' (Meas.) stones Uintah County Utah.
Brass Cap T10S BASIS OF ELEVATION

SPOT ELEVATIONAT THE NORTHWEST CORNER OF SECTION
2, T10S, R18E, S.L.B.&M. TAKEN FROM THE MOON BOTTOM

LOT 4 LOT 3 LOT 2 LOT 1 QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTE QUAD.
(TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES

UTELAND STATE /41-2-10-18 DEPARTMENT OF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKED AS BEING 5077 FEET.Elev. Ungraded Ground = 4844

,750

1910 Brass Cop
1.0' High, Pile
of Stones

2
1910 Orass Cap b b1.0' H/gh, Pile o
of Stones

SCALE

CERTlFICATE
- N THIS IS TO CERTIFYTHAT THE ABOVE S PREPAR

FIELD NOTES OF ACTUAL SURVEYS M E OR UNDÈAt
SUPERVISIONAND THAT THE SAME Af D T
BEST OF MY KNOWLEDGEAND BE

Stones, Steel Post of Stones Brass Cap

NB946'44"W 2634.78' (Meas.)
. L

NB949'4J"W 2644.12' (Meas.)
"

UINTAH ENGINEERING & I.AND SURVEYING
85 SOUTH 200 EAST - VßRNAL, UTAH 84078

(435) 789-1017

SCALE DATE SURVEYED: DATEDRAWN:LEGEND:
1" = 1000' 09-07-00 09-22-00

=
90° SYMBOL LATITUDE= 39°58'37"

D.K. B.P. D.R.B.
REFEREG

. PLAT= PROPOSED WELL HEAD. nLONGITUDE=
109°51'12

WEATHER FILEA = SECTION CORNERS LOCATED.
WARM GASCO PRODUCTION
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SCO PRODUCTION COMPA
LOCATION LAYOUT FOR

03
-o

UTELAND STATE #41-2-10-18
CONSTRUCT

SECTION 2, T10S, R18E, S.L.B.&M. ERSION

1150' FNL 750' FEL \ -7·

C-6.6' Proposed Access
B. 4 J' Road

65'
- | > Sta. J+

E 42 4'
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TYPICAL CROSS SECTIONS FOR
x-section UTELAND STATE #41-2-10-18

scale
SECTlON 2, T10S, R18E, S.L.B.&M.

1" = So' 1150' FNL 750' FEL
DATE: 09-21--05

Drawn By L.K.
Preconstruction
Grade 65' 150'

SM. 3+80

10 85' 45' 150'

I-- LOCAT/ON STAKE

10 85' 45' 150'

Slope= 1 1,72: 1

130 150'

NOTE:
.

..F7LL
Topsoil should not be SM 0+Stripped Below Finished •

Grade on Substructure Area.
* NOTEAPPROXIMATEYARDAGES FILL QUANT/TY /NCLUDES

5% EOR COMPACT/ONCUT
EXCESS MATERIAL = 4,270 Cu. Yds.(6") Topsoil Stripping = 2,250 Cu. Yds.
Topsoil & Pit Backfill = 4,270 Cu. Yds.

Remaining Location = 13,860 Cu. Yds. (1/2 Pit Vol.)

EXCESS UNBALANCE = 0 Cu. Yds.TOTAL CUT = 16, 110 CU.YDS. (After Rehabilitation)

FILL = 11,840 CU.YDS. [.IINTAH ENGINEERING & .LAND SURVEYING
85 So. 200 East * Vernal. Utah 84078 * (801)
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CONFIDENTIALTIGHT-HOLE

UtelandState #41-2-10-18
1150'FNLand750' FEL

Lot1 (NENE)Section2, T10S- R18E
UintahCounty,Utah

Prepared For:

GascoProduction Company

PERMIT0 INC.
14421CountyRoad 10
Fort Lupton,CO80621

303/857-9999

Copies Sent To:

2 - UtahDivisionof Oil,Gas &Mining- SLC,UT
1 - UtahDivisionofStateLands - SLC,UT
1 - UtahDivisionofOil,Gas &Mining- Roosevelt, UT
2 - GascoProduction Company- Englewood,CO
1 - ShawnElworthy- Roosevelt, UT I
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ApplicationforPermitto Drill NFlDENTIALTIGHT-HOLE
GascoProductionCompany
UtelandState #41-2-10-18 ML-26968
1150'FNLand750'FEL
Lot1 (NENE)Section2, T10S - R18E DRILLINGPROGRAM
UintahCounty,Utah Page 1

The proposedwellsiteis locatedon StateSurface/StateMinerals.This wellwas originallyproposed by
Dominion,andtheirAPDhas sinceexpired.

1. EstimatedTops/GeologicMarkers

Theestimatedtopsofimportantgeologicmarkersareas follows:

Formation Depth Subsea

Wasatch 4,890' -300'

Mesaverde 8,780' -3,920'

Castlegate 11,185' -6,325'

Blackhawk 11,460' -6,600'

SpringCanyon 12,120' -7,260'

T.D. 12,420' -7,560'

2. Estimated Depths and Names of AnticipatedWater,Oil,Gas or Other MineralsBearing
Formations.

Substance Formation Depth

Gas Wasatch 5,000'-8,780'

Gas Mesaverde 8,780'-11,185'

Gas Blackhawk 11,460'-12,350'

3. WellControlEquipment&Testing Procedures

GascoProductionCompany'sminimumspecificationsforpressurecontrolequipmentareas follows:

RamType: 11"Hydraulicdouble,5000psiw.p.

Gascowillcomplywillallrequirementspertainingtowellcontrolas listedintheRuleR649-3-7ofth
UtahDivisionofOil,Gas&Mining.

ThesizeandratingoftheBOPstackis shownontheattacheddiagram.
PEIL
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Apapslicaor forPer toDrill

UtelandState #41-2-10-18 ML-26968
1150'FNLand750' FEL
Lot1 (NENE)Section2, T10S - R18E DRILLINGPROGRAM
UintahCounty,Utah Page 2

4. Casing Program

Theproposedcasingprogramwillbe as follows:

Purpose Depth HoleSize 0.D. Weight Grade Type New/Used

Conductor 0-200' 17-1/2" 13-3/8" 48# H-40 - - - New

Surface 0-3,262' 12-1/4" 8-5/8" 32# J-55 ST&C New

Production 0-12,420' 7-7/8" 4-1/2" 13.5# P-110 LT&C New

Casingdesignsubjecttorevisionbased ongeologiccon.ditionsencountered.

5. CementProgram

Conductor TypeandAmount
0-200' 200sxPremiumType5, 15.6ppg, 1.18yield

Surface TypeandAmount

TOC@Surface Lead:534sxHi-Lift,11ppg,3.91yield
Tail:185sx 10-2RFC,14.2ppg, 1.63yield

Production TypeandAmount

TOC@2500' Lead:471sxHi-Lift,11.5ppg,3.05yield.
Tail:1313sx50/50Poz @14.1ppg, 1.28 yie\d.

6. DrillingFluids

The proposedcirculatingmediumstobe employedindrillingareas follows:

Interval MudType MudWt. Visc. F/L PH

0 - 200' FreshWater 8.33 1 --- 7

200' - 3,262' FreshWater 8.33 1 --- 7-8

3,262'-12,420' FreshWater&DAP 9.0-11.5 30-40 12-20 8 e

PElk
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7. Testing, Loggingand Coring

Theanticipatedtypeandamountoftesting,loggingandcoringareas follows:

a. Nodrillstemtestsareanticipated.

b. Theloggingprogramwillconsistofa SchlumbergerPlatformExpressorequivalenttobe run
fromTDtoBase ofSurfaceCasing.

c. Nocoresareanticipated.

8. AnticipatedPressures and H2S

a. No H2Sis expected.The maximumanticipatedbottomhole pressure is 7452 psi. The
maximumbottomholetemperatureis224 degrees Fahrenheit.

9. WaterSource

a. Allwater usedforthedrillingofthiswellwillbe purchasedtheNebekerWaterStationin
Myton,UT. PermitNo.43-1721.

10. OtherInformation

a. Drillingis plannedtocommenceimmediatelyuponapprovalofthisapplication.

b. Itis anticipatedthatthedrillingofthiswellwilltakeapproximately35 days.

c. Liningofthereservepitwillbe doneifdeemednecessarybytheUtahDivisionofOil,Gasand
Mining.

d. Attheendofdrillingoperationsthelocationwillbe reclaimedandre-seededas requestedby
theStateofUtah.

e. SurfaceOwnership

State ofUtah
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GASCO PRODUCTION COMPANY

UTELAND STATE #41-2-10-18
LOCATED IN UINTAH COUNTY, UTAH

SECTION 2, T10S, R18E, S.L.B.&M.

PHOTO: VIEW FROM CORNER #7 TO LOCATION STAKE CAMERA ANGLE: EASTERLY

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: EASTERLY

8 LOCATIONPHOTos 9
¯12

00 moro
85 South 200 East Vemal, Utah 84078 MONTE DE BR

-sine,as _ 435-789-1017 uels@uelsinc.com TAKENBY:D.K. DRAWNBY:K.C. REV:09-02-05
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PROPOSED LOCATI9N:
UTELAND STATE #41-2-10-18

LEGEND: GASCO PRODUCTION COMPANY
Q PROPOSED LOCATION N UTELAND STATE #41-2-10-16

SECTION 2, T10S, R18E, S.L.B.& M.
1150' FNL 750' FEL

Uintah Engineering & Land Surveying TOPOGR A PX I C 9 12 0085 South 200 East Vernal, Utah 84078 M A P DAY YEAR(435) 789-1017 * FAX (435) 789-1813

SCALE:1: 100,00 DRAWNBY:K.G. REV:09-02-05C.H.
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PROPOSED LOC TION:

LEGEND: GASCO PRODUCTION COMPANY
-------------- - PROPOSED ACCESS ROAD N UTELAND STATE #41-2-10-18

EXISTING ROAD SECTION 2, T10S, R18E, S.L.B.&M.
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PROPOSED LOCATION:
UTELAND SI 4TE #41-2-10-18
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SCO PRODUCTION COMPA
TYPICAL CROSS SECTIONS FOR

×-section UTELAND STATE #41-2-10-18
scale SECTION 2, T10S, R18E, S.L.B.&M·

1" = 50' 1150' FNL 750' FEL

DATE: 09-06--05
Drawn By D.R.B.

65' 135' 08

Finished Grade

STA 80

145 135

LOCAT/ON STAKE
CUT

STA. 1+80

100 35' 135

Preconstruction
35 135

Slope= 1 1/2: 1

STA. 0+00
* NO TE:

E/LL QUANT/TY/NCLUDES
APPROXIMATE YARDAGES 5% FOR COMPACT/0N

CUT
EXCESS MATERIAL = J,610 Cu. Yds.

(6") Topsoil Stripping = 2,050 Cu. Yds.
Topsoil & Pit Backfill = J,610 Cu. Yds.

Rernaining Location = 11,8JOCu. Yds. (1/2 Pit Vol.)

EXCESS UNBALANCE = 0 Cu. Yds.
TOTAL CUT = 13,880 CU.YDS. (After Rehabilitation)

FILL = 10,270 CU.YDS. UINTAH ENGINEERING &· LAND SURVEYING
85 So. 200 East * Vern,al, Utah 84078 * (801)
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 09/12/2005 API NO. ASSIGNED: 43-047-37132

WELL NAME: UTELAND ST 41-2-10-18

OPERATOR: GASCO PRODUCTION ( N2575 )

CONTACT: VENESSA LANGMACHER PHONE NUMBER: 303-857-9999

PROPOSED LOCATION:

NENE 02 100S 180E INSPECT LOCATN BY: / /
SUREACE: 1150 FNL 0750 FEL

Tech Review Initials Date
T"TOM: 1150 FNL 0750 FEL

Engineering

UTELAND BUTTE ( 695 ) Geology

LEASE TYPE: 3 - State Surface
LEASE NUMBER: ML-26968

SURFACE OWNER: 3 - State
LATITUDE: 39.97698

PROPOSED FORMATION: BLKHK

COALBED METHANE WELL? NO LONGITUDE: -109.8532

RECEIVED AND/OR REVIEWED: LOCATÎON AND SITING:

y Plat R649-2-3.

Bond:Fed[] Ind[] Sta[] Fee[] ,Unit
(No. 04127763 )

Potash (Y/N) R649-3-2. General

\ Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

Water Permit L¢/ R649-3-3. $¾Ception
(No.43-1721 )

RDCC Review (Y/N)
Drilling Unit

Board Cause No:(Date: )
Eff Date:

LA Fee Surf Agreement (Y/N) Siting:

niß Intent to Commingle (Y/N)
.R649-3-11. Directional Drill

COMMENTS: U( gad INO(
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DIVISION OF OIL, GAS AND MINING
APPLICATION FOR PERMIT TO DRILL

STATEMENT OF BASIS

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: UTELAND STATE 41-2-10-18
API NUMBER: 43-047-37132
LOCATION: 1/4,1/4 NE/NE Sec: 2 TWP: 10S RNG: 18E 750' FEL 1150' FNL

Geology/Ground Water:

Gasco has proposed 200' of surface casing and 3,262' of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at approximately 2,700. A
search of Division of Water Rights records shows no water wells within a 10,000' radius of the proposed
location. The surface formation at this location is the Uinta Formation. The Uinta Formation is made up of
discontinuous sands interbedded with shales and are not expected to produce prolific aquifers. The proposed
casing and cementing program should adequately protect any useable sources of ground water.

Reviewer: Brad Hill Date: 09/12/2005

Surface:

The predrill investigation of the surface was performed on 9/09/05. This site is on State surface with State
minerals, and appears to be the best site for a location in the immediate area. D.W.R. and S.I.T.L.A. were invited to
this investigation on 9/07/05. Neither had a representative present. This site was inspected in November, 2000
during a predrill investigation for Dominion Exploration & Production Inc. The well was to be named the RBU 1-
2D and the API number is 43-047-33738. At this time, it was decided that Dominion's Archaeologist would be
present when this location was constructed because of a sand dune which could possibly be an ancient Indian
campsite. Dominion did not construct the location at this time, and since then Gasco obtained the lease. I notified
Lisa Smith, permitting agent for Gasco, after this predrill investigation of this concern and she told me Gasco would
have their Archaeologist present when they started location construction.

i
I

3eviewer: David W. Hackford Date: 9/13/2005

Conditions of Approval/Application for Permit to Drill:

1. A synthetic liner with a minimum thickness of 12 mils shall be properly installed and maintained in the
reserve

O ©

DIVISION OF OIL, GAS AND MINING
APPLICATION FOR PERMIT TO DRILL

STATEMENT OF BASIS

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: UTELAND STATE 41-2-10-18
API NUMBER: 43-047-37132
LOCATION: 1/4,1/4 NE/NE Sec: 2 TWP: 10S RNG: 18E 750' FEL 1150' FNL

Geology/Ground Water:

Gasco has proposed 200' of surface casing and 3,262' of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at approximately 2,700. A
search of Division of Water Rights records shows no water wells within a 10,000' radius of the proposed
location. The surface formation at this location is the Uinta Formation. The Uinta Formation is made up of
discontinuous sands interbedded with shales and are not expected to produce prolific aquifers. The proposed
casing and cementing program should adequately protect any useable sources of ground water.

Reviewer: Brad Hill Date: 09/12/2005

Surface:

The predrill investigation of the surface was performed on 9/09/05. This site is on State surface with State
minerals, and appears to be the best site for a location in the immediate area. D.W.R. and S.I.T.L.A. were invited to
this investigation on 9/07/05. Neither had a representative present. This site was inspected in November, 2000
during a predrill investigation for Dominion Exploration & Production Inc. The well was to be named the RBU 1-
2D and the API number is 43-047-33738. At this time, it was decided that Dominion's Archaeologist would be
present when this location was constructed because of a sand dune which could possibly be an ancient Indian
campsite. Dominion did not construct the location at this time, and since then Gasco obtained the lease. I notified
Lisa Smith, permitting agent for Gasco, after this predrill investigation of this concern and she told me Gasco would
have their Archaeologist present when they started location construction.

i
I

3eviewer: David W. Hackford Date: 9/13/2005

Conditions of Approval/Application for Permit to Drill:

1. A synthetic liner with a minimum thickness of 12 mils shall be properly installed and maintained in the
reserve

O ©

DIVISION OF OIL, GAS AND MINING
APPLICATION FOR PERMIT TO DRILL

STATEMENT OF BASIS

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: UTELAND STATE 41-2-10-18
API NUMBER: 43-047-37132
LOCATION: 1/4,1/4 NE/NE Sec: 2 TWP: 10S RNG: 18E 750' FEL 1150' FNL

Geology/Ground Water:

Gasco has proposed 200' of surface casing and 3,262' of intermediate casing at the proposed location. Both are
to be cemented to surface. The base of the moderately saline water is estimated to at approximately 2,700. A
search of Division of Water Rights records shows no water wells within a 10,000' radius of the proposed
location. The surface formation at this location is the Uinta Formation. The Uinta Formation is made up of
discontinuous sands interbedded with shales and are not expected to produce prolific aquifers. The proposed
casing and cementing program should adequately protect any useable sources of ground water.

Reviewer: Brad Hill Date: 09/12/2005

Surface:

The predrill investigation of the surface was performed on 9/09/05. This site is on State surface with State
minerals, and appears to be the best site for a location in the immediate area. D.W.R. and S.I.T.L.A. were invited to
this investigation on 9/07/05. Neither had a representative present. This site was inspected in November, 2000
during a predrill investigation for Dominion Exploration & Production Inc. The well was to be named the RBU 1-
2D and the API number is 43-047-33738. At this time, it was decided that Dominion's Archaeologist would be
present when this location was constructed because of a sand dune which could possibly be an ancient Indian
campsite. Dominion did not construct the location at this time, and since then Gasco obtained the lease. I notified
Lisa Smith, permitting agent for Gasco, after this predrill investigation of this concern and she told me Gasco would
have their Archaeologist present when they started location construction.
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3eviewer: David W. Hackford Date: 9/13/2005

Conditions of Approval/Application for Permit to Drill:

1. A synthetic liner with a minimum thickness of 12 mils shall be properly installed and maintained in the
reserve
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ON- SITE PREDRILL EVALUATION

Division of Oil, Gas and Mining

OPERATOR: GASCO PRODUCTION COMPANY
WELL NAME & NUMBER: UTELAND STATE 41-2-10-18
API NUMBER:43-047-37132
LEASE: ML-26968 FIELD/UNIT: RIVERBEND
LOCATION: 1/4,1/4 NE/NE Sec:__2 TWP: 10S RNG: 18E 750' FEL 1150' FNL
LEGAL WELL SITING: F SEC. LINE; F 1/4,1/4 LINE; F ANOTHER WELL.
GPS COORD (UTM):4425627 x 0597912 SURFACE OWNER: STATE OF UTAH.

PARTICIPANTS

DAVID W. HACKFORD (DOGM), CALEB ROUNSAVILLE (GASCO).

REGIONAL/LOCAL SETTING & TOPOGRAPHY

SITE IS IN THE BOTTOM OF DESERT SPRING WASH CANYON, 300' SOUTH OF THE
WATERCOURSE WHICH IS DRY MOST OF THE YEAR WITH WATER PRESENT ONLY AFTER
RAINS OR DURING THE SPRING RUNOFF. RIDGES TO THE NORTH AND SOUTH ARE
ROCKY AND STEEP AND APPROX. 300' HIGH. THIS WASH ENTERS THE GREEN RIVER
1.4 MILES TO THE SOUTHEAST. MYTON, UTAH IS 24.4 MILES TO THE NORTHWEST.

SURFACE USE PLAN

CURRENT SURFACE USE: LIVESTOCK GRAZING, HUNTING.

PROPOSED SURFACE DISTURBANCE: LOCATION WILL BE 380' BY 295'. ACCESS RQAD
WILL BE 0.3 MILES.

LOCATION OF EXISTING WELLS WITHIN A 1 MILE RADIUS: SEE ATTACHED MAP FRON
GIS DATABASE.

LOCATION OF PRODUCTION FACILITIES AND PIPELINES: ALL PRODUCTION
FACILITIES WILL BE ON LOCATION AND ADDED AFTER DRILLING WELL. PIPELINE
WILL FOLLOW ACCESS ROAD.

SOURCE OF CONSTRUCTION MATERIAL: ALL CONSTRUCTION MATERIAL WILL BE
BORROWED FROM SITE DURING LOCATION CONSTRUCTION.

ANCILLARY FACILITIES: NONE WILL BE REQUIRED.

WILL DRILLING AT THIS LOCATION GENERATE PUBLIC INTEREST OR CONCERNS?
(EXPLAIN : UNLIKELY.

WASTE MANAGEMENT PLAN:

DRILLED CUTTINGS WILL BE SETTLED INTO RESERVE PIT. LIQUIDS FROM PIT WILL
BE ALLOWED TO EVAPORATE. FORMATION WATER WILL BE CONFINED TO STORAGE
TANKS. SEWAGE FACILITIES, STORAGE AND DISPOSAL WILL BE HANDLED
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COMMERCIAL CONTRACTOR. TRASH WILL BE CONTAINED IN TRASH BASKETS AND
HAULED TO AN APPROVED LAND FILL .

ENVIRONMENTAL PARAMETERS

AFFECTED FLOODPLAINS AND/OR WETLANDS: NONE.

FLORA/FAUNA: SHADSCALE, EPHEDRA, TAMARIX, GREASEWOOD, SALTBRUSH,
PRICKLY PEAR, SONGBIRDS, RODENTS, RABBITS, PRONGHORN, COYOTE, BOBCAT,
RAPTORS.

SOIL TYPE AND CHARACTERISTICS: LIGHT BROWN SANDY, CLAY.

EROSION/SEDIMENTATION/STABILITY: VERY LITTLE NATURAL EROSION.
SEDIMENTATION AND STABILITY ARE NOT A PROBLEM AND LOCATION CONSTRUCTION
SHOULDN'T CAUSE AN INCREASE IN STABILITY OR EROSION PROBLEMS.

PALEONTOLOGICAL POTENTIAL: NONE OBSERVED.

RESERVE PIT

CHARACTERISTICS: 140' BY 100' AND EIGHT FEET DEEP.

LINER REQUIREMENTS (Site Ranking Form attached): A 12 MIL LINER WILL BE
REQUIRED FOR THE RESERVE PIT.

SURFACE RESTORATION/RECLAMATION PLAN

AS PER STATE OF UTAH.

SURFACE AGREEMENT: AS PER S.I.T.L.A.

CULTURAL RESOURCES/ARCHAEOLOGY: SITE WAS INSPECTED BY RICK HAUCK WITH
A.E.R.C. A COPY OF THE REPORT KAS BEEN SUBMITTED TO THE STATE OF
UTAH.

OTHER OBSERVATIONS/COMMENTS: ONSITE INVESTIGATION WAS CONDUCTED ON A WARM,
CLOUDY DAY WITH NO SNOW COVER.

ATTACHMENTS

PHOTOS OF THIS SITE WERE TAKEN AND PLACED ON FILE.

DAVID W. RACKFORD 09/09/05 9:45 AM
DOGM REPRESENTATIVE
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Evaluation Ranking Criteria and Ranking Score
For Reserve and Onsite Pit Liner Requirements

Site-Specific Factors Ranking Site Ranking

Distance to Groundwater (feet)
>200 0
100 to 200 5
75 to 100 10
25 to 75 15
<25 or recharge area 20 _ 5

Distance to Surf. Water (feet)
>1000 0
300 to 1000 2
200 to 300 10
100 to 200 15

__0

< 100 20

Distance to Nearest Municipal
Well (feet)

>5280 0
1320 to 5280 5
500 to 1320 10
<500 20 0

Distance to Other Wells (feet)
>1320 0
300 to 1320 10
<300 20 0

Native Soil Type
Low permeability 0
Mod. permeability 10
High permeability 20 10

Fluid Type
Air/mist 0
Fresh Water 5
TDS >5000 and <10000 10
TDS >10000 or Oil Base Mud Fluid 15

containing significant levels of
hazardous constituents 20 5

Drill Cuttings
Normal Rock O
Salt or detrimental 10 0

Annual Precipitation (inches)
<10 0
10 to 20 5
>20 10 0

Affected Populations
<10 0
10 to 30 6
30 to 50 8
>50 10 0

Presence of Nearby Utility
Conduits

Not Present 0
Unknown 10
Present 15 0

Final Score 20 (Level I Sensitivity)

Sensitivity lovel I = 20 or more: total containment is required.
Sensitivity lovel II = 15-19: linine is discretionary.
Sensitivity Level III = below 15: no specific lining is
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Well name: 09-05 Gasco Uteland St 41-2-10-18
Operator: Gasco Production Comapny
String type: Surface Project ID:

43-047-37132
Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 78 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 129 ft

Burst:
Design factor 1.00 Cement top: 25 ft

Burst
Max anticipated surface

pressure: 176 psi Completion type is subs
Internal gradient: 0.120 psilft Tension: Non-directional string.
Calculated BHP 200 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 3,262 ft
Tension is based on buoyed weight. Next mud weight: 8.400 ppg
Neutral point: 175 ft Next setting BHP: 1,423 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 200 ft
Injection pressure 200 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft')
1 200 13.375 48.00 H-40 ST&C 200 200 12.59 18.7

Run Collapse Collapse Collapse Burst Burst Burst Tension Tension Tension
Seq Load Strength Design Load Strength Design Load Strength Design

(psi) (psi) Factor (psi) (psi) Factor (Kips) (Kips) Factor
1 87 740 8.500 200 1730 8.65 8 322 38.34 J

Prepared Clinton Dworshak Phone: 801-538-5280 Date: September 14,2005
by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City,Utah

Remarks:
Collapse is based on a vertical depth of 200 ft, a mud weight of 8.4 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.

Engineering responsibility for use of this design wi/Ibe that of the
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Well name: 09-05 Gasco Uteland St 41-2-10-18
Operator: Gasco Production Comapny
String type: Intermediate Project ID:

43-047-37132
Location: Uintah County

Design parameters: Minimum design factors: Environment:
Collapse Collapse: H2S considered? No

Mud weight: 8.400 ppg Design factor 1.125 Surface temperature: 75 °F
Design is based on evacuated pipe. Bottom hole temperature: 121 °F

Temperature gradient: 1.40 °F/100ft
Minimum section length: 200 ft

Burst:
Design factor 1.00 Cement top: Surface

Burst
Max anticipated surface

pressure: 2,871 psi Completion type is subs
Internal gradient: 0.120 psilft Tension: Non-directional string.
Calculated BHP 3,262 psi 8 Round STC: 1.80 (J)

8 Round LTC: 1.80 (J)
No backup mud specified. Buttress: 1.60 (J)

Premium: 1.50 (J)
Body yield: 1.50 (B) Re subsequent strings:

Next setting depth: 12,420 ft
Tension is based on buoyed weight. Next mud weight: 11.500 ppg
Neutral point: 2,855 ft Next setting BHP: 7,420 psi

Fracture mud wt: 19.250 ppg
Fracture depth: 3,262 ft
Injection pressure 3,262 psi

Run Segment Nominal End True Vert Measured Drift Internal
Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity

(ft) (in) (Ibs/ft) (ft) (ft) (in) (ft3)
1 3262 8.625 32.00 J-55 ST&C 3262 3262 7.875 207.2
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Prepared Clinton Dworshak Phone: 801-538-5280 Date: September 14,2005
by: Utah Div. of Oil & Mining FAX: 801-359-3940 Salt Lake City, Utah
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Operator: Gasco Production Comapny
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Seq Length Size Weight Grade Finish Depth Depth Diameter Capacity
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Prepared Clinton Dworshak Phone: 801-538-5280 Date: September 14,2005
by: Utah Div. of Oil& Mining FAX: 801-359-3940 Salt Lake City, Utah

Remarks:
Collapse is based on a vertical depth of 12420 ft, a mud weight of 11.5 ppg The casing is considered to be evacuated for collapse purposes.
Collapse strength is based on the Westcott, Dunlop & Kemler method of biaxial correction for tension.

Burst strength is not adjusted for tension.
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PElWITC0
lA421 County Rd. 10 • Ft. Lupton, Colorado 80621 • (303) 857-9999 • FAX(303) 857-0577 • E-MAIL Permitco 1@aol.com

September27,2005

DivisionofOil,Gas&Mining
1594West NorthTemple,Suite1210
13ox145801
SaltLakeCity,UT 84114-5801

Re: GascoProduction Company
UtelandState#41-2-10-18
1150'FNLand750' FEL
Lot1 (NENE)Section2, T10S- R18E
UintahCounty,Utah

Gentlemen:

Enclosed please find revisedLocation Layoutand CrossSectionsdiagrams. Please notethe pad
dimensions have beenincreasedslightly.

Ifyou shouldneedadditionalinformation,pleasedon't hesitate to contactme.

Sincerely,

PERMITCOINC.

Venessa Langmacher
Consultant for
GascoProductionCompany

Enc.
RECENED

cc: GascoProduction Company- Englewood,CO
ShawnElworthy- Roosevelt, UT pg § 20
UtahDivisionofStateLands - SLC,UT
UtahDivisionofOil,Gas &Mining Roosevelt, UT pg.,M
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From: Ed Bonner
To: Whitney, Diana
Date: 10/24/2005 11:08:58 AM
Subject: Well Clearance

The following well has been given cultural resource clearance by the Trust Lands Cultural Resources
Group:

Gasco Production Company
Uteland State 41-2-10-18

Ifyou have any questions regarding thismatter please give me a call.

CC: Garrison, LaVonne; Hill,Brad; Hunt,
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O O
JON M. HUNTSMAN, JR.

Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah October 25, 2005

Department of
Natural Resources

MICHAEL R. STYLER
Executive Director Gasco Production Company

8 Inverness Drive East, Suite 100
Division of Englewood, CO 80112

Oil, Gas & Mining

MARY ANN WRIGHT
Acting Division Director Re: Uteland State #41-2-10-18 Well, 1150'FNL, 750' FEL, NE NE, Sec. 2, T. 10

South, R. 18 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

Appropriate information has been submitted to DOGM and administrative
approval of the requested exception location is hereby granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-37132.

Sincerely,

Gil Hunt
Associate Director

mf
Enclosures

cc: Uintah County Assessor
SITLA

1594WestNorthTemple,Suite 1210,PO Box 145801,SaltLakeCity, UT 84114-5801
telephone(801) 538-5340 • facsimile (801)359-3940• TTY (801)538-7458 •
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O O
Operator: Gasco Production Company
Well Name & Number Uteland State #41-2-10-18
API Number: 43-047-37132
Lease: ML-26968

Location: NE NE Sec.__2_ T. 10 South R. 18 East

Conditions of Approval
1. General

Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for Permit to Drill.

2. Notification Requirements
The operator is required to notify the Division of Oil, Gas and Mining of the following
actions during drilling of this well:

• 24 hours prior to cementing or testing casing
• 24 hours prior to testing blowout prevention equipment
• 24 hours prior to spudding the well
• within 24 hours of any emergency changes made to the approved drilling program
• prior to commencing operations to plug and abandon the well

The following are Division of Oil, Gas and Mining contacts and their work telephone
numbers (please leave a voice mail message if the person is not available to take the call):

• Dan Jarvis at (801) 538-5338
• Carol Daniels at (801) 538-5284 (spud)

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. Compliance with the State of Utah Antiquities Act forbids disturbance of archeological,
historical, or paleontological remains. Should archeological, historical or paleontological
remains be encountered during your operations, you are required to immediately suspend
all operations and immediately inform the Trust Lands Administration and the Division
of State History of the discovery of such remains.

5. Compliance with the Conditions of Approval/Application for Permit to Drill outlined in
the Statement of Basis. (Copy
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6. This proposed well is located in an area for which drilling units (well spacing patterns)
have not been established through an order of the Board of Oil, Gas and Mining (the
"Board"). In order to avoid the possibility of waste or injury to correlative rights, the
operator is requested, once thewell has been drilled, completed, and has produced, to
analyze geological and engineering data generated therefrom, as well as any similar data
from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the
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from surrounding areas if available. As soon as is practicable after completion of its
analysis, and if the analysis suggests an area larger than the quarter-quarter section upon
which the well is located is being drained, the operator is requested to seek an appropriate
order from the Board establishing drilling and spacing units in conformance with such
analysis by filing a Request for Agency Action with the
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RECEIVED
NOV2 12005

UNOFOILGAS&Mime

Division of Oil, Gas & Mining
1594 West North Temple, Suite 1210
Salt Lake City, UT 84114-5801

Attn: Carol Daniels

Nov 18, 2005

Dear Ms Daniels:

Gasco Production Company will soon be drilling the Uteland State 41-2-10-18, NENE 2-
10S-18E, Uintah County, Utah. The API Number for this well is 43-047-37132.

Gasco wishes to keep all information on this well CONFIDENTIAL for as long a period
as possible.

Yours truly,

Robin Dean
Senior Geologist
Gasco Energy, Inc.

GASCOEnergy, Inc.
8 Inverness Drive East, Suite 100 Tel: (303) 483-0044 Email: invest@gascoenergy.com
Englewood, CO 80112-5625 Fax: (303) 483-0011 Website: www.gascoenergy.com AMEX:
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DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: GASCO PRODUCTION COMPANY

Well Name: UTELAND ST 41-2-10-18

Api No: 43-047-37132 Lease Type: STATE

Section 02 Township 10S Range 18E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # RATHOLE

SPUDDED:
Date 11/28/05

Time 7:30 AM

How DRY

Drilling wi/I Commence:

Reported by JASON OVERMILLER

Telephone# 1-435-828-7621

Date 12/06/2005 Signed
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DEC 05 2005 8:53RM HP LRSERJET 3200 P.2

O
STATEOF UTAH FORM6

DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL,GAS ANDMINING

ENTITYACTION FORM

Operator. Gasco Energy. Inc Operator Account Number N 2575

Address: 8 invemess Drive East, Suite 100

Englewood

tate Co zip 80112 Phone Number: (303) 483-0044

Well 1

API Number Well Name 00 Sec Twp Rng County

4304737132 Uteland State 41-2-10-18 NENE 2 10S 18E Uintah

Acdon Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments: SpudWell *** CONFllENTIAL
weilAPI

Number Well Name QO Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

weliAPI
Number Well Name OG Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number EffectiveDate

Comments:
PECEIV D
DECO5 2l05

DIVOF0iL,GAS&MINING
ACTION CODES:

A - Establish new entity for new wen (single wen only) Beveg Walker

B - Add new wei to existing entity (groupor unit well) Na (Please Print)

C - Re-assign wel from one existing entity to another existing en1ity / y / /(
D - Re-assign wei from one existing entity to a new entity ii¡nature *

E - Other (Explainin 'comments' section) EngineeringTech 12/5/2005
Title Dato
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$ GASCO ENERGYGASC DAILY DRILLING REPORTEnergy AFE # 40139 /c3 /(/8 p. S-op.. VP-c½L 3† /3,2.
Well: U.S. 41-2-10-18 Oper: RIG UP 1/11/2006 Days: RU3
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $16,400 CWC: $471,028
Contractor: NABORS RIG 924 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 14,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

8:00 17:00 9:00 RIG UP NABORS 270 Misc.ILabor: $ -

17:00 csg. crew: $ -

0 Daily Total: $ 16,400
0 cum.wtr: $ 10,761
0 Cum. Fuel $ -

0 cum.Bits: $ -

0 BHA
0
0
0
0
0
0
0
0
0 TOTAL BHA = 0.00
0 Survey

24.00 Survey
P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: On Hand: Co.Man Scott Alfred TRIP
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GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /OS / /6E 02 L/3-OŸ'A 39/n

Well: U S, 41-2-10-18 Oper: TESTING BOP's 1/14/2006 Days: RU 6
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $18,975 CWC: $538,035
Contractor: NA3ORS RIG 270 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ 425
Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Tim) Break Do in: M-RPM: Misc: $ - Consultant: $ 900
START END TIME Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 22:00 16:00 NIPPLE UP ROT. HEAD, P/U KELLYFINISH RIG FLOOR Misc.ILabor: $ -

22:00 06:00 8:00 TEST BOP's WAIT ON WELDER TO FlX HOLE IN CHOKE LINE csg.crew: $ -

RIG UP AND FILL MUD TANKS Daily Total: $ 18,975

Cum. Wtr: $ 14,508
Cum. Fuel $ -

SHORT ONE HAND ON BOTH CREWS Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey
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GASCO GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /OS / /6E 02 L/3-OŸ'A 39/n

Well: U S, 41-2-10-18 Oper: TESTING BOP's 1/14/2006 Days: RU 6
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $18,975 CWC: $538,035
Contractor: NA3ORS RIG 270 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ 425
Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Tim) Break Do in: M-RPM: Misc: $ - Consultant: $ 900
START END TIME Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 22:00 16:00 NIPPLE UP ROT. HEAD, P/U KELLYFINISH RIG FLOOR Misc.ILabor: $ -

22:00 06:00 8:00 TEST BOP's WAIT ON WELDER TO FlX HOLE IN CHOKE LINE csg.crew: $ -

RIG UP AND FILL MUD TANKS Daily Total: $ 18,975

Cum. Wtr: $ 14,508
Cum. Fuel $ -

SHORT ONE HAND ON BOTH CREWS Cum. Bits: $ -

BHA

TOTAL BHA = 0.00

Survey
24.00 Survey
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GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy ME AFE #40139 gy pg L/>pg_. 94

Well: U.S. 41-2-10-18 Oper: TESTING BOP's 1/15/2006 Days: RU 7
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $52,071 CWC: $590,106
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ 20,215
Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ 8,500
Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Timi Break Do en: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 11.5 Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 09:00 3:00 RU Quick Test - Test Blind Rams, Pipe Rams,Upper &Lower Kelly, Misc. I Labor: $ -

0 Floor Valves, KillLine & Choke Line Valve, Choke Manifold & Valves csg. crew: $ 4,806
0 ALL To 5000psi High & 250psi Low - Test AnullarBOP To 2500psi Daily Total: $ 52,071
0 Test Casing To 1500psi - All OK cum.wtr: $ 14,508

09:00 18:00 9:00 RU PICK UP CREW AND PICK UP BHA AND 4 1/2 DRILL PIPE cum.Fuel $ 20,215
18:00 02:00 8:00 FINISH RIGGING UP RIG cum.Bits: $ 8,500
02:00 02:30 0:30 WIRE LINE SURVEY @3404' 2 DEG. BHA
02:30 06:00 3:30 WORK ON KELLYAND PUMPS Bits: 7 7/8 1.00

M/M .16 6 1/2 29.33
TAG CEMENT @3419 IBs 6 1/2 4.61

SHOCK SUE 6 1/2 10.43
SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 3404'
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: On Hand: Co.Man Scott AIIred TRIP

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy ME AFE #40139 gy pg L/>pg_. 94

Well: U.S. 41-2-10-18 Oper: TESTING BOP's 1/15/2006 Days: RU 7
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $52,071 CWC: $590,106
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ 20,215
Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ 8,500
Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Timi Break Do en: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 11.5 Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 09:00 3:00 RU Quick Test - Test Blind Rams, Pipe Rams,Upper &Lower Kelly, Misc. I Labor: $ -

0 Floor Valves, KillLine & Choke Line Valve, Choke Manifold & Valves csg. crew: $ 4,806
0 ALL To 5000psi High & 250psi Low - Test AnullarBOP To 2500psi Daily Total: $ 52,071
0 Test Casing To 1500psi - All OK cum.wtr: $ 14,508

09:00 18:00 9:00 RU PICK UP CREW AND PICK UP BHA AND 4 1/2 DRILL PIPE cum.Fuel $ 20,215
18:00 02:00 8:00 FINISH RIGGING UP RIG cum.Bits: $ 8,500
02:00 02:30 0:30 WIRE LINE SURVEY @3404' 2 DEG. BHA
02:30 06:00 3:30 WORK ON KELLYAND PUMPS Bits: 7 7/8 1.00

M/M .16 6 1/2 29.33
TAG CEMENT @3419 IBs 6 1/2 4.61

SHOCK SUE 6 1/2 10.43
SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 3404'
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: On Hand: Co.Man Scott AIIred TRIP

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy ME AFE #40139 gy pg L/>pg_. 94

Well: U.S. 41-2-10-18 Oper: TESTING BOP's 1/15/2006 Days: RU 7
Depth: 3560' Prog: D Hrs: AV ROP: Formation:

DMC: $0 TMC: $0 TDC: $52,071 CWC: $590,106
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 F-1000 3.5 gpm Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: Size: Surf. Csg: $ - Rig Move: $ -

PVlYP: #2 F-1000 3.5 gpm Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,000
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ 20,215
Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ 8,500
Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: R-RPM: Prime Mover: $ - Fishing: $ -

Timi Break Do en: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 11.5 Total Rot. Hrs: Daily Total: $ - Drilling Mud: $ -

6:00 09:00 3:00 RU Quick Test - Test Blind Rams, Pipe Rams,Upper &Lower Kelly, Misc. I Labor: $ -

0 Floor Valves, KillLine & Choke Line Valve, Choke Manifold & Valves csg. crew: $ 4,806
0 ALL To 5000psi High & 250psi Low - Test AnullarBOP To 2500psi Daily Total: $ 52,071
0 Test Casing To 1500psi - All OK cum.wtr: $ 14,508

09:00 18:00 9:00 RU PICK UP CREW AND PICK UP BHA AND 4 1/2 DRILL PIPE cum.Fuel $ 20,215
18:00 02:00 8:00 FINISH RIGGING UP RIG cum.Bits: $ 8,500
02:00 02:30 0:30 WIRE LINE SURVEY @3404' 2 DEG. BHA
02:30 06:00 3:30 WORK ON KELLYAND PUMPS Bits: 7 7/8 1.00

M/M .16 6 1/2 29.33
TAG CEMENT @3419 IBs 6 1/2 4.61

SHOCK SUE 6 1/2 10.43
SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 3404'
24.00 Survey

P/U K# LITH: BKG GAS
S/O K# FLARE: CONN GAS
ROT. K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: On Hand: Co.Man Scott AIIred TRIP



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 770 /8[ 5-0 C 3 gy

Well: U.S. 41-2-10-18 Oper: DRILLING 1/16/2006 Days: 1
Depth: 3863' Prog: 303 D Hrs: 15 Av RoP: 20.2 Formation: UINTA
DMC: $2,890 TMC: $2,890 TDC: $27,035 CWC: $619,191
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 8.5 #1 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 Well Head: $ - Water: $ -

Solids: AV DC: 340.35 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3419 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 110 FTG: 303 Tanks: $ - Logging: $ -

PflMf: 1/2 ECD: 8.65 Hrs: 15 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : FPH: 20.2 Heater: $ - Bits: $ -

ca: 300 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 45 Prime Mover: $ - Fishing: $ -

Tim ) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 15.0 Daily Total: $ - Drilling Mud: $ 2,890
06:00 11:30 5:30 WORKONPUMPS Misc.ILabor: $ 95
11:30 15:00 3:30 DRLG CEMENT AND FLOAT EQUP. 3419 - 3560 ( 141' @40.2 FPH) csg. crew: $ -

15:00 06:00 15:00 DRLG 3560' - 3863' ( 303' @20.2 FPH ) Daily Total: $ 27,035

cum.wtr: $ 14,508
cum.Fuel $ 20,215
cum.Bits: $ 8,500

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23
BOILER DOWN IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey

PIU 115 K# LITH: STONE. BKG GAS 0
S/O 108 K# FLARE: 0 CONN GAS 0
ROT. 111 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 0
FUEL Used: 943 On Hand: 10900 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 770 /8[ 5-0 C 3 gy

Well: U.S. 41-2-10-18 Oper: DRILLING 1/16/2006 Days: 1
Depth: 3863' Prog: 303 D Hrs: 15 Av RoP: 20.2 Formation: UINTA
DMC: $2,890 TMC: $2,890 TDC: $27,035 CWC: $619,191
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 8.5 #1 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 Well Head: $ - Water: $ -

Solids: AV DC: 340.35 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3419 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 110 FTG: 303 Tanks: $ - Logging: $ -

PflMf: 1/2 ECD: 8.65 Hrs: 15 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : FPH: 20.2 Heater: $ - Bits: $ -

ca: 300 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 45 Prime Mover: $ - Fishing: $ -

Tim ) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 15.0 Daily Total: $ - Drilling Mud: $ 2,890
06:00 11:30 5:30 WORKONPUMPS Misc.ILabor: $ 95
11:30 15:00 3:30 DRLG CEMENT AND FLOAT EQUP. 3419 - 3560 ( 141' @40.2 FPH) csg. crew: $ -

15:00 06:00 15:00 DRLG 3560' - 3863' ( 303' @20.2 FPH ) Daily Total: $ 27,035

cum.wtr: $ 14,508
cum.Fuel $ 20,215
cum.Bits: $ 8,500

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23
BOILER DOWN IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey

PIU 115 K# LITH: STONE. BKG GAS 0
S/O 108 K# FLARE: 0 CONN GAS 0
ROT. 111 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 0
FUEL Used: 943 On Hand: 10900 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 770 /8[ 5-0 C 3 gy

Well: U.S. 41-2-10-18 Oper: DRILLING 1/16/2006 Days: 1
Depth: 3863' Prog: 303 D Hrs: 15 Av RoP: 20.2 Formation: UINTA
DMC: $2,890 TMC: $2,890 TDC: $27,035 CWC: $619,191
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 8.5 #1 6.5X9 sit #: 1 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 Well Head: $ - Water: $ -

Solids: AV DC: 340.35 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3419 Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 110 FTG: 303 Tanks: $ - Logging: $ -

PflMf: 1/2 ECD: 8.65 Hrs: 15 separator: $ - cement: $ -

Chlor: 9000 SPR #1 : FPH: 20.2 Heater: $ - Bits: $ -

ca: 300 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 45 Prime Mover: $ - Fishing: $ -

Tim ) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 15.0 Daily Total: $ - Drilling Mud: $ 2,890
06:00 11:30 5:30 WORKONPUMPS Misc.ILabor: $ 95
11:30 15:00 3:30 DRLG CEMENT AND FLOAT EQUP. 3419 - 3560 ( 141' @40.2 FPH) csg. crew: $ -

15:00 06:00 15:00 DRLG 3560' - 3863' ( 303' @20.2 FPH ) Daily Total: $ 27,035

cum.wtr: $ 14,508
cum.Fuel $ 20,215
cum.Bits: $ 8,500

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23
BOILER DOWN IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey

PIU 115 K# LITH: STONE. BKG GAS 0
S/O 108 K# FLARE: 0 CONN GAS 0
ROT. 111 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 0
FUEL Used: 943 On Hand: 10900 Co.Man Scott AIIred TRIP GAS



BIT RECORD GASCOPRODUCTIONCOMPANY COUNTRY STOCKPOINT AREA OPERATORSREPRESENTATIVE PAGE 1
USA Vernal,UT R. Mt. Chuck Emerso i I Scott Allred OF

OPERATOR WELLNAMEorNO. 'TOOLPUSHER SPUDDATE PUMP#1 MAKE MODEL LINER RATE

GASCOPRODUCTIONCO. UTELANDSTATE41-2-10-18 WAYNEREYNOLDS 1/15/2006 PZ-9 G.D. TRIPLEX 6.5 3.68
CONTRACTOR RIGNAMEorNO. TOOLPUSHER TDDATE PUMP#2 MAKE MODEL LINER RATE

NABORSDRILLING Nabors 270 PZ-9 G.D. TRIPLEX 6.5 3.68
FIELD COUNTY STATE SECTION TOWNSHIP RANGE BASIN TIGHTHOLE DC OD ID LENGTH

RIVERBEND UINTAll UTAH NENE2 10S 18E Uittah Y iS 21 61/4" 21/4" 687'
MUDCO. MUDENGR. API# | p g; // j/g¿p ELEVATIONG.L LOCATIONOFWELL AFE# Uays lotal Hours ME RIC DP SIZE WT GRADE HWDP SIZE WT LENGTH

MI TOMRICE .304 4E+13 4E42 RIVERBEND 40139 -38731 207.50 h0 XH 4 1/2" 16.6 G

RUN BIT BIT
' RR BIT lADC SERIAL Ji:T DEPTH ' RUN I I ROT.RPM MUD MUD PUMP FLOW VER DULLCONDITIOW

# SIZE TYPE NEW MFR CODE NUMBER SIZE&i]UMBER OUT LENGTH HOURS ROP WLkLBS MOT.RPM MM TYPE WT. PRESS RATE DEV ICS OCS DC LOC B/S G ODC RP

1 7 7/8" ER20642 NEW STC JW4210 6X13 3978 418 21 19.9 20 100 0.2 H20 H20 1350 409 3 1/4°
4 1 JD NM X IN CT PR

2 7 7/8" DSX619 NEW HYC 113447 3X14 3X18 8544 4566 186 1/2 24.5 15/20 100 0.2 H20 H20 1500 409 2 1/2°
8 8 WT S X IN NO PR

3 7 7/8"

4 7 7/8"

5 7 7/8"

6 7 7/8"

7 7

BIT RECORD GASCOPRODUCTIONCOMPANY COUNTRY STOCKPOINT AREA OPERATORSREPRESENTATIVE PAGE 1
USA Vernal,UT R. Mt. Chuck Emerso i I Scott Allred OF

OPERATOR WELLNAMEorNO. 'TOOLPUSHER SPUDDATE PUMP#1 MAKE MODEL LINER RATE

GASCOPRODUCTIONCO. UTELANDSTATE41-2-10-18 WAYNEREYNOLDS 1/15/2006 PZ-9 G.D. TRIPLEX 6.5 3.68
CONTRACTOR RIGNAMEorNO. TOOLPUSHER TDDATE PUMP#2 MAKE MODEL LINER RATE

NABORSDRILLING Nabors 270 PZ-9 G.D. TRIPLEX 6.5 3.68
FIELD COUNTY STATE SECTION TOWNSHIP RANGE BASIN TIGHTHOLE DC OD ID LENGTH

RIVERBEND UINTAll UTAH NENE2 10S 18E Uittah Y iS 21 61/4" 21/4" 687'
MUDCO. MUDENGR. API# | p g; // j/g¿p ELEVATIONG.L LOCATIONOFWELL AFE# Uays lotal Hours ME RIC DP SIZE WT GRADE HWDP SIZE WT LENGTH

MI TOMRICE .304 4E+13 4E42 RIVERBEND 40139 -38731 207.50 h0 XH 4 1/2" 16.6 G

RUN BIT BIT
'

RR BIT lADC SERIAL Ji:T DEPTH ' RUN I I ROT.RPM MUD MUD PUMP FLOW VER DULLCONDITIOW
# SIZE TYPE NEW MFR CODE NUMBER SIZE&i]UMBER OUT LENGTH HOURS ROP WLkLBS MOT.RPM MM TYPE WT. PRESS RATE DEV ICS OCS DC LOC B/S G ODC RP

1 7 7/8" ER20642 NEW STC JW4210 6X13 3978 418 21 19.9 20 100 0.2 H20 H20 1350 409 3 1/4°
4 1 JD NM X IN CT PR

2 7 7/8" DSX619 NEW HYC 113447 3X14 3X18 8544 4566 186 1/2 24.5 15/20 100 0.2 H20 H20 1500 409 2 1/2°
8 8 WT S X IN NO PR

3 7 7/8"

4 7 7/8"

5 7 7/8"

6 7 7/8"

7 7

BIT RECORD GASCOPRODUCTIONCOMPANY COUNTRY STOCKPOINT AREA OPERATORSREPRESENTATIVE PAGE 1
USA Vernal,UT R. Mt. Chuck Emerso i I Scott Allred OF

OPERATOR WELLNAMEorNO. 'TOOLPUSHER SPUDDATE PUMP#1 MAKE MODEL LINER RATE

GASCOPRODUCTIONCO. UTELANDSTATE41-2-10-18 WAYNEREYNOLDS 1/15/2006 PZ-9 G.D. TRIPLEX 6.5 3.68
CONTRACTOR RIGNAMEorNO. TOOLPUSHER TDDATE PUMP#2 MAKE MODEL LINER RATE

NABORSDRILLING Nabors 270 PZ-9 G.D. TRIPLEX 6.5 3.68
FIELD COUNTY STATE SECTION TOWNSHIP RANGE BASIN TIGHTHOLE DC OD ID LENGTH

RIVERBEND UINTAll UTAH NENE2 10S 18E Uittah Y iS 21 61/4" 21/4" 687'
MUDCO. MUDENGR. API# | p g; // j/g¿p ELEVATIONG.L LOCATIONOFWELL AFE# Uays lotal Hours ME RIC DP SIZE WT GRADE HWDP SIZE WT LENGTH

MI TOMRICE .304 4E+13 4E42 RIVERBEND 40139 -38731 207.50 h0 XH 4 1/2" 16.6 G

RUN BIT BIT
'

RR BIT lADC SERIAL Ji:T DEPTH ' RUN I I ROT.RPM MUD MUD PUMP FLOW VER DULLCONDITIOW
# SIZE TYPE NEW MFR CODE NUMBER SIZE&i]UMBER OUT LENGTH HOURS ROP WLkLBS MOT.RPM MM TYPE WT. PRESS RATE DEV ICS OCS DC LOC B/S G ODC RP

1 7 7/8" ER20642 NEW STC JW4210 6X13 3978 418 21 19.9 20 100 0.2 H20 H20 1350 409 3 1/4°
4 1 JD NM X IN CT PR

2 7 7/8" DSX619 NEW HYC 113447 3X14 3X18 8544 4566 186 1/2 24.5 15/20 100 0.2 H20 H20 1500 409 2 1/2°
8 8 WT S X IN NO PR

3 7 7/8"

4 7 7/8"

5 7 7/8"

6 7 7/8"

7 7



GASC GASCO ENERGY

Energy DAILYDRILLING REPORT

Well: U.S. 41-2-10-18 Oper: DRILLING 1/17/2006 Days: 2
Depth: 4528' Prog: 665 D Hrs: 17 1/2 AV ROP: 38.0 Formation: UINTA
DMC: $4,344 TMC: $7,234 TDC: $28,489 CWC: $647,680
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 340.35 To out: 3978 TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3560 3978 Packers: $ - Mud Logger: $ 850
PH : 11.0 Jetvel: 110 FTG: 418 550 Tanks: $ - Logging: $ -

PflMf: 3/6 ECD: 8.65 Hrs: 21 11.5 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 19.9 47.8 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/25 10/15PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 32.5 Daily Total: $ - Drilling Mud: $ 4,344
06:00 12:00 6:00 DRILG 3863' - 3978' ( 115' @ 19.1 FPH ) Misc. I Labor: $ 95
12:00 12:30 0:30 BLOW OUT KELLY, DROP SURVEY g 3978 3 1/4° csg.crew: $ -

12:30 18:00 5:30 TOOH, CHANGE OUT BIT, TlH NO TlGHT HOLE Daily Total: $ 28,489
18:00 18:30 0:30 CIRC, REAM, FAN BOTTOM TO CLEAN UP JUNK cum.wtr: $ 14,508
18:30 06:00 11:30 DRILG 3978' - 4528' ( 550' @47.8 FPH ) Cum. Fuel $ 20,215

Cum. Bits: $ 8,500
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-Dc 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 125 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 115 K# FLARE: 0 CONN GAS 290
ROT. 120 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1186 On Hand: 9714 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY

Energy DAILYDRILLING REPORT

Well: U.S. 41-2-10-18 Oper: DRILLING 1/17/2006 Days: 2
Depth: 4528' Prog: 665 D Hrs: 17 1/2 AV ROP: 38.0 Formation: UINTA
DMC: $4,344 TMC: $7,234 TDC: $28,489 CWC: $647,680
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 340.35 To out: 3978 TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3560 3978 Packers: $ - Mud Logger: $ 850
PH : 11.0 Jetvel: 110 FTG: 418 550 Tanks: $ - Logging: $ -

PflMf: 3/6 ECD: 8.65 Hrs: 21 11.5 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 19.9 47.8 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/25 10/15PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 32.5 Daily Total: $ - Drilling Mud: $ 4,344
06:00 12:00 6:00 DRILG 3863' - 3978' ( 115' @ 19.1 FPH ) Misc. I Labor: $ 95
12:00 12:30 0:30 BLOW OUT KELLY, DROP SURVEY g 3978 3 1/4° csg.crew: $ -

12:30 18:00 5:30 TOOH, CHANGE OUT BIT, TlH NO TlGHT HOLE Daily Total: $ 28,489
18:00 18:30 0:30 CIRC, REAM, FAN BOTTOM TO CLEAN UP JUNK cum.wtr: $ 14,508
18:30 06:00 11:30 DRILG 3978' - 4528' ( 550' @47.8 FPH ) Cum. Fuel $ 20,215

Cum. Bits: $ 8,500
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-Dc 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 125 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 115 K# FLARE: 0 CONN GAS 290
ROT. 120 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1186 On Hand: 9714 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY

Energy DAILYDRILLING REPORT

Well: U.S. 41-2-10-18 Oper: DRILLING 1/17/2006 Days: 2
Depth: 4528' Prog: 665 D Hrs: 17 1/2 AV ROP: 38.0 Formation: UINTA
DMC: $4,344 TMC: $7,234 TDC: $28,489 CWC: $647,680
Contractor: NABORS RIG 270 Mud co: M-I DRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 1 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: ER20642 DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: SMITH HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 400 SIN: JW4210 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1250 Jets: 6X13 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 340.35 To out: 3978 TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 206.9 Depth In: 3560 3978 Packers: $ - Mud Logger: $ 850
PH : 11.0 Jetvel: 110 FTG: 418 550 Tanks: $ - Logging: $ -

PflMf: 3/6 ECD: 8.65 Hrs: 21 11.5 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 19.9 47.8 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/25 10/15PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: Btm.Up: R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 32.5 Daily Total: $ - Drilling Mud: $ 4,344
06:00 12:00 6:00 DRILG 3863' - 3978' ( 115' @ 19.1 FPH ) Misc. I Labor: $ 95
12:00 12:30 0:30 BLOW OUT KELLY, DROP SURVEY g 3978 3 1/4° csg.crew: $ -

12:30 18:00 5:30 TOOH, CHANGE OUT BIT, TlH NO TlGHT HOLE Daily Total: $ 28,489
18:00 18:30 0:30 CIRC, REAM, FAN BOTTOM TO CLEAN UP JUNK cum.wtr: $ 14,508
18:30 06:00 11:30 DRILG 3978' - 4528' ( 550' @47.8 FPH ) Cum. Fuel $ 20,215

Cum. Bits: $ 8,500
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-Dc 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 125 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 115 K# FLARE: 0 CONN GAS 290
ROT. 120 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1186 On Hand: 9714 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /dd f /fE 5-c L/3-a½L3We

Well: U.S. 41-2-10-18 Oper: DRILLING 1/18/2006 Days: 3
Depth: 5470' Prog: 942 D Hrs: 22 1/2 AV ROP: 41.9 Formation: WASATCH
DMC: $8,241 TMC: $15,475 TDC: $43,683 CWC: $691,363
Contractor: NABORS RIG 270 Mud co: M-IDRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 2 conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ 2,797
Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 1492 Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 34 separator: $ - cement: $ -

chlor: 7000 SPR #1 : FPH: 43.9 Heater: $ - Bits: $ 8,500
ca: 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 22.7 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 55.0 Daily Total: $ - Drilling Mud: $ 8,241
06:00 16:00 10:00 DRLG 4528' - 4905' ( 377' @37.7 FPH ) Misc./ Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. Crew: $ -

16:30 19:00 2:30 DRLG 4960' - 5001' (41' @16.4 FPH ) Daily Total: $ 43,683
19:00 20:00 1:00 CIRC. AND SURVEY @ 5001 2 1/4° cum.wtr: $ 17,305
20:00 06:00 10:00 DRLG 5001' - 5470' ( 469' @46.9 FPH ) Cum. Fuel $ 20,215

cum.Bits: $ 17,000
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 136 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 128 K# FLARE: 0 CONN GAS 290
ROT. 132 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1829 On Hand: 7885 Co.Man Scott Alfred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /dd f /fE 5-c L/3-a½L3We

Well: U.S. 41-2-10-18 Oper: DRILLING 1/18/2006 Days: 3
Depth: 5470' Prog: 942 D Hrs: 22 1/2 AV ROP: 41.9 Formation: WASATCH
DMC: $8,241 TMC: $15,475 TDC: $43,683 CWC: $691,363
Contractor: NABORS RIG 270 Mud co: M-IDRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 2 conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ 2,797
Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 1492 Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 34 separator: $ - cement: $ -

chlor: 7000 SPR #1 : FPH: 43.9 Heater: $ - Bits: $ 8,500
ca: 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 22.7 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 55.0 Daily Total: $ - Drilling Mud: $ 8,241
06:00 16:00 10:00 DRLG 4528' - 4905' ( 377' @37.7 FPH ) Misc./ Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. Crew: $ -

16:30 19:00 2:30 DRLG 4960' - 5001' (41' @16.4 FPH ) Daily Total: $ 43,683
19:00 20:00 1:00 CIRC. AND SURVEY @ 5001 2 1/4° cum.wtr: $ 17,305
20:00 06:00 10:00 DRLG 5001' - 5470' ( 469' @46.9 FPH ) Cum. Fuel $ 20,215

cum.Bits: $ 17,000
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 136 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 128 K# FLARE: 0 CONN GAS 290
ROT. 132 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1829 On Hand: 7885 Co.Man Scott Alfred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /dd f /fE 5-c L/3-a½L3We

Well: U.S. 41-2-10-18 Oper: DRILLING 1/18/2006 Days: 3
Depth: 5470' Prog: 942 D Hrs: 22 1/2 AV ROP: 41.9 Formation: WASATCH
DMC: $8,241 TMC: $15,475 TDC: $43,683 CWC: $691,363
Contractor: NABORS RIG 270 Mud co: M-IDRLG FLUlDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit#: 2 conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVIYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ 2,797
Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 1492 Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 34 separator: $ - cement: $ -

chlor: 7000 SPR #1 : FPH: 43.9 Heater: $ - Bits: $ 8,500
ca: 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 22.7 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 55.0 Daily Total: $ - Drilling Mud: $ 8,241
06:00 16:00 10:00 DRLG 4528' - 4905' ( 377' @37.7 FPH ) Misc./ Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. Crew: $ -

16:30 19:00 2:30 DRLG 4960' - 5001' (41' @16.4 FPH ) Daily Total: $ 43,683
19:00 20:00 1:00 CIRC. AND SURVEY @ 5001 2 1/4° cum.wtr: $ 17,305
20:00 06:00 10:00 DRLG 5001' - 5470' ( 469' @46.9 FPH ) Cum. Fuel $ 20,215

cum.Bits: $ 17,000
BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

SHORT ONE HAND ON BOTH CREWS 1-DC 6 1/2 30.23

IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2° 3404'
24.00 Survey 3 1/4° 3978'

P/U 136 K# LITH: LIMESTONE W/ SHALE PACKAGES BKG GAS 20
SIO 128 K# FLARE: 0 CONN GAS 290
ROT. 132 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 387
FUEL Used: 1829 On Hand: 7885 Co.Man Scott Alfred TRIP GAS



GASC A GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /05 rÝ/6E 3-6 9-377,7m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/19/2006 Days: 4
Depth: 6180' Prog: 710 D Hrs: 22 1/2 AV ROP: 31.6 Formation: WASATCH
DMC: $984 TMC: $16,459 TDC: $25,129 CWC: $716,492
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

uw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 2202' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 56.5 separator: $ - cement: $ -

Chlor: 7000 SPR#1: FPH: 39.0 Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5 stm.up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 77.5 Daily Total: $ - Drilling Mud: $ 984
06:00 16:30 10:30 DRLG 5470' - 5895' ( 425' @40.4 FPH ) Misc. / Labor: $ 95
16:30 17:00 0:30 RIG SERVICE csg. crew: $ -

17:00 21:30 4:30 DRLG 5895' - 6021' ( 126' @28 FPH ) Daily Total: $ 25,129
21:30 22:30 1:00 ClRC. AND SURVEY @5956 1 3/4° cum.Wtr: $ 17,305
22:30 06:00 7:30 DRLG 6021' - 6180' ( 159' @21.2 FPH ) Cum. Fuel $ 20,215

SHORT ONE HAND ON BOTH CREWS cum.sits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 150 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 9
SIO 135 K# FLARE: OFF CONN GAS 32
ROT. 142 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 136
FUEL Used: 1812 On Hand: 6073 Co.Man Scott AIIred TRIP GAS

GASC A GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /05 rÝ/6E 3-6 9-377,7m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/19/2006 Days: 4
Depth: 6180' Prog: 710 D Hrs: 22 1/2 AV ROP: 31.6 Formation: WASATCH
DMC: $984 TMC: $16,459 TDC: $25,129 CWC: $716,492
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

uw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 2202' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 56.5 separator: $ - cement: $ -

Chlor: 7000 SPR#1: FPH: 39.0 Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5 stm.up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 77.5 Daily Total: $ - Drilling Mud: $ 984
06:00 16:30 10:30 DRLG 5470' - 5895' ( 425' @40.4 FPH ) Misc. / Labor: $ 95
16:30 17:00 0:30 RIG SERVICE csg. crew: $ -

17:00 21:30 4:30 DRLG 5895' - 6021' ( 126' @28 FPH ) Daily Total: $ 25,129
21:30 22:30 1:00 ClRC. AND SURVEY @5956 1 3/4° cum.Wtr: $ 17,305
22:30 06:00 7:30 DRLG 6021' - 6180' ( 159' @21.2 FPH ) Cum. Fuel $ 20,215

SHORT ONE HAND ON BOTH CREWS cum.sits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 150 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 9
SIO 135 K# FLARE: OFF CONN GAS 32
ROT. 142 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 136
FUEL Used: 1812 On Hand: 6073 Co.Man Scott AIIred TRIP GAS

GASC A GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /05 rÝ/6E 3-6 9-377,7m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/19/2006 Days: 4
Depth: 6180' Prog: 710 D Hrs: 22 1/2 AV ROP: 31.6 Formation: WASATCH
DMC: $984 TMC: $16,459 TDC: $25,129 CWC: $716,492
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

uw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 113 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

cake: Press: 1200 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 2202' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 56.5 separator: $ - cement: $ -

Chlor: 7000 SPR#1: FPH: 39.0 Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5 stm.up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 77.5 Daily Total: $ - Drilling Mud: $ 984
06:00 16:30 10:30 DRLG 5470' - 5895' ( 425' @40.4 FPH ) Misc. / Labor: $ 95
16:30 17:00 0:30 RIG SERVICE csg. crew: $ -

17:00 21:30 4:30 DRLG 5895' - 6021' ( 126' @28 FPH ) Daily Total: $ 25,129
21:30 22:30 1:00 ClRC. AND SURVEY @5956 1 3/4° cum.Wtr: $ 17,305
22:30 06:00 7:30 DRLG 6021' - 6180' ( 159' @21.2 FPH ) Cum. Fuel $ 20,215

SHORT ONE HAND ON BOTH CREWS cum.sits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 150 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 9
SIO 135 K# FLARE: OFF CONN GAS 32
ROT. 142 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 136
FUEL Used: 1812 On Hand: 6073 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 /pg //gy s-op C/>6¢/ 3 m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/20/2006 Days: 5
Depth: 6795' Prog: 615 D Hrs: 23 1/2 AV ROP: 26.2 Formation: WASATCH
DMC: $1,770 TMC: $18,229 TDC: $25,915 CWC: $742,407
Contractor: NA3ORS RIG 270 Mud Co: M-l DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 75 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.5gpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 75 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 2817' Tanks: $ - Logging: $ -

Pf/Mf: 2/8.2 ECD: 8.62 Hrs: 80 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 35.2 Heater: $ - Bits: $ -

ca : 140 sPR#2: wos: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 101.0 Daily Total: $ - Drilling Mud: $ 1,770
06:00 14:30 8:30 DRLG 6180' - 6404' ( 224' @26.3 FPH ) Misc. I Labor: $ 95
14:30 15:00 0:30 RIG SERVICE csg. crew: $ -

15:00 06:00 15:00 DRLG 6404' - 6795' ( 315' @21 FPH ) Daily Total: $ 25,915

cum.Wtr: $ 17,305
cum.Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
MIM .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 165 K# LITH: 30% SS, 600% SH, 10% SLT BKG GAS 17
SIO 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 20
FUEL Used: 2148 On Hand: 3925 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 /pg //gy s-op C/>6¢/ 3 m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/20/2006 Days: 5
Depth: 6795' Prog: 615 D Hrs: 23 1/2 AV ROP: 26.2 Formation: WASATCH
DMC: $1,770 TMC: $18,229 TDC: $25,915 CWC: $742,407
Contractor: NA3ORS RIG 270 Mud Co: M-l DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 75 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.5gpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 75 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 2817' Tanks: $ - Logging: $ -

Pf/Mf: 2/8.2 ECD: 8.62 Hrs: 80 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 35.2 Heater: $ - Bits: $ -

ca : 140 sPR#2: wos: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 101.0 Daily Total: $ - Drilling Mud: $ 1,770
06:00 14:30 8:30 DRLG 6180' - 6404' ( 224' @26.3 FPH ) Misc. I Labor: $ 95
14:30 15:00 0:30 RIG SERVICE csg. crew: $ -

15:00 06:00 15:00 DRLG 6404' - 6795' ( 315' @21 FPH ) Daily Total: $ 25,915

cum.Wtr: $ 17,305
cum.Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
MIM .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 165 K# LITH: 30% SS, 600% SH, 10% SLT BKG GAS 17
SIO 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 20
FUEL Used: 2148 On Hand: 3925 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 /pg //gy s-op C/>6¢/ 3 m

Well: U.S. 41-2-10-18 Oper: DRILLING 1/20/2006 Days: 5
Depth: 6795' Prog: 615 D Hrs: 23 1/2 AV ROP: 26.2 Formation: WASATCH
DMC: $1,770 TMC: $18,229 TDC: $25,915 CWC: $742,407
Contractor: NA3ORS RIG 270 Mud Co: M-l DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: 75 size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.5gpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 75 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weli Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvel: 106 FTG: 2817' Tanks: $ - Logging: $ -

Pf/Mf: 2/8.2 ECD: 8.62 Hrs: 80 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 35.2 Heater: $ - Bits: $ -

ca : 140 sPR#2: wos: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 101.0 Daily Total: $ - Drilling Mud: $ 1,770
06:00 14:30 8:30 DRLG 6180' - 6404' ( 224' @26.3 FPH ) Misc. I Labor: $ 95
14:30 15:00 0:30 RIG SERVICE csg. crew: $ -

15:00 06:00 15:00 DRLG 6404' - 6795' ( 315' @21 FPH ) Daily Total: $ 25,915

cum.Wtr: $ 17,305
cum.Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
MIM .16 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 165 K# LITH: 30% SS, 600% SH, 10% SLT BKG GAS 17
SIO 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 20
FUEL Used: 2148 On Hand: 3925 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /g //'gp~. 5--¢2. 3-a¶rg-a y| y

Well: U.S. 41-2-10-18 Oper: DRILLING 1/21/2006 Days: 6
Depth: 7360' Prog: 565 D Hrs: 22 1/2 AV ROP: 25.1 Formation: WASATCH
DMC: $1,850 TMC: $20,079 TDC: $25,995 CWC: $821,397
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGlBLE COST INTANGlBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 S/N: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 3382' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 102 1/2 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 33.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.up: 27 R-RPu: 50 Prime Mover: $ - Fishing: $ -

Timi Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 123.5 Daily Total: $ - Drilling Mud: $ 1,850
06:00 15:00 9:00 DRLG 6795' - 7041' ( 246' @27.3 FPH ) Misc./ Labor: $ 95
15:00 16:30 1:30 RIG SERVICE, SURVEY @6956' 2° csg. Crew: $ -

16:30 06:00 13:30 DRLG 7041' - 7360' ( 319' @24.5 FPH ) Daily Total: $ 25,995
#1 PUMP DOWN W1LL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 survey 1 3/4° 5956'

P/U 165 K# LITH: 40% SS, 40% SH, 10% SLT BKG GAS 11
S/O 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 169
FUEL Used: 1808 On Hand: 2117 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /g //'gp~. 5--¢2. 3-a¶rg-a y| y

Well: U.S. 41-2-10-18 Oper: DRILLING 1/21/2006 Days: 6
Depth: 7360' Prog: 565 D Hrs: 22 1/2 AV ROP: 25.1 Formation: WASATCH
DMC: $1,850 TMC: $20,079 TDC: $25,995 CWC: $821,397
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGlBLE COST INTANGlBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 S/N: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 3382' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 102 1/2 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 33.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.up: 27 R-RPu: 50 Prime Mover: $ - Fishing: $ -

Timi Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 123.5 Daily Total: $ - Drilling Mud: $ 1,850
06:00 15:00 9:00 DRLG 6795' - 7041' ( 246' @27.3 FPH ) Misc./ Labor: $ 95
15:00 16:30 1:30 RIG SERVICE, SURVEY @6956' 2° csg. Crew: $ -

16:30 06:00 13:30 DRLG 7041' - 7360' ( 319' @24.5 FPH ) Daily Total: $ 25,995
#1 PUMP DOWN W1LL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 survey 1 3/4° 5956'

P/U 165 K# LITH: 40% SS, 40% SH, 10% SLT BKG GAS 11
S/O 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 169
FUEL Used: 1808 On Hand: 2117 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 /g //'gp~. 5--¢2. 3-a¶rg-a y| y

Well: U.S. 41-2-10-18 Oper: DRILLING 1/21/2006 Days: 6
Depth: 7360' Prog: 565 D Hrs: 22 1/2 AV ROP: 25.1 Formation: WASATCH
DMC: $1,850 TMC: $20,079 TDC: $25,995 CWC: $821,397
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGlBLE COST INTANGlBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 394 S/N: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 331 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 201 Depth In: 3978 Packers: $ - Mud Logger: $ 850
PH : 10.0 Jetvei: 106 FTG: 3382' Tanks: $ - Logging: $ -

PflMf: 2/8.2 ECD: 8.62 Hrs: 102 1/2 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 33.0 Heater: $ - Bits: $ -

ca : 140 SPR #2 : WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.up: 27 R-RPu: 50 Prime Mover: $ - Fishing: $ -

Timi Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 123.5 Daily Total: $ - Drilling Mud: $ 1,850
06:00 15:00 9:00 DRLG 6795' - 7041' ( 246' @27.3 FPH ) Misc./ Labor: $ 95
15:00 16:30 1:30 RIG SERVICE, SURVEY @6956' 2° csg. Crew: $ -

16:30 06:00 13:30 DRLG 7041' - 7360' ( 319' @24.5 FPH ) Daily Total: $ 25,995
#1 PUMP DOWN W1LL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 survey 1 3/4° 5956'

P/U 165 K# LITH: 40% SS, 40% SH, 10% SLT BKG GAS 11
S/O 150 K# FLARE: OFF CONN GAS 20
ROT. 157 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 169
FUEL Used: 1808 On Hand: 2117 Co.Man Scott Allred TRIP GAS



GASC A GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /d5 2 (GE S-og 4'3,½'9-3 V/

Well: U.S. 41-2-10-18 Oper: DRILLING 1/22/2006 Days: 7
Depth: 7688' Prog: 328' D Hrs: 23 1/2 AV ROP: 14' Formation: WASATCH
DMC: $2,830 TMC: $21,149 TDC: $26,975 CWC: $846,612
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weil Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 111 FTG: 3710' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 126 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 29' Heater: $ - Bits: $ -

ca : 140 SPR #2: WOB: 10/20 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 147.0 Daily Total: $ - Drilling Mud: $ 2,830
06:00 12:30 6:30 DRLG 7360' - 7456' ( 96' @14.7 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7456' - 7688' ( 232' @13.6 FPH ) Daily Total: $ 26,975
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 175 K# LITH: 40% SS, 30% SH, 30% SLT BKG GAS 19
SIO 165 K# FLARE: OFF CONN GAS 53
ROT. 150 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 624
FUEL Used: 1434 On Hand: 5083 Co.Man Scott Allred TRIP GAS

GASC A GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /d5 2 (GE S-og 4'3,½'9-3 V/

Well: U.S. 41-2-10-18 Oper: DRILLING 1/22/2006 Days: 7
Depth: 7688' Prog: 328' D Hrs: 23 1/2 AV ROP: 14' Formation: WASATCH
DMC: $2,830 TMC: $21,149 TDC: $26,975 CWC: $846,612
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weil Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 111 FTG: 3710' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 126 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 29' Heater: $ - Bits: $ -

ca : 140 SPR #2: WOB: 10/20 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 147.0 Daily Total: $ - Drilling Mud: $ 2,830
06:00 12:30 6:30 DRLG 7360' - 7456' ( 96' @14.7 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7456' - 7688' ( 232' @13.6 FPH ) Daily Total: $ 26,975
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 175 K# LITH: 40% SS, 30% SH, 30% SLT BKG GAS 19
SIO 165 K# FLARE: OFF CONN GAS 53
ROT. 150 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 624
FUEL Used: 1434 On Hand: 5083 Co.Man Scott Allred TRIP GAS

GASC A GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /d5 2 (GE S-og 4'3,½'9-3 V/

Well: U.S. 41-2-10-18 Oper: DRILLING 1/22/2006 Days: 7
Depth: 7688' Prog: 328' D Hrs: 23 1/2 AV ROP: 14' Formation: WASATCH
DMC: $2,830 TMC: $21,149 TDC: $26,975 CWC: $846,612
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 8.5 #1 6.5X9 Bit #: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX 619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Weil Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvei: 111 FTG: 3710' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 126 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 29' Heater: $ - Bits: $ -

ca : 140 SPR #2: WOB: 10/20 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 27 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 147.0 Daily Total: $ - Drilling Mud: $ 2,830
06:00 12:30 6:30 DRLG 7360' - 7456' ( 96' @14.7 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7456' - 7688' ( 232' @13.6 FPH ) Daily Total: $ 26,975
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
Cum. Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 175 K# LITH: 40% SS, 30% SH, 30% SLT BKG GAS 19
SIO 165 K# FLARE: OFF CONN GAS 53
ROT. 150 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 624
FUEL Used: 1434 On Hand: 5083 Co.Man Scott Allred TRIP GAS



GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139¯/^/05

fÇñ S-o> 7-(3-- Ÿf-37/7;
Well: U.S. 41-2-10-18 Oper: DRILLING 1/23/2006 Days: 8
Depth: 8105' Prog: 41T D Hrs: 23 1/2 AV ROP: 18' Formation: WASATCH
DMC: $1,577 TMC: $22,726 TDC: $25,722 CWC: $872,334
Contractor: NABORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: DSX619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4127' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 149 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 28' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 35 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 170.5 Daily Total: $ - Drilling Mud: $ 1,577
06:00 12:30 6:30 DRLG 7688' - 7808' ( 120' @ 18.4 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7808' - 8105' ( 297' @17.4 FPH ) Daily Total: $ 25,722
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 185 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 24
SIO 170 K# FLARE: OFF CONN GAS 58
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 58
FUEL Used: 1752 On Hand: 3331 Co.Man Scott Allred TRIP GAS

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139¯/^/05

fÇñ S-o> 7-(3-- Ÿf-37/7;
Well: U.S. 41-2-10-18 Oper: DRILLING 1/23/2006 Days: 8
Depth: 8105' Prog: 41T D Hrs: 23 1/2 AV ROP: 18' Formation: WASATCH
DMC: $1,577 TMC: $22,726 TDC: $25,722 CWC: $872,334
Contractor: NABORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: DSX619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4127' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 149 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 28' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 35 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 170.5 Daily Total: $ - Drilling Mud: $ 1,577
06:00 12:30 6:30 DRLG 7688' - 7808' ( 120' @ 18.4 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7808' - 8105' ( 297' @17.4 FPH ) Daily Total: $ 25,722
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 185 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 24
SIO 170 K# FLARE: OFF CONN GAS 58
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 58
FUEL Used: 1752 On Hand: 3331 Co.Man Scott Allred TRIP GAS

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139¯/^/05

fÇñ S-o> 7-(3-- Ÿf-37/7;
Well: U.S. 41-2-10-18 Oper: DRILLING 1/23/2006 Days: 8
Depth: 8105' Prog: 41T D Hrs: 23 1/2 AV ROP: 18' Formation: WASATCH
DMC: $1,577 TMC: $22,726 TDC: $25,722 CWC: $872,334
Contractor: NABORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.5 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 3.5gpm 6.5X9 Type: DSX619 Int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4127' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 149 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 28' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 35 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 170.5 Daily Total: $ - Drilling Mud: $ 1,577
06:00 12:30 6:30 DRLG 7688' - 7808' ( 120' @ 18.4 FPH ) Misc. I Labor: $ 95
12:30 13:00 0:30 RIG SERVICE csg. crew: $ -

13:00 06:00 17:00 DRLG 7808' - 8105' ( 297' @17.4 FPH ) Daily Total: $ 25,722
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) Cum. Fuel $ 20,215
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

P/U 185 K# LITH: 30% SS, 30% SH, 40% SLT BKG GAS 24
SIO 170 K# FLARE: OFF CONN GAS 58
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 58
FUEL Used: 1752 On Hand: 3331 Co.Man Scott Allred TRIP GAS



GASC $ GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /d5 Ñ $5 OÄ 6/3,29-3/20

Well: U.S. 41-2-10-18 Oper: DRILLING 1/24/2006 Days: 9
Depth: 8386' Prog: 281' D Hrs: 23 1/2 AV ROP: 12' Formation: WASATCH
DMC: $2,893 TMC: $25,619 TDC: $47,355 CWC: $930,822
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 20,317
Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4408' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 173 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 25' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.2 Btm.Up: 37 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 194.0 Daily Total: $ - Drilling Mud: $ 2,893
06:00 10:30 4:30 DRLG 8105' - 8160' ( 55' @12.2 FPH ) Misc./ Labor: $ 95
10:30 11:00 0:30 RIG SERVICE csg. Crew: $ -

11:00 06:00 19:00 DRLG 8160' - 8386' ( 236' @12.5 FPH ) Daily Total: $ 47,355
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) cum.Fuel $ 40,532
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUI 6 1/2 10.43
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

PIU 185 K# LITH: 50% SS, 40% SH, 100% SLT BKG GAS 18
S/O 170 K# FLARE: OFF CONN GAS 36
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 36
FUEL Used: 1752 On Hand: 3331 Co.Man Scott AIIred TRIP GAS

GASC $ GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /d5 Ñ $5 OÄ 6/3,29-3/20

Well: U.S. 41-2-10-18 Oper: DRILLING 1/24/2006 Days: 9
Depth: 8386' Prog: 281' D Hrs: 23 1/2 AV ROP: 12' Formation: WASATCH
DMC: $2,893 TMC: $25,619 TDC: $47,355 CWC: $930,822
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 20,317
Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4408' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 173 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 25' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.2 Btm.Up: 37 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 194.0 Daily Total: $ - Drilling Mud: $ 2,893
06:00 10:30 4:30 DRLG 8105' - 8160' ( 55' @12.2 FPH ) Misc./ Labor: $ 95
10:30 11:00 0:30 RIG SERVICE csg. Crew: $ -

11:00 06:00 19:00 DRLG 8160' - 8386' ( 236' @12.5 FPH ) Daily Total: $ 47,355
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) cum.Fuel $ 40,532
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUI 6 1/2 10.43
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

PIU 185 K# LITH: 50% SS, 40% SH, 100% SLT BKG GAS 18
S/O 170 K# FLARE: OFF CONN GAS 36
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 36
FUEL Used: 1752 On Hand: 3331 Co.Man Scott AIIred TRIP GAS

GASC $ GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /d5 Ñ $5 OÄ 6/3,29-3/20

Well: U.S. 41-2-10-18 Oper: DRILLING 1/24/2006 Days: 9
Depth: 8386' Prog: 281' D Hrs: 23 1/2 AV ROP: 12' Formation: WASATCH
DMC: $2,893 TMC: $25,619 TDC: $47,355 CWC: $930,822
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 8.6 #1 6.5X9 Bit#: 2 Conductor: $ - Loc,Cost: $ -

vis: 25 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 1/1 #2 a.sgpm 6.5X9 Type: DSX619 int. csg: $ - Day Rate: $ 18,500
Gel: 1/1/1 SPM: 112 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 413 SIN: 113447 Float Equp: $ - Trucking: $ -

Cake: Press: 1850 Jets: 3X14-3X18 Well Head: $ - Water: $ -

Solids: 1 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 20,317
Sand: AV DP: 210 Depth In: 3978' Packers: $ - Mud Logger: $ 850
PH : 9.5 Jetvel: 111 FTG: 4408' Tanks: $ - Logging: $ -

PflMf: 1.1/6.5 ECD: 8.62 Hrs: 173 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 25' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.2 Btm.Up: 37 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 17 Total Rot. Hrs: 194.0 Daily Total: $ - Drilling Mud: $ 2,893
06:00 10:30 4:30 DRLG 8105' - 8160' ( 55' @12.2 FPH ) Misc./ Labor: $ 95
10:30 11:00 0:30 RIG SERVICE csg. Crew: $ -

11:00 06:00 19:00 DRLG 8160' - 8386' ( 236' @12.5 FPH ) Daily Total: $ 47,355
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.wtr: $ 17,305

( NEEDS MAJOR WORK) cum.Fuel $ 40,532
NO DRILLER AND SHORT 1 HANDS FOR NIGHT SHIFT cum.Bits: $ 17,000

BHA

Bits: 7 7/8 1.00
M/M .24 6 1/2 29.33
IBS 6 1/2 4.61
SHOCK SUI 6 1/2 10.43
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 674.17

Survey 2 1/4° 5001'
24.00 Survey 1 3/4° 5956'

PIU 185 K# LITH: 50% SS, 40% SH, 100% SLT BKG GAS 18
S/O 170 K# FLARE: OFF CONN GAS 36
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 36
FUEL Used: 1752 On Hand: 3331 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 T/05 efdE 9 /3x -39/T,

Well: U.S. 41-2-10-18 Oper: DRLG 1/26/2006 Days: 11
Depth: 8802' Prog: 258' D Hrs: 12 1/2 AV ROP: 21' Formation: WASATCH
DMC: $722 TMC: $36,873 TDC: $24,867 CWC: $1,003,411
Contractor: NABORS RIG 270 Mud co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/14 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 9/25/33 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1577 Jets: 6X16 Weil Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvet: 111 FTG: 258' Tanks: $ - Logging: $ -

PflMf: .5/4.9 ECD: 9.46 Hrs: 12 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 21' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.4 stm.Up: 39 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 220.0 Daily Total: $ - Drilling Mud: $ 722
06:00 09:00 3:00 TOOH W/ WRONG BIT, CHANGE BITS, TlH Misc.ILabor: $ 95
09:00 10:30 1:30 FIX WATER LINE ON DYNAMITIC csg. crew: $ -

10:30 16:30 6:00 TIH Daily Total: $ 24,867
16:30 17:30 1:00 REAM 60' TO BOTTOM cum.wtr: $ 21,850
17:30 06:00 12:30 DRLG 8544' - 8802' ( 258' @21 FPH ) Cum. Fuel $ 40,532

cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

I

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

P/U 200 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 145
SIO 195 K# FLARE: OFF CONN GAS 572
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 572
FUEL Used: 1810 On Hand: 5986 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 T/05 efdE 9 /3x -39/T,

Well: U.S. 41-2-10-18 Oper: DRLG 1/26/2006 Days: 11
Depth: 8802' Prog: 258' D Hrs: 12 1/2 AV ROP: 21' Formation: WASATCH
DMC: $722 TMC: $36,873 TDC: $24,867 CWC: $1,003,411
Contractor: NABORS RIG 270 Mud co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/14 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 9/25/33 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1577 Jets: 6X16 Weil Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvet: 111 FTG: 258' Tanks: $ - Logging: $ -

PflMf: .5/4.9 ECD: 9.46 Hrs: 12 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 21' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.4 stm.Up: 39 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 220.0 Daily Total: $ - Drilling Mud: $ 722
06:00 09:00 3:00 TOOH W/ WRONG BIT, CHANGE BITS, TlH Misc.ILabor: $ 95
09:00 10:30 1:30 FIX WATER LINE ON DYNAMITIC csg. crew: $ -

10:30 16:30 6:00 TIH Daily Total: $ 24,867
16:30 17:30 1:00 REAM 60' TO BOTTOM cum.wtr: $ 21,850
17:30 06:00 12:30 DRLG 8544' - 8802' ( 258' @21 FPH ) Cum. Fuel $ 40,532

cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

I

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

P/U 200 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 145
SIO 195 K# FLARE: OFF CONN GAS 572
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 572
FUEL Used: 1810 On Hand: 5986 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 T/05 efdE 9 /3x -39/T,

Well: U.S. 41-2-10-18 Oper: DRLG 1/26/2006 Days: 11
Depth: 8802' Prog: 258' D Hrs: 12 1/2 AV ROP: 21' Formation: WASATCH
DMC: $722 TMC: $36,873 TDC: $24,867 CWC: $1,003,411
Contractor: NABORS RIG 270 Mud co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/14 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 9/25/33 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1577 Jets: 6X16 Weil Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvet: 111 FTG: 258' Tanks: $ - Logging: $ -

PflMf: .5/4.9 ECD: 9.46 Hrs: 12 1/2 Separator: $ - Cement: $ -

Chlor: 7000 SPR #1 : FPH: 21' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.4 stm.Up: 39 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 220.0 Daily Total: $ - Drilling Mud: $ 722
06:00 09:00 3:00 TOOH W/ WRONG BIT, CHANGE BITS, TlH Misc.ILabor: $ 95
09:00 10:30 1:30 FIX WATER LINE ON DYNAMITIC csg. crew: $ -

10:30 16:30 6:00 TIH Daily Total: $ 24,867
16:30 17:30 1:00 REAM 60' TO BOTTOM cum.wtr: $ 21,850
17:30 06:00 12:30 DRLG 8544' - 8802' ( 258' @21 FPH ) Cum. Fuel $ 40,532

cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

I

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

P/U 200 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 145
SIO 195 K# FLARE: OFF CONN GAS 572
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 572
FUEL Used: 1810 On Hand: 5986 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY Û
DAILY DRILLING REPORTEnergy AFE #40139 /d. 2/ßÆ 01 9' OVpL 3

Well: U.S. 41-2-10-18 Oper: DRLG 1/27/2006 Days: 12
Depth: 9341' Prog: 539' D Hrs: 23 1/2 AV ROP: 23' Formation: MESAVERDE
DMC: $3,775 TMC: $40,648 TDC: $27,920 CWC: $1,031,331
Contractor: NASORS RIG 270 Mud Co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 Bit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/16 #2 a.ssem 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 12/27/31 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 16.4 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1457 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 797' Tanks: $ - Logging: $ -

PflMf:
.5/6.6 ECD: 9.46 Hrs: 36 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 22' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 stm.Up: 41 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 243.5 Daily Total: $ - Drilling Mud: $ 3,775
06:00 16:00 10:00 DRLG 8802 -9024 ( 222' @22.2 FPH ) Misc. I Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 9024 -9341 ( 317' @23.4 FPH ) Daily Total: $ 27,920

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.sits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
MIM .13 6 1/2 33.00
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 220 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 350
S/O 185 K# FLARE: OFF CONN GAS 753
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 5590
FUEL Used: 1981 On Hand: 4005 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY Û
DAILY DRILLING REPORTEnergy AFE #40139 /d. 2/ßÆ 01 9' OVpL 3

Well: U.S. 41-2-10-18 Oper: DRLG 1/27/2006 Days: 12
Depth: 9341' Prog: 539' D Hrs: 23 1/2 AV ROP: 23' Formation: MESAVERDE
DMC: $3,775 TMC: $40,648 TDC: $27,920 CWC: $1,031,331
Contractor: NASORS RIG 270 Mud Co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 Bit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/16 #2 a.ssem 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 12/27/31 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 16.4 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1457 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 797' Tanks: $ - Logging: $ -

PflMf:
.5/6.6 ECD: 9.46 Hrs: 36 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 22' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 stm.Up: 41 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 243.5 Daily Total: $ - Drilling Mud: $ 3,775
06:00 16:00 10:00 DRLG 8802 -9024 ( 222' @22.2 FPH ) Misc. I Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 9024 -9341 ( 317' @23.4 FPH ) Daily Total: $ 27,920

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.sits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
MIM .13 6 1/2 33.00
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 220 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 350
S/O 185 K# FLARE: OFF CONN GAS 753
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 5590
FUEL Used: 1981 On Hand: 4005 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY Û
DAILY DRILLING REPORTEnergy AFE #40139 /d. 2/ßÆ 01 9' OVpL 3

Well: U.S. 41-2-10-18 Oper: DRLG 1/27/2006 Days: 12
Depth: 9341' Prog: 539' D Hrs: 23 1/2 AV ROP: 23' Formation: MESAVERDE
DMC: $3,775 TMC: $40,648 TDC: $27,920 CWC: $1,031,331
Contractor: NASORS RIG 270 Mud Co: M-l DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.1 #1 6.5X9 Bit#: 3 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/16 #2 a.ssem 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 12/27/31 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 16.4 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1457 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 797' Tanks: $ - Logging: $ -

PflMf:
.5/6.6 ECD: 9.46 Hrs: 36 separator: $ - cement: $ -

Chlor: 7000 SPR #1 : FPH: 22' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 stm.Up: 41 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do in: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 243.5 Daily Total: $ - Drilling Mud: $ 3,775
06:00 16:00 10:00 DRLG 8802 -9024 ( 222' @22.2 FPH ) Misc. I Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 9024 -9341 ( 317' @23.4 FPH ) Daily Total: $ 27,920

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.sits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
MIM .13 6 1/2 33.00
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-Dc 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 220 K# LITH: 80% SS, 5% SH, 15% SLT BKG GAS 350
S/O 185 K# FLARE: OFF CONN GAS 753
ROT. 180 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 5590
FUEL Used: 1981 On Hand: 4005 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /04 /m 9,9 V3,'Ýf-3/km

Well: U.S. 41-2-10-18 Oper: DRLG 1/28/2006 Days: 13
Depth: 9716' Prog: 375' D Hrs: 23 1/2 AV ROP: 16' Formation: MESAVERDE
DMC: $3,964 TMC: $44,612 TDC: $28,109 CWC: $1,059,440
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLE FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.2 #1 6.5X9 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6x16 wellHead: $ - Water: $ -

Solids: 3.4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1172' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 59 1/2 Separator: $ - Cement: $ -

chlor: 6000 SPR #1 : FPH: 20' Heater: $ - Bits: $ -

ca : 160 SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 267.0 Daily Total: $ - Drilling Mud: $ 3,964
06:00 17:00 11:00 DRLG 9341 -9532 ( 191' @17.3 FPH ) Misc. I Labor: $ 95
17:00 17:30 0:30 RIG SERVICE csg. crew: $ -

17:30 06:00 12:30 DRLG 9532 -9716 ( 184' @14.7 FPH ) Daily Total: $ 28,109

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 Survey 2 12° 8544'

PIU 225 K# LITH: 75% SD,15% SH, 10% SLT BKG GAS 1225
S/O 205 K# FLARE: OFF CONN GAS 3666
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3666
FUEL Used: 1992 On Hand: 2014 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /04 /m 9,9 V3,'Ýf-3/km

Well: U.S. 41-2-10-18 Oper: DRLG 1/28/2006 Days: 13
Depth: 9716' Prog: 375' D Hrs: 23 1/2 AV ROP: 16' Formation: MESAVERDE
DMC: $3,964 TMC: $44,612 TDC: $28,109 CWC: $1,059,440
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLE FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.2 #1 6.5X9 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6x16 wellHead: $ - Water: $ -

Solids: 3.4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1172' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 59 1/2 Separator: $ - Cement: $ -

chlor: 6000 SPR #1 : FPH: 20' Heater: $ - Bits: $ -

ca : 160 SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 267.0 Daily Total: $ - Drilling Mud: $ 3,964
06:00 17:00 11:00 DRLG 9341 -9532 ( 191' @17.3 FPH ) Misc. I Labor: $ 95
17:00 17:30 0:30 RIG SERVICE csg. crew: $ -

17:30 06:00 12:30 DRLG 9532 -9716 ( 184' @14.7 FPH ) Daily Total: $ 28,109

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 Survey 2 12° 8544'

PIU 225 K# LITH: 75% SD,15% SH, 10% SLT BKG GAS 1225
S/O 205 K# FLARE: OFF CONN GAS 3666
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3666
FUEL Used: 1992 On Hand: 2014 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /04 /m 9,9 V3,'Ýf-3/km

Well: U.S. 41-2-10-18 Oper: DRLG 1/28/2006 Days: 13
Depth: 9716' Prog: 375' D Hrs: 23 1/2 AV ROP: 16' Formation: MESAVERDE
DMC: $3,964 TMC: $44,612 TDC: $28,109 CWC: $1,059,440
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLE FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.2 #1 6.5X9 Bit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 40 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6x16 wellHead: $ - Water: $ -

Solids: 3.4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1172' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 59 1/2 Separator: $ - Cement: $ -

chlor: 6000 SPR #1 : FPH: 20' Heater: $ - Bits: $ -

ca : 160 SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 18.5 Total Rot. Hrs: 267.0 Daily Total: $ - Drilling Mud: $ 3,964
06:00 17:00 11:00 DRLG 9341 -9532 ( 191' @17.3 FPH ) Misc. I Labor: $ 95
17:00 17:30 0:30 RIG SERVICE csg. crew: $ -

17:30 06:00 12:30 DRLG 9532 -9716 ( 184' @14.7 FPH ) Daily Total: $ 28,109

cum.Wtr: $ 21,850
Cum. Fuel $ 40,532

BOTH CREWS SHORT ONE HAND cum.Bits: $ 25,500
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BHA

( NEEDS MAJOR WORK) Bits: 7 7/8 1.00
M/M .13 6 1/2 33.00
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 Survey 2 12° 8544'

PIU 225 K# LITH: 75% SD,15% SH, 10% SLT BKG GAS 1225
S/O 205 K# FLARE: OFF CONN GAS 3666
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3666
FUEL Used: 1992 On Hand: 2014 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 '3eht 37

Well: U.S. 41-2-10-18 Oper: DRLG 1/29/2006 Days: 14
Depth: 9983' Prog: 267' D Hrs: 21 1/2 AV ROP: 12' Formation: MESAVERDE
DMC: $1,891 TMC: $46,503 TDC: $47,265 CWC: $1,106,705
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: 9.4 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3.4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,229
Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1439' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 81 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 18' Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 20.5 Total Rot. Hrs: 288.5 Daily Total: $ - Drilling Mud: $ 1,891
06:00 10:30 4:30 DRLG 9716 -9787 ( 71' @15.3 FPH ) Misc. I Labor: $ 95
10:30 11:30 1:00 WORK ON PUMP csg. Crew: $ -

11:30 16:00 4:30 DRLG 9787 -9853 ( 66' @14.6 FPH ) Daily Total: $ 47,265
16:00 16:30 0:30 RIG SERVICE cum.wtr: $ 21,850
16:30 02:30 10:00 DRLG 9853 -9968 ( 115' @11.5 FPH ) Cum. Fuel $ 61,761
02:30 03:30 1:00 WORKON PUMP cum.sits: $ 25,500
03:30 06:00 2:30 DRLG 9968 -9983 ( 15' @6 FPH ) BHA

Bits: 7 7/8 1.00
BOTH CREWS SHORT ONE HAND M/M .13 6 1/2 33.00

#1 PUMP DOWNWILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1128
S/O 205 K# FLARE: OFF CONN GAS 9737
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9808
FUEL Used: 1572 On Hand: 8064 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 '3eht 37

Well: U.S. 41-2-10-18 Oper: DRLG 1/29/2006 Days: 14
Depth: 9983' Prog: 267' D Hrs: 21 1/2 AV ROP: 12' Formation: MESAVERDE
DMC: $1,891 TMC: $46,503 TDC: $47,265 CWC: $1,106,705
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: 9.4 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3.4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,229
Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1439' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 81 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 18' Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 20.5 Total Rot. Hrs: 288.5 Daily Total: $ - Drilling Mud: $ 1,891
06:00 10:30 4:30 DRLG 9716 -9787 ( 71' @15.3 FPH ) Misc. I Labor: $ 95
10:30 11:30 1:00 WORK ON PUMP csg. Crew: $ -

11:30 16:00 4:30 DRLG 9787 -9853 ( 66' @14.6 FPH ) Daily Total: $ 47,265
16:00 16:30 0:30 RIG SERVICE cum.wtr: $ 21,850
16:30 02:30 10:00 DRLG 9853 -9968 ( 115' @11.5 FPH ) Cum. Fuel $ 61,761
02:30 03:30 1:00 WORKON PUMP cum.sits: $ 25,500
03:30 06:00 2:30 DRLG 9968 -9983 ( 15' @6 FPH ) BHA

Bits: 7 7/8 1.00
BOTH CREWS SHORT ONE HAND M/M .13 6 1/2 33.00

#1 PUMP DOWNWILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1128
S/O 205 K# FLARE: OFF CONN GAS 9737
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9808
FUEL Used: 1572 On Hand: 8064 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 '3eht 37

Well: U.S. 41-2-10-18 Oper: DRLG 1/29/2006 Days: 14
Depth: 9983' Prog: 267' D Hrs: 21 1/2 AV ROP: 12' Formation: MESAVERDE
DMC: $1,891 TMC: $46,503 TDC: $47,265 CWC: $1,106,705
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: 9.4 #1 6.5X9 sit #: 3 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/16 #2 a.sorm 6.5X9 Type: 506Z Int. csg: $ - Day Rate: $ 18,500
Gel: 13/31/40 SPM: 112 MFG: HTC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 7109255 Float Equp: $ - Trucking: $ -

Cake: Press: 1570 Jets: 6X16 Well Head: $ - Water: $ -

Solids: 3.4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,229
Sand: AV DP: 210 Depth In: 8544' Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 1439' Tanks: $ - Logging: $ -

PflMf: .4/6.5 ECD: 9.46 Hrs: 81 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 18' Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $2,300
Dapp ppb: 5.3 Btm.Up: 43 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 20.5 Total Rot. Hrs: 288.5 Daily Total: $ - Drilling Mud: $ 1,891
06:00 10:30 4:30 DRLG 9716 -9787 ( 71' @15.3 FPH ) Misc. I Labor: $ 95
10:30 11:30 1:00 WORK ON PUMP csg. Crew: $ -

11:30 16:00 4:30 DRLG 9787 -9853 ( 66' @14.6 FPH ) Daily Total: $ 47,265
16:00 16:30 0:30 RIG SERVICE cum.wtr: $ 21,850
16:30 02:30 10:00 DRLG 9853 -9968 ( 115' @11.5 FPH ) Cum. Fuel $ 61,761
02:30 03:30 1:00 WORKON PUMP cum.sits: $ 25,500
03:30 06:00 2:30 DRLG 9968 -9983 ( 15' @6 FPH ) BHA

Bits: 7 7/8 1.00
BOTH CREWS SHORT ONE HAND M/M .13 6 1/2 33.00

#1 PUMP DOWNWILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.84

Survey 1 3/4° 5956'
24.00 survey 2 12° 8544'

PIU 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1128
S/O 205 K# FLARE: OFF CONN GAS 9737
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9808
FUEL Used: 1572 On Hand: 8064 Co.Man Scott AIIred TRIP GAS



O OGASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 ff/¶E S-og C/3v

-39/

Well: U.S. 41-2-10-18 Oper: DRLG 1/30/2006 Days: 15
Depth: 10020' Prog: 20' D Hrs: 2 1/2 AV ROP: 8' Formation: MESAVERDE
DMC: $5,357 TMC: $51,860 TDC: $38,860 CWC: $1,145,565
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 9.5 #1 6.5X9 sit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/17 #2 a.sorm 6.5X9 Type: 506Z ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 9/34/40 SPM: 110 MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.8 GPM : 405 SIN: 7109255 JW3746 Float Equp: $ - Trucking: $ 858
Cake: Press: 1720 Jets: 6X16 6X18 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: 10000 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 8544' 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 1476' 20 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 9.91 Hrs: 62 1/2 2.5 separator: $ - cement: $ -

chlor: 6000 SPR #1 : FPH: 24' 8' Heater: $ - Bits: $ 8,500
ca: 160 SPR#2: WOB: 10/20 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.8 Btm.Up: 47 R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim Break Do vn: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 291.0 Daily Total: $ - Drilling Mud: $ 5,357
06:00 08:00 2:00 DRLG 9983 -10000 (17' @7 FPH ) Misc. I Labor: $ 95
08:00 09:00 1:00 CIRC. PIMP PlLL, SURVEY @9915 2 1/4° csg. Crew: $ -

09:00 10:30 1:30 TOOH Daily Total: $ 38,860
10:30 11:30 1:00 WORK ON TRACTOR MOTORS cum.wtr: $ 21,850
11:30 14:30 3:00 TOOH Cum. Fuel $ 61,761
14:30 15:30 1:00 R/R MUD MOTOR AND BIT cum.Bits: $ 34,000
15:30 17:00 1:30 TIH BHA
17:00 22:00 5:00 WORK ON TRACTOR MOTORS Bits: 7 7/8 1.00
22:00 01:30 3:30 TIH M/M .13 6 1/2 32.94
01:30 02:30 1:00 FILL PIPE ANDREAM 100' IBs 6 1/2 4.61
02:30 04:00 1:30 DRLG 10000' -10009 (9' @6 FPH ) SHOCK SUE 6 1/2 10.43
04:00 05:00 1:00 WORK ON PUMP #2 1-DC 6 1/2 30.23
05:00 06:00 1:00 DRLG 10009' -10020' (11' @ 11' FPH ) IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96
BOTH CREWS SHORT ONE HAND

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 677.78

( NEEDS MAJOR WORK) Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

P/U 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1299
SIO 205 K# FLARE: 0' CONN GAS 1924
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9290
FUEL Used: 1729 On Hand: 6335 Co.Man Scott AIIred TRIP GAS

O OGASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 ff/¶E S-og C/3v

-39/

Well: U.S. 41-2-10-18 Oper: DRLG 1/30/2006 Days: 15
Depth: 10020' Prog: 20' D Hrs: 2 1/2 AV ROP: 8' Formation: MESAVERDE
DMC: $5,357 TMC: $51,860 TDC: $38,860 CWC: $1,145,565
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 9.5 #1 6.5X9 sit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/17 #2 a.sorm 6.5X9 Type: 506Z ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 9/34/40 SPM: 110 MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.8 GPM : 405 SIN: 7109255 JW3746 Float Equp: $ - Trucking: $ 858
Cake: Press: 1720 Jets: 6X16 6X18 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: 10000 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 8544' 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 1476' 20 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 9.91 Hrs: 62 1/2 2.5 separator: $ - cement: $ -

chlor: 6000 SPR #1 : FPH: 24' 8' Heater: $ - Bits: $ 8,500
ca: 160 SPR#2: WOB: 10/20 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.8 Btm.Up: 47 R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim Break Do vn: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 291.0 Daily Total: $ - Drilling Mud: $ 5,357
06:00 08:00 2:00 DRLG 9983 -10000 (17' @7 FPH ) Misc. I Labor: $ 95
08:00 09:00 1:00 CIRC. PIMP PlLL, SURVEY @9915 2 1/4° csg. Crew: $ -

09:00 10:30 1:30 TOOH Daily Total: $ 38,860
10:30 11:30 1:00 WORK ON TRACTOR MOTORS cum.wtr: $ 21,850
11:30 14:30 3:00 TOOH Cum. Fuel $ 61,761
14:30 15:30 1:00 R/R MUD MOTOR AND BIT cum.Bits: $ 34,000
15:30 17:00 1:30 TIH BHA
17:00 22:00 5:00 WORK ON TRACTOR MOTORS Bits: 7 7/8 1.00
22:00 01:30 3:30 TIH M/M .13 6 1/2 32.94
01:30 02:30 1:00 FILL PIPE ANDREAM 100' IBs 6 1/2 4.61
02:30 04:00 1:30 DRLG 10000' -10009 (9' @6 FPH ) SHOCK SUE 6 1/2 10.43
04:00 05:00 1:00 WORK ON PUMP #2 1-DC 6 1/2 30.23
05:00 06:00 1:00 DRLG 10009' -10020' (11' @ 11' FPH ) IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96
BOTH CREWS SHORT ONE HAND

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 677.78

( NEEDS MAJOR WORK) Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

P/U 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1299
SIO 205 K# FLARE: 0' CONN GAS 1924
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9290
FUEL Used: 1729 On Hand: 6335 Co.Man Scott AIIred TRIP GAS

O OGASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE #40139 ff/¶E S-og C/3v

-39/

Well: U.S. 41-2-10-18 Oper: DRLG 1/30/2006 Days: 15
Depth: 10020' Prog: 20' D Hrs: 2 1/2 AV ROP: 8' Formation: MESAVERDE
DMC: $5,357 TMC: $51,860 TDC: $38,860 CWC: $1,145,565
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

Mw: 9.5 #1 6.5X9 sit #: 3 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/17 #2 a.sorm 6.5X9 Type: 506Z ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 9/34/40 SPM: 110 MFG: HTC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.8 GPM : 405 SIN: 7109255 JW3746 Float Equp: $ - Trucking: $ 858
Cake: Press: 1720 Jets: 6X16 6X18 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: 10000 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 8544' 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 1476' 20 Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 9.91 Hrs: 62 1/2 2.5 separator: $ - cement: $ -

chlor: 6000 SPR #1 : FPH: 24' 8' Heater: $ - Bits: $ 8,500
ca: 160 SPR#2: WOB: 10/20 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.8 Btm.Up: 47 R-RPM: 50 50 Prime Mover: $ - Fishing: $ -

Tim Break Do vn: Total D.T. M-RPM: 100 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 291.0 Daily Total: $ - Drilling Mud: $ 5,357
06:00 08:00 2:00 DRLG 9983 -10000 (17' @7 FPH ) Misc. I Labor: $ 95
08:00 09:00 1:00 CIRC. PIMP PlLL, SURVEY @9915 2 1/4° csg. Crew: $ -

09:00 10:30 1:30 TOOH Daily Total: $ 38,860
10:30 11:30 1:00 WORK ON TRACTOR MOTORS cum.wtr: $ 21,850
11:30 14:30 3:00 TOOH Cum. Fuel $ 61,761
14:30 15:30 1:00 R/R MUD MOTOR AND BIT cum.Bits: $ 34,000
15:30 17:00 1:30 TIH BHA
17:00 22:00 5:00 WORK ON TRACTOR MOTORS Bits: 7 7/8 1.00
22:00 01:30 3:30 TIH M/M .13 6 1/2 32.94
01:30 02:30 1:00 FILL PIPE ANDREAM 100' IBs 6 1/2 4.61
02:30 04:00 1:30 DRLG 10000' -10009 (9' @6 FPH ) SHOCK SUE 6 1/2 10.43
04:00 05:00 1:00 WORK ON PUMP #2 1-DC 6 1/2 30.23
05:00 06:00 1:00 DRLG 10009' -10020' (11' @ 11' FPH ) IBS 6 1/2 4.61

20 - 6" DC's 6" 593.96
BOTH CREWS SHORT ONE HAND

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 677.78

( NEEDS MAJOR WORK) Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

P/U 225 K# LITH: 65% SD,25% SH, 10% SLT BKG GAS 1299
SIO 205 K# FLARE: 0' CONN GAS 1924
ROT. 210 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9290
FUEL Used: 1729 On Hand: 6335 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /05 / /(6 9--02 l'/3--OVÿ-3f/f;

Well: U.S. 41-2-10-18 Oper: DRLG 1/31/2006 Days: 16
Depth: 10257' Prog: 237' D Hrs: 23 1/2 Av RoP: 10.1 Formation: MESAVERDE
DMC: $2,788 TMC: $54,648 TDC: $26,933 CWC: $1,172,498
Contractor: NABORS RIG 270 Mud Co: M-I DRLU FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 11/17 #2 a.sepm 6.5X9 Type: ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 110 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.2 GPM : 405 SIN: JW3746 Float Equp: $ - Trucking: $ -

Cake: Press: 1720 Jets: 6X18 Weil Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 257' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 9.91 Hrs: 26 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 10' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 314.5 Daily Total: $ - Drilling Mud: $ 2,788
06:00 18:00 12:00 DRLG 10020' -10161' (141' @11.7 FPH ) Misc. I Labor: $ 95
18:00 18:30 0:30 RIG SERVICE csg. crew: $ -

18:30 06:00 11:30 DRLG 10161' -10275' (96' @8.3 FPH ) Daily Total: $ 26,933
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Fuel $ 61,761
( NEEDS MAJOR WORK) Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
MIM .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 survey 2 1/4° 9915'

PIU 230 K# LITH: 60% SD,35% SH, 5% SLT BKG GAS 1375
S/O 198 K# FLARE: 0' CONN GAS 2204
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1755 On Hand: 4580 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /05 / /(6 9--02 l'/3--OVÿ-3f/f;

Well: U.S. 41-2-10-18 Oper: DRLG 1/31/2006 Days: 16
Depth: 10257' Prog: 237' D Hrs: 23 1/2 Av RoP: 10.1 Formation: MESAVERDE
DMC: $2,788 TMC: $54,648 TDC: $26,933 CWC: $1,172,498
Contractor: NABORS RIG 270 Mud Co: M-I DRLU FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 11/17 #2 a.sepm 6.5X9 Type: ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 110 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.2 GPM : 405 SIN: JW3746 Float Equp: $ - Trucking: $ -

Cake: Press: 1720 Jets: 6X18 Weil Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 257' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 9.91 Hrs: 26 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 10' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 314.5 Daily Total: $ - Drilling Mud: $ 2,788
06:00 18:00 12:00 DRLG 10020' -10161' (141' @11.7 FPH ) Misc. I Labor: $ 95
18:00 18:30 0:30 RIG SERVICE csg. crew: $ -

18:30 06:00 11:30 DRLG 10161' -10275' (96' @8.3 FPH ) Daily Total: $ 26,933
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Fuel $ 61,761
( NEEDS MAJOR WORK) Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
MIM .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 survey 2 1/4° 9915'

PIU 230 K# LITH: 60% SD,35% SH, 5% SLT BKG GAS 1375
S/O 198 K# FLARE: 0' CONN GAS 2204
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1755 On Hand: 4580 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 /05 / /(6 9--02 l'/3--OVÿ-3f/f;

Well: U.S. 41-2-10-18 Oper: DRLG 1/31/2006 Days: 16
Depth: 10257' Prog: 237' D Hrs: 23 1/2 Av RoP: 10.1 Formation: MESAVERDE
DMC: $2,788 TMC: $54,648 TDC: $26,933 CWC: $1,172,498
Contractor: NABORS RIG 270 Mud Co: M-I DRLU FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig move: $ -

PVlYP: 11/17 #2 a.sepm 6.5X9 Type: ER20616 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 110 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.2 GPM : 405 SIN: JW3746 Float Equp: $ - Trucking: $ -

Cake: Press: 1720 Jets: 6X18 Weil Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 206 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 110 FTG: 257' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 9.91 Hrs: 26 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 10' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 314.5 Daily Total: $ - Drilling Mud: $ 2,788
06:00 18:00 12:00 DRLG 10020' -10161' (141' @11.7 FPH ) Misc. I Labor: $ 95
18:00 18:30 0:30 RIG SERVICE csg. crew: $ -

18:30 06:00 11:30 DRLG 10161' -10275' (96' @8.3 FPH ) Daily Total: $ 26,933
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY cum.Fuel $ 61,761
( NEEDS MAJOR WORK) Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
MIM .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 survey 2 1/4° 9915'

PIU 230 K# LITH: 60% SD,35% SH, 5% SLT BKG GAS 1375
S/O 198 K# FLARE: 0' CONN GAS 2204
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1755 On Hand: 4580 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 /cq //ff NL Ÿ3-PŸP-3'//3->

Well: U.S. 41-2-10-18 Oper: DRLG 2/1/2006 Days: 17
Depth: 10424' Prog: 167' D Hrs: 23 1/2 AV ROP: 7.1 Formation: MESAVERDE
DMC: $1,720 TMC: $56,368 TDC: $31,439 CWC: $1,203,937
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/15 #2 a.sorm 6.5X9 Type: ER20616 int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.8 GPM : 413 SIN: JW3746 Float Equp: $ 4,089 Trucking: $ 1,485
Cake: Press: 1645 Jets: 6X18 Well Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 424' Tanks: $ - Logging: $ -

PflMf: .2/5.7 ECD: 9.87 Hrs: 49 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 stm.up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 338.0 Daily Total: $ 4,089 Drilling Mud: $ 1,720
06:00 16:00 10:00 DRLG 10257' -10320' (63' @6.3 FPH ) Misc. / Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 10320' -10424' (101' @7.4 FPH ) Daily Total: $ 31,439
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum.Fuel $ 61,761
( NEEDS MAJOR WORK) cum.Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 2002 On Hand: 2578 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 /cq //ff NL Ÿ3-PŸP-3'//3->

Well: U.S. 41-2-10-18 Oper: DRLG 2/1/2006 Days: 17
Depth: 10424' Prog: 167' D Hrs: 23 1/2 AV ROP: 7.1 Formation: MESAVERDE
DMC: $1,720 TMC: $56,368 TDC: $31,439 CWC: $1,203,937
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/15 #2 a.sorm 6.5X9 Type: ER20616 int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.8 GPM : 413 SIN: JW3746 Float Equp: $ 4,089 Trucking: $ 1,485
Cake: Press: 1645 Jets: 6X18 Well Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 424' Tanks: $ - Logging: $ -

PflMf: .2/5.7 ECD: 9.87 Hrs: 49 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 stm.up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 338.0 Daily Total: $ 4,089 Drilling Mud: $ 1,720
06:00 16:00 10:00 DRLG 10257' -10320' (63' @6.3 FPH ) Misc. / Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 10320' -10424' (101' @7.4 FPH ) Daily Total: $ 31,439
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum.Fuel $ 61,761
( NEEDS MAJOR WORK) cum.Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 2002 On Hand: 2578 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 /cq //ff NL Ÿ3-PŸP-3'//3->

Well: U.S. 41-2-10-18 Oper: DRLG 2/1/2006 Days: 17
Depth: 10424' Prog: 167' D Hrs: 23 1/2 AV ROP: 7.1 Formation: MESAVERDE
DMC: $1,720 TMC: $56,368 TDC: $31,439 CWC: $1,203,937
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 Bit #: 4 Conductor: $ - Loc,Cost: $ -

vis: 38 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/15 #2 a.sorm 6.5X9 Type: ER20616 int. csg: $ - Day Rate: $ 18,500
Gel: 13/38/44 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 15.8 GPM : 413 SIN: JW3746 Float Equp: $ 4,089 Trucking: $ 1,485
Cake: Press: 1645 Jets: 6X18 Well Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10000 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 424' Tanks: $ - Logging: $ -

PflMf: .2/5.7 ECD: 9.87 Hrs: 49 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/15 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 stm.up: 47 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 27.5 Total Rot. Hrs: 338.0 Daily Total: $ 4,089 Drilling Mud: $ 1,720
06:00 16:00 10:00 DRLG 10257' -10320' (63' @6.3 FPH ) Misc. / Labor: $ 95
16:00 16:30 0:30 RIG SERVICE csg. crew: $ -

16:30 06:00 13:30 DRLG 10320' -10424' (101' @7.4 FPH ) Daily Total: $ 31,439
BOTH CREWS SHORT ONE HAND cum.wtr: $ 21,850

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum.Fuel $ 61,761
( NEEDS MAJOR WORK) cum.Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M .13 6 1/2 32.94
IBS 6 1/2 4.61
SHOCK SUE 6 1/2 10.43
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 12° 8544'
24.00 Survey 2 1/4° 9915'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 2002 On Hand: 2578 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 By / /gg S-c.4/fof;?- ypyy.,

Well: U.S. 41-2-10-18 Oper: DRLG 2/2/2006 Days: 18
Depth: 10479' Prog: 55' D Hrs: 14 AV RoP: 3.9 Formation: LOWER MESAVERDE
DMC: $2,739 TMC: $59,107 TDC: $48,112 CWC: $1,252,049
contractor: NABORS RIG 270 Mud co: M-I DRU FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/14 #2 a.sorm 6.5X9 Type: ER20616 ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 8/35/39 SPM: 112 MFG: STC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM: 413 SIN: JW3746 JW4454 FloatEqup: $ - Trucking: $ -

Cake: Press: 1700 Jets: 6X18 1.2 Well Head: $ - Water: $ -

Solids: 3.8 AVDC: 347 TD Out: 10479 TBGIRods: $ - Fuel: $ 21,228
Sand: AV DP: 210 Depth In: 10000 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 479' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.7 ECD: 9.87 Hrs: 63 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/15 PumpingUT: $ - MudMotors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 29 Total Rot. Hrs: 352.0 Daily Total: $ - Drilling Mud: $ 2,739
06:00 20:00 14:00 DRLG 10424' -10479' (55' @3.9 FPH ) Misc. I Labor: $ 95
20:00 20:30 0:30 MIXPILL &DROP SURVEY (10479' 2°) csg. crew: $ -

20:30 01:00 4:30 TOOH Daily Total: $ 48,112
01:00 02:30 1:30 R/R BIT AND MUD MOTOR cum.wtr: $ 21,850
02:30 04:30 2:00 TlH cum.Fuel $ 82,989
04:30 06:00 1:30 WORK ON RIG TRACTOR MOTORS Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M 1.45 6 1/2 32.94
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

BOTH CREWS SHORT ONE HAND 1-DC 6 1/2 30.23
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) 20 -6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1021 On Hand: 9002 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 By / /gg S-c.4/fof;?- ypyy.,

Well: U.S. 41-2-10-18 Oper: DRLG 2/2/2006 Days: 18
Depth: 10479' Prog: 55' D Hrs: 14 AV RoP: 3.9 Formation: LOWER MESAVERDE
DMC: $2,739 TMC: $59,107 TDC: $48,112 CWC: $1,252,049
contractor: NABORS RIG 270 Mud co: M-I DRU FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/14 #2 a.sorm 6.5X9 Type: ER20616 ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 8/35/39 SPM: 112 MFG: STC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM: 413 SIN: JW3746 JW4454 FloatEqup: $ - Trucking: $ -

Cake: Press: 1700 Jets: 6X18 1.2 Well Head: $ - Water: $ -

Solids: 3.8 AVDC: 347 TD Out: 10479 TBGIRods: $ - Fuel: $ 21,228
Sand: AV DP: 210 Depth In: 10000 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 479' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.7 ECD: 9.87 Hrs: 63 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/15 PumpingUT: $ - MudMotors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 29 Total Rot. Hrs: 352.0 Daily Total: $ - Drilling Mud: $ 2,739
06:00 20:00 14:00 DRLG 10424' -10479' (55' @3.9 FPH ) Misc. I Labor: $ 95
20:00 20:30 0:30 MIXPILL &DROP SURVEY (10479' 2°) csg. crew: $ -

20:30 01:00 4:30 TOOH Daily Total: $ 48,112
01:00 02:30 1:30 R/R BIT AND MUD MOTOR cum.wtr: $ 21,850
02:30 04:30 2:00 TlH cum.Fuel $ 82,989
04:30 06:00 1:30 WORK ON RIG TRACTOR MOTORS Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M 1.45 6 1/2 32.94
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

BOTH CREWS SHORT ONE HAND 1-DC 6 1/2 30.23
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) 20 -6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1021 On Hand: 9002 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 By / /gg S-c.4/fof;?- ypyy.,

Well: U.S. 41-2-10-18 Oper: DRLG 2/2/2006 Days: 18
Depth: 10479' Prog: 55' D Hrs: 14 AV RoP: 3.9 Formation: LOWER MESAVERDE
DMC: $2,739 TMC: $59,107 TDC: $48,112 CWC: $1,252,049
contractor: NABORS RIG 270 Mud co: M-I DRU FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.5 #1 6.5X9 sit #: 4 5 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/14 #2 a.sorm 6.5X9 Type: ER20616 ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 8/35/39 SPM: 112 MFG: STC STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM: 413 SIN: JW3746 JW4454 FloatEqup: $ - Trucking: $ -

Cake: Press: 1700 Jets: 6X18 1.2 Well Head: $ - Water: $ -

Solids: 3.8 AVDC: 347 TD Out: 10479 TBGIRods: $ - Fuel: $ 21,228
Sand: AV DP: 210 Depth In: 10000 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 112 FTG: 479' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.7 ECD: 9.87 Hrs: 63 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca: 140 SPR#2: WOB: 10/15 PumpingUT: $ - MudMotors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 100 Misc: $ - Consultant: $ 900
START END TIME 29 Total Rot. Hrs: 352.0 Daily Total: $ - Drilling Mud: $ 2,739
06:00 20:00 14:00 DRLG 10424' -10479' (55' @3.9 FPH ) Misc. I Labor: $ 95
20:00 20:30 0:30 MIXPILL &DROP SURVEY (10479' 2°) csg. crew: $ -

20:30 01:00 4:30 TOOH Daily Total: $ 48,112
01:00 02:30 1:30 R/R BIT AND MUD MOTOR cum.wtr: $ 21,850
02:30 04:30 2:00 TlH cum.Fuel $ 82,989
04:30 06:00 1:30 WORK ON RIG TRACTOR MOTORS Cum. Bits: $ 34,000

BHA

Bits: 7 7/8 1.00
M/M 1.45 6 1/2 32.94
IBs 6 1/2 4.61
SHOCK SUE 6 1/2 10.43

BOTH CREWS SHORT ONE HAND 1-DC 6 1/2 30.23
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY IBS 6 1/2 4.61

( NEEDS MAJOR WORK) 20 -6" DC's 6" 593.96

TOTAL BHA = 677.78

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1861
SIO 198 K# FLARE: 0' CONN GAS 5086
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3042
FUEL Used: 1021 On Hand: 9002 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /63 g /gg S-R ŸJ-dir' 3 97

Well: U.S. 41-2-10-18 Oper: DRLG 2/3/2006 Days: 19
Depth: 10483' Prog: 4' D Hrs: 1/2 AV ROP: 8.0 Formation: LOWER MESAVERDE
DMC: $1,972 TMC: $61,079 TDC: $26,117 CWC: $1,278,166
Contractor: NABORS RIG 270 Mud co: M-I DRLO FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 14/16 #2 a.ssem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 7/27/34 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 Float Equp: $ - Trucking: $ -

Cake: Press: 1700 Jets: 1.2 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: 210 Depth In: 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 4' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 10.09 Hrs: 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.9 stm.up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 42 Total Rot. Hrs: 352.5 Daily Total: $ - Drilling Mud: $ 1,972
06:00 08:30 2:30 CUT AND SLIP DRLG LINE Misc.lLabor: $ 95
08:30 21:30 13:00 WORK ON RIG TRACTION MOTORS csg. crew: $ -

21:30 03:30 6:00 TlH Daily Total: $ 26,117
03:30 5:30 2:00 REAM 90' TO BOTTOM cum.wtr: $ 21,850
5:30 06:00 0:30 DRLG 10479' - 10483' (4' g 8' FPH ) cum.Fuel $ 82,989

cum.Bits: $ 34,000
BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00
( NEEDS MAJOR WORK) M/M 1.45 6 1/2 32.94

IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.35

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

P/U 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 874
S/O 198 K# FLARE: 0' CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 2126
FUEL Used: 1384 On Hand: 7618 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /63 g /gg S-R ŸJ-dir' 3 97

Well: U.S. 41-2-10-18 Oper: DRLG 2/3/2006 Days: 19
Depth: 10483' Prog: 4' D Hrs: 1/2 AV ROP: 8.0 Formation: LOWER MESAVERDE
DMC: $1,972 TMC: $61,079 TDC: $26,117 CWC: $1,278,166
Contractor: NABORS RIG 270 Mud co: M-I DRLO FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 14/16 #2 a.ssem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 7/27/34 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 Float Equp: $ - Trucking: $ -

Cake: Press: 1700 Jets: 1.2 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: 210 Depth In: 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 4' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 10.09 Hrs: 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.9 stm.up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 42 Total Rot. Hrs: 352.5 Daily Total: $ - Drilling Mud: $ 1,972
06:00 08:30 2:30 CUT AND SLIP DRLGLINE Misc.lLabor: $ 95
08:30 21:30 13:00 WORK ON RIG TRACTION MOTORS csg. crew: $ -

21:30 03:30 6:00 TlH Daily Total: $ 26,117
03:30 5:30 2:00 REAM 90' TO BOTTOM cum.wtr: $ 21,850
5:30 06:00 0:30 DRLG 10479' - 10483' (4' g 8' FPH ) cum.Fuel $ 82,989

cum.Bits: $ 34,000
BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00
( NEEDS MAJOR WORK) M/M 1.45 6 1/2 32.94

IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.35

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

P/U 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 874
S/O 198 K# FLARE: 0' CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 2126
FUEL Used: 1384 On Hand: 7618 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /63 g /gg S-R ŸJ-dir' 3 97

Well: U.S. 41-2-10-18 Oper: DRLG 2/3/2006 Days: 19
Depth: 10483' Prog: 4' D Hrs: 1/2 AV ROP: 8.0 Formation: LOWER MESAVERDE
DMC: $1,972 TMC: $61,079 TDC: $26,117 CWC: $1,278,166
Contractor: NABORS RIG 270 Mud co: M-I DRLO FLUlDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 5 Conductor: $ - Loc,Cost: $ -

vis: 44 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 14/16 #2 a.ssem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 7/27/34 SPM: 112 MFG: STC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 Float Equp: $ - Trucking: $ -

Cake: Press: 1700 Jets: 1.2 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AVDP: 210 Depth In: 10479 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 4' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 10.09 Hrs: 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 10/15 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 4.9 stm.up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 42 Total Rot. Hrs: 352.5 Daily Total: $ - Drilling Mud: $ 1,972
06:00 08:30 2:30 CUT AND SLIP DRLGLINE Misc.lLabor: $ 95
08:30 21:30 13:00 WORK ON RIG TRACTION MOTORS csg. crew: $ -

21:30 03:30 6:00 TlH Daily Total: $ 26,117
03:30 5:30 2:00 REAM 90' TO BOTTOM cum.wtr: $ 21,850
5:30 06:00 0:30 DRLG 10479' - 10483' (4' g 8' FPH ) cum.Fuel $ 82,989

cum.Bits: $ 34,000
BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00
( NEEDS MAJOR WORK) M/M 1.45 6 1/2 32.94

IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.35

Survey 2 1/4° 9915'
24.00 Survey 2° 10479'

P/U 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 874
S/O 198 K# FLARE: 0' CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 2126
FUEL Used: 1384 On Hand: 7618 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /¶g 2 /34B2 JO//n

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/4/2006 Days: 20
Depth: 10500' Prog: 17' D Hrs: 7 AV ROP: 2.4 Formation: LOWER MESAVERDE
DMC: $1,075 TMC: $62,154 TDC: $25,220 CWC: $1,303,386
Contractor: NABORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.6 #1 6.5X9 Bit #: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/15 #2 a.sgpm 6.5X9 Type: ER20728 SEC int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: STC XS44S Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 1.2 3X22 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: 10500 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10479 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 21' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 9.96 Hrs: 7 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 3' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/15 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Douvn: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 359.5 Daily Total: $ - Drilling Mud: $ 1,075
06:00 13:00 7:00 DRLG 10483' - 10500' ( 1T @2.4' FPH ) Misc. / Labor: $ 95
13:00 16:30 3:30 WORK ON TRACTION MOTOR csg. crew: $ -

16:30 17:30 1:00 WORK W BIT - TRY TO DRILL Daily Total: $ 25,220
17:30 00:30 7:00 TOOH cum.wtr: $ 21,850
00:30 02:00 1:30 R/R MUD MOTOR AND BIT ( BIT HASONE BROKEN BLADE) JUNK IN HOLE Cum. Fuel $ 82,989
02:00 06:00 4:00 TIH W/ TRI CONE AND .13 MOTOR cum.Bits: $ 34,000

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1200
SIO 198 K# FLARE: 10' TRIP GAS CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1763 On Hand: 5855 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /¶g 2 /34B2 JO//n

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/4/2006 Days: 20
Depth: 10500' Prog: 17' D Hrs: 7 AV ROP: 2.4 Formation: LOWER MESAVERDE
DMC: $1,075 TMC: $62,154 TDC: $25,220 CWC: $1,303,386
Contractor: NABORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.6 #1 6.5X9 Bit #: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/15 #2 a.sgpm 6.5X9 Type: ER20728 SEC int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: STC XS44S Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 1.2 3X22 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: 10500 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10479 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 21' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 9.96 Hrs: 7 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 3' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/15 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Douvn: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 359.5 Daily Total: $ - Drilling Mud: $ 1,075
06:00 13:00 7:00 DRLG 10483' - 10500' ( 1T @2.4' FPH ) Misc. / Labor: $ 95
13:00 16:30 3:30 WORK ON TRACTION MOTOR csg. crew: $ -

16:30 17:30 1:00 WORK W BIT - TRY TO DRILL Daily Total: $ 25,220
17:30 00:30 7:00 TOOH cum.wtr: $ 21,850
00:30 02:00 1:30 R/R MUD MOTOR AND BIT ( BIT HASONE BROKEN BLADE) JUNK IN HOLE Cum. Fuel $ 82,989
02:00 06:00 4:00 TIH W/ TRI CONE AND .13 MOTOR cum.Bits: $ 34,000

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1200
SIO 198 K# FLARE: 10' TRIP GAS CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1763 On Hand: 5855 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 /¶g 2 /34B2 JO//n

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/4/2006 Days: 20
Depth: 10500' Prog: 17' D Hrs: 7 AV ROP: 2.4 Formation: LOWER MESAVERDE
DMC: $1,075 TMC: $62,154 TDC: $25,220 CWC: $1,303,386
Contractor: NABORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.6 #1 6.5X9 Bit #: 5 6 Conductor: $ - Loc,Cost: $ -

vis: 36 SPM: DOWN size: 7 7/8 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 10/15 #2 a.sgpm 6.5X9 Type: ER20728 SEC int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: STC XS44S Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: JW4454 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 1.2 3X22 Weil Head: $ - Water: $ -

Solids: 3 AV DC: 347 TD Out: 10500 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10479 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 112 FTG: 21' Tanks: $ - Logging: $ -

PflMf: .3/5.6 ECD: 9.96 Hrs: 7 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 3' Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/15 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Douvn: Total D.T. M-RPM: 615 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 359.5 Daily Total: $ - Drilling Mud: $ 1,075
06:00 13:00 7:00 DRLG 10483' - 10500' ( 1T @2.4' FPH ) Misc. / Labor: $ 95
13:00 16:30 3:30 WORK ON TRACTION MOTOR csg. crew: $ -

16:30 17:30 1:00 WORK W BIT - TRY TO DRILL Daily Total: $ 25,220
17:30 00:30 7:00 TOOH cum.wtr: $ 21,850
00:30 02:00 1:30 R/R MUD MOTOR AND BIT ( BIT HASONE BROKEN BLADE) JUNK IN HOLE Cum. Fuel $ 82,989
02:00 06:00 4:00 TIH W/ TRI CONE AND .13 MOTOR cum.Bits: $ 34,000

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 230 K# LITH: 70% SD,25% SH, 5% SLT BKG GAS 1200
SIO 198 K# FLARE: 10' TRIP GAS CONN GAS N/A
ROT. 216 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1763 On Hand: 5855 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY A
DAILYDRILLING REPORTEnergy AFE #40139 03 &/fi 3,71. Ÿ2 ff-spin,

Well: U.S. 41-2-10-18 Oper: DRLG 2/5/2006 Days: 21
Depth: 10650' Prog: 150' D Hrs: 19 1/2 AV ROP: 7.7 Formation: LOWER MESAVERDE
DMC: $1,025 TMC: $63,179 TDC: $25,730 CWC: $1,337,616
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 35 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 9/15 #2 a.ssom 6.5X9 Type: XS44S int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ 560
Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 150' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.4 ECD: 10 Hrs: 19 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 20/40 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 379.0 Daily Total: $ - Drilling Mud: $ 1,025
06:00 07:00 1:00 FILL PIPE Misc.ILabor: $ 95
07:00 09:00 2:00 TIH csg.crew: $ -

09:00 09:30 0:30 REAM 60' TO BOTTOM Daily Total: $ 25,730
09:30 21:00 11:30 DRLG 10500' - 10576' ( 76' @6.6 FPH ) cum.wtr: $ 21,850
21:00 21:30 0:30 RIGSERVICE Cum. Fuel $ 82,989
21:30 06:00 8:30 DRLG 10576' - 10650' ( 74' @8.7 FPH ) Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 50% SD,35% SH, 5% SLT BKG GAS 1200
SIO 205 K# FLARE: 10' TRIP GAS CONN GAS NIA
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1850 On Hand: 4005 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY A
DAILYDRILLING REPORTEnergy AFE #40139 03 &/fi 3,71. Ÿ2 ff-spin,

Well: U.S. 41-2-10-18 Oper: DRLG 2/5/2006 Days: 21
Depth: 10650' Prog: 150' D Hrs: 19 1/2 AV ROP: 7.7 Formation: LOWER MESAVERDE
DMC: $1,025 TMC: $63,179 TDC: $25,730 CWC: $1,337,616
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 35 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 9/15 #2 a.ssom 6.5X9 Type: XS44S int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ 560
Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 150' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.4 ECD: 10 Hrs: 19 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 20/40 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 379.0 Daily Total: $ - Drilling Mud: $ 1,025
06:00 07:00 1:00 FILL PIPE Misc.ILabor: $ 95
07:00 09:00 2:00 TIH csg.crew: $ -

09:00 09:30 0:30 REAM 60' TO BOTTOM Daily Total: $ 25,730
09:30 21:00 11:30 DRLG 10500' - 10576' ( 76' @6.6 FPH ) cum.wtr: $ 21,850
21:00 21:30 0:30 RIGSERVICE Cum. Fuel $ 82,989
21:30 06:00 8:30 DRLG 10576' - 10650' ( 74' @8.7 FPH ) Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 50% SD,35% SH, 5% SLT BKG GAS 1200
SIO 205 K# FLARE: 10' TRIP GAS CONN GAS NIA
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1850 On Hand: 4005 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY A
DAILYDRILLING REPORTEnergy AFE #40139 03 &/fi 3,71. Ÿ2 ff-spin,

Well: U.S. 41-2-10-18 Oper: DRLG 2/5/2006 Days: 21
Depth: 10650' Prog: 150' D Hrs: 19 1/2 AV ROP: 7.7 Formation: LOWER MESAVERDE
DMC: $1,025 TMC: $63,179 TDC: $25,730 CWC: $1,337,616
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLc FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 35 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 9/15 #2 a.ssom 6.5X9 Type: XS44S int. csg: $ - Day Rate: $ 18,500
Gel: 10/33/38 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.4 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ 560
Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 150' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.4 ECD: 10 Hrs: 19 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 8' Heater: $ - Bits: $ -

ca : 140 SPR#2: WOB: 20/40 Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: 5 Btm.Up: 48 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 379.0 Daily Total: $ - Drilling Mud: $ 1,025
06:00 07:00 1:00 FILL PIPE Misc.ILabor: $ 95
07:00 09:00 2:00 TIH csg.crew: $ -

09:00 09:30 0:30 REAM 60' TO BOTTOM Daily Total: $ 25,730
09:30 21:00 11:30 DRLG 10500' - 10576' ( 76' @6.6 FPH ) cum.wtr: $ 21,850
21:00 21:30 0:30 RIGSERVICE Cum. Fuel $ 82,989
21:30 06:00 8:30 DRLG 10576' - 10650' ( 74' @8.7 FPH ) Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 50% SD,35% SH, 5% SLT BKG GAS 1200
SIO 205 K# FLARE: 10' TRIP GAS CONN GAS NIA
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 1328
FUEL Used: 1850 On Hand: 4005 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 6 g /g C J-dý'A 39/pg

Well: U.S. 41-2-10-18 Oper: DRLG 2/6/2006 Days: 22
Depth: 10867' Prog: 217' D Hrs: 23 1/2 AV ROP: 9.2 Formation: LOWER MESAVERDE
DMC: $3,229 TMC: $66,408 TDC: $27,374 CWC: $1,364,990
contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.6 #1 6.5X9 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 a.soum 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 12/39/42 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 367' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 43 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 49 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 402.5 Daily Total: $ - Drilling Mud: $ 3,229
06:00 11:30 5:30 DRLG 10650' - 10701' ( 51' g 10.2 FPH ) Misc.lLabor: $ 95
11:30 12:00 0:30 RIG SERVICE csg.crew: $ -

12:00 06:00 18:00 DRLG 10701' - 10867' ( 166' @9.2 FPH ) Daily Total: $ 27,374

cum.wtr: $ 21,850
Cum. Fuel $ 82,989
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 237 K# LITH: 45% SD,50% SH, 5% SLT BKG GAS 2782
SIO 205 K# FLARE: 16' CONN GAS 3825
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 7851
FUEL Used: 2292 On Hand: 1713 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 6 g /g C J-dý'A 39/pg

Well: U.S. 41-2-10-18 Oper: DRLG 2/6/2006 Days: 22
Depth: 10867' Prog: 217' D Hrs: 23 1/2 AV ROP: 9.2 Formation: LOWER MESAVERDE
DMC: $3,229 TMC: $66,408 TDC: $27,374 CWC: $1,364,990
contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.6 #1 6.5X9 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 a.soum 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 12/39/42 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 367' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 43 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 49 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 402.5 Daily Total: $ - Drilling Mud: $ 3,229
06:00 11:30 5:30 DRLG 10650' - 10701' ( 51' g 10.2 FPH ) Misc.lLabor: $ 95
11:30 12:00 0:30 RIG SERVICE csg.crew: $ -

12:00 06:00 18:00 DRLG 10701' - 10867' ( 166' @9.2 FPH ) Daily Total: $ 27,374

cum.wtr: $ 21,850
Cum. Fuel $ 82,989
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 237 K# LITH: 45% SD,50% SH, 5% SLT BKG GAS 2782
SIO 205 K# FLARE: 16' CONN GAS 3825
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 7851
FUEL Used: 2292 On Hand: 1713 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE # 40139 6 g /g C J-dý'A 39/pg

Well: U.S. 41-2-10-18 Oper: DRLG 2/6/2006 Days: 22
Depth: 10867' Prog: 217' D Hrs: 23 1/2 AV ROP: 9.2 Formation: LOWER MESAVERDE
DMC: $3,229 TMC: $66,408 TDC: $27,374 CWC: $1,364,990
contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.6 #1 6.5X9 Bit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/20 #2 a.soum 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 12/39/42 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1682 Jets: 3X22 Well Head: $ - Water: $ -

Solids: 3 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 367' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 43 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 49 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim i Break Down: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 402.5 Daily Total: $ - Drilling Mud: $ 3,229
06:00 11:30 5:30 DRLG 10650' - 10701' ( 51' g 10.2 FPH ) Misc.lLabor: $ 95
11:30 12:00 0:30 RIG SERVICE csg.crew: $ -

12:00 06:00 18:00 DRLG 10701' - 10867' ( 166' @9.2 FPH ) Daily Total: $ 27,374

cum.wtr: $ 21,850
Cum. Fuel $ 82,989
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey

PIU 237 K# LITH: 45% SD,50% SH, 5% SLT BKG GAS 2782
SIO 205 K# FLARE: 16' CONN GAS 3825
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 7851
FUEL Used: 2292 On Hand: 1713 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 6 p/ og 9' 0Ÿÿ·-39/Ta

Well: U.S. 41-2-10-18 Oper: DRLG 2/7/2006 Days: 23
Depth: 11108' Prog: 241' D Hrs: 23 1/2 AVRoP: 10.3 Formation: LOWER MESAVERDE
DMC: $2,805 TMC: $69,213 TDC: $51,379 CWC: $1,416,369
Contractor: NA3ORS RIG 270 Mud Co: M-1DRLD FLUIDS TANGlBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PviyP: 11/20 #2 a.sap. 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 14/44/53 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 Well Head: $ - Water: $ 2,528
Solids: 3.6 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 608' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 67 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 50 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 426.5 Daily Total: $ - Drilling Mud: $ 2,805
06:00 11:00 5:00 DRLG 10867' - 10924' ( 57' @11.4 FPH ) Misc./ Labor: $ 95
11:00 11:30 0:30 RIG SERVICE csg. crew: $ -

11:30 06:00 18:30 DRLG 10924' - 11108' ( 184' @9.9 FPH ) Daily Total: $ 51,379

cum.wtr: $ 24,378
Cum. Fuel $ 104,890
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2604
S/O 205 K# FLARE: 16' CONN GAS 4710
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 6288
FUEL Used: 2292 On Hand: 6907 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 6 p/ og 9' 0Ÿÿ·-39/Ta

Well: U.S. 41-2-10-18 Oper: DRLG 2/7/2006 Days: 23
Depth: 11108' Prog: 241' D Hrs: 23 1/2 AVRoP: 10.3 Formation: LOWER MESAVERDE
DMC: $2,805 TMC: $69,213 TDC: $51,379 CWC: $1,416,369
Contractor: NA3ORS RIG 270 Mud Co: M-1DRLD FLUIDS TANGlBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PviyP: 11/20 #2 a.sap. 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 14/44/53 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 Well Head: $ - Water: $ 2,528
Solids: 3.6 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 608' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 67 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 50 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 426.5 Daily Total: $ - Drilling Mud: $ 2,805
06:00 11:00 5:00 DRLG 10867' - 10924' ( 57' @11.4 FPH ) Misc./ Labor: $ 95
11:00 11:30 0:30 RIG SERVICE csg. crew: $ -

11:30 06:00 18:30 DRLG 10924' - 11108' ( 184' @9.9 FPH ) Daily Total: $ 51,379

cum.wtr: $ 24,378
Cum. Fuel $ 104,890
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2604
S/O 205 K# FLARE: 16' CONN GAS 4710
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 6288
FUEL Used: 2292 On Hand: 6907 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE#40139 6 p/ og 9' 0Ÿÿ·-39/Ta

Well: U.S. 41-2-10-18 Oper: DRLG 2/7/2006 Days: 23
Depth: 11108' Prog: 241' D Hrs: 23 1/2 AVRoP: 10.3 Formation: LOWER MESAVERDE
DMC: $2,805 TMC: $69,213 TDC: $51,379 CWC: $1,416,369
Contractor: NA3ORS RIG 270 Mud Co: M-1DRLD FLUIDS TANGlBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 sit #: 6 Conductor: $ - Loc,Cost: $ -

vis: 42 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PviyP: 11/20 #2 a.sap. 6.5X9 Type: XS44S Int. csg: $ - Day Rate: $ 18,500
Gel: 14/44/53 SPM: 112 MFG: SEC Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 413 SIN: 10764785 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 Well Head: $ - Water: $ 2,528
Solids: 3.6 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 10500 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 608' Tanks: $ - Logging: $ -

PflMf: .2/5.4 ECD: 10 Hrs: 67 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 9' Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5 stm.up: 50 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do vn: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 426.5 Daily Total: $ - Drilling Mud: $ 2,805
06:00 11:00 5:00 DRLG 10867' - 10924' ( 57' @11.4 FPH ) Misc./ Labor: $ 95
11:00 11:30 0:30 RIG SERVICE csg. crew: $ -

11:30 06:00 18:30 DRLG 10924' - 11108' ( 184' @9.9 FPH ) Daily Total: $ 51,379

cum.wtr: $ 24,378
Cum. Fuel $ 104,890
Cum. Bits: $ 42,500

BHA
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Bits: 7 7/8 1.00

( NEEDS MAJOR WORK) M/M .13 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2604
S/O 205 K# FLARE: 16' CONN GAS 4710
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 6288
FUEL Used: 2292 On Hand: 6907 Co.Man Scott AIIred TRIP GAS



GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T'/45 / 39a a

Well: U.S. 41-2-10-18 Oper: REAMING 2/8/2006 Days: 24
Depth; 11147' Prog: 39' D Hrs: 5 1/2 AV RoP: 7.1 Formation: LOWER MESAVERDE
DMC: $1,299 TMC: $70,512 TDC: $33,944 CWC: $1,450,313
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/19 #2 a.sgpm 6.5X9 Type: XS44S ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 13/40/48 SPM: 112 MFG: SEC SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.2 GPM : 413 SIN: 10764785 JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 1.2 Well Head: $ - Water: $ -

Solids: 3.8 Av oc: 347 TD Out: 11147 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 647' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 72 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 9' Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Do in: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 432.0 Daily Total: $ - Drilling Mud: $ 1,299
06:00 11:30 5:30 DRLG 11108' - 1114T ( 39' @7 FPH ) Misc.ILabor: $ 95
11:30 12:30 1:00 PUMP PILL, DROP SURVEY @11147 2° csg. crew: $ -

12:30 19:00 6:30 TOOH Daily Total: $ 33,944
19:00 22:00 3:00 R/R BIT AND MUD MOTOR cum.wtr: $ 24,378
22:00 01:00 3:00 TlH W/ BIT # 7 Cum. Fuel $ 104,890
01:00 01:30 0:30 FILL PIPE cum.sits: $ 51,000
01:30 04:00 2:30 TIHWlBIT#7 BHA
04:00 06:00 2:00 REAM 60' Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY 1-DC 6 1/2 30.23

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2243
S/O 205 K# FLARE: 25' TRIP CONN GAS 3852
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5020
FUEL Used: On Hand: 6029 Co.Man Scott AIIred TRIP GAS

GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T'/45 / 39a a

Well: U.S. 41-2-10-18 Oper: REAMING 2/8/2006 Days: 24
Depth; 11147' Prog: 39' D Hrs: 5 1/2 AV RoP: 7.1 Formation: LOWER MESAVERDE
DMC: $1,299 TMC: $70,512 TDC: $33,944 CWC: $1,450,313
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/19 #2 a.sgpm 6.5X9 Type: XS44S ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 13/40/48 SPM: 112 MFG: SEC SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.2 GPM : 413 SIN: 10764785 JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 1.2 Well Head: $ - Water: $ -

Solids: 3.8 Av oc: 347 TD Out: 11147 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 647' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 72 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 9' Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Do in: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 432.0 Daily Total: $ - Drilling Mud: $ 1,299
06:00 11:30 5:30 DRLG 11108' - 1114T ( 39' @7 FPH ) Misc.ILabor: $ 95
11:30 12:30 1:00 PUMP PILL, DROP SURVEY @11147 2° csg. crew: $ -

12:30 19:00 6:30 TOOH Daily Total: $ 33,944
19:00 22:00 3:00 R/R BIT AND MUD MOTOR cum.wtr: $ 24,378
22:00 01:00 3:00 TlH W/ BIT # 7 Cum. Fuel $ 104,890
01:00 01:30 0:30 FILL PIPE cum.sits: $ 51,000
01:30 04:00 2:30 TIHWlBIT#7 BHA
04:00 06:00 2:00 REAM 60' Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY 1-DC 6 1/2 30.23

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2243
S/O 205 K# FLARE: 25' TRIP CONN GAS 3852
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5020
FUEL Used: On Hand: 6029 Co.Man Scott AIIred TRIP GAS

GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T'/45 / 39a a

Well: U.S. 41-2-10-18 Oper: REAMING 2/8/2006 Days: 24
Depth; 11147' Prog: 39' D Hrs: 5 1/2 AV RoP: 7.1 Formation: LOWER MESAVERDE
DMC: $1,299 TMC: $70,512 TDC: $33,944 CWC: $1,450,313
Contractor: NA3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.7 #1 6.5X9 Bit#: 6 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/19 #2 a.sgpm 6.5X9 Type: XS44S ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 13/40/48 SPM: 112 MFG: SEC SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.2 GPM : 413 SIN: 10764785 JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 3X22 1.2 Well Head: $ - Water: $ -

Solids: 3.8 Av oc: 347 TD Out: 11147 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 10500 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 647' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 72 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR#1: FPH: 9' Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 20/40 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Do in: Total D.T. M-RPM: 53 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 432.0 Daily Total: $ - Drilling Mud: $ 1,299
06:00 11:30 5:30 DRLG 11108' - 1114T ( 39' @7 FPH ) Misc.ILabor: $ 95
11:30 12:30 1:00 PUMP PILL, DROP SURVEY @11147 2° csg. crew: $ -

12:30 19:00 6:30 TOOH Daily Total: $ 33,944
19:00 22:00 3:00 R/R BIT AND MUD MOTOR cum.wtr: $ 24,378
22:00 01:00 3:00 TlH W/ BIT # 7 Cum. Fuel $ 104,890
01:00 01:30 0:30 FILL PIPE cum.sits: $ 51,000
01:30 04:00 2:30 TIHWlBIT#7 BHA
04:00 06:00 2:00 REAM 60' Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY 1-DC 6 1/2 30.23

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey

P/U 237 K# LITH: 40% SD,55% SH, 5% SLT BKG GAS 2243
S/O 205 K# FLARE: 25' TRIP CONN GAS 3852
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5020
FUEL Used: On Hand: 6029 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY

Energ DAILYDRILLING REPORT

Well: UI.S.41-2-10-18 Oper: DRLG 2/9/2006 Days: 25
Depth: 11244' Prog: 97' D Hrs: 15 AV ROP: 6.5 Formation: CASTLEGATE
DMC: $829 TMC: $71,341 TDC: $24,974 CWC: $1,441,343
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 97' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 15 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 6.5 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Mrs: 447.0 Daily Total: $ - Drilling Mud: $ 829
06:00 15:00 9:00 REAM 11114' TO 11148 Misc.ILabor: $ 95
15:00 06:00 15:00 DRLG 11148' - 11244' ( 97' @6.5 FPH ) csg. crew: $ -

#1 PUMP DOWN WILL NOT RUN DUETO SAFETY Daily Total: $ 24,974

( NEEDS MAJOR WORK) cum.wtr: $ 24,378
Cum. Fuel $ 104,890
Cum. Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBs 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

PIU 237 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 205 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 2024 On Hand: 4005 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY

Energ DAILYDRILLING REPORT

Well: UI.S.41-2-10-18 Oper: DRLG 2/9/2006 Days: 25
Depth: 11244' Prog: 97' D Hrs: 15 AV ROP: 6.5 Formation: CASTLEGATE
DMC: $829 TMC: $71,341 TDC: $24,974 CWC: $1,441,343
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 97' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 15 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 6.5 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Mrs: 447.0 Daily Total: $ - Drilling Mud: $ 829
06:00 15:00 9:00 REAM 11114' TO 11148 Misc.ILabor: $ 95
15:00 06:00 15:00 DRLG 11148' - 11244' ( 97' @6.5 FPH ) csg. crew: $ -

#1 PUMP DOWN WILL NOT RUN DUETO SAFETY Daily Total: $ 24,974

( NEEDS MAJOR WORK) cum.wtr: $ 24,378
Cum. Fuel $ 104,890
cum.Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBs 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

PIU 237 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 205 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 2024 On Hand: 4005 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY

Energ DAILYDRILLING REPORT

Well: UI.S.41-2-10-18 Oper: DRLG 2/9/2006 Days: 25
Depth: 11244' Prog: 97' D Hrs: 15 AV ROP: 6.5 Formation: CASTLEGATE
DMC: $829 TMC: $71,341 TDC: $24,974 CWC: $1,441,343
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLc FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 97' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 15 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 6.5 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Mrs: 447.0 Daily Total: $ - Drilling Mud: $ 829
06:00 15:00 9:00 REAM 11114' TO 11148 Misc.ILabor: $ 95
15:00 06:00 15:00 DRLG 11148' - 11244' ( 97' @6.5 FPH ) csg. crew: $ -

#1 PUMP DOWN WILL NOT RUN DUETO SAFETY Daily Total: $ 24,974

( NEEDS MAJOR WORK) cum.wtr: $ 24,378
Cum. Fuel $ 104,890
cum.Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBs 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

PIU 237 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 205 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 222 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 2024 On Hand: 4005 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEner AFE # 40139 / /d§ /$2 S 3 /kr;

Well: U.S. 41-2-10-18 Oper: DRLG 2/10/2006 Days: 26
Depth: 11341' Prog: 97' D Hrs: 23 1/2 AV ROP: 4.1 Formation: CASTLEGATE
DMC: $2,022 TMC: $73,363 TDC: $48,068 CWC: $1,523,355
Contractor: NA 3ORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit x: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 a.supm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 194' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 38 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 470.5 Daily Total: $ - Drilling Mud: $ 2,022
06:00 11:30 5:30 DRLG 11244' - 11272' ( 28' @5.0 FPH ) Misc.I Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11272 - 11341' ( 69' @3.8 FPH ) Daily Total: $ 48,068
cum.wtr: $ 24,378

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Fuel $ 126,791
( NEEDS MAJOR WORK) cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 220 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 1991 On Hand: 10023 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEner AFE # 40139 / /d§ /$2 S 3 /kr;

Well: U.S. 41-2-10-18 Oper: DRLG 2/10/2006 Days: 26
Depth: 11341' Prog: 97' D Hrs: 23 1/2 AV ROP: 4.1 Formation: CASTLEGATE
DMC: $2,022 TMC: $73,363 TDC: $48,068 CWC: $1,523,355
Contractor: NA 3ORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit x: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 a.supm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 194' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 38 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 470.5 Daily Total: $ - Drilling Mud: $ 2,022
06:00 11:30 5:30 DRLG 11244' - 11272' ( 28' @5.0 FPH ) Misc.I Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11272 - 11341' ( 69' @3.8 FPH ) Daily Total: $ 48,068
cum.wtr: $ 24,378

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Fuel $ 126,791
( NEEDS MAJOR WORK) cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 220 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 1991 On Hand: 10023 Co.Man Scott AIIred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEner AFE # 40139 / /d§ /$2 S 3 /kr;

Well: U.S. 41-2-10-18 Oper: DRLG 2/10/2006 Days: 26
Depth: 11341' Prog: 97' D Hrs: 23 1/2 AV ROP: 4.1 Formation: CASTLEGATE
DMC: $2,022 TMC: $73,363 TDC: $48,068 CWC: $1,523,355
Contractor: NA 3ORS RIG 270 Mud Co: M-IDRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit x: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 a.supm 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 15/41/52 SPM: 112 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14.2 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1783 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 Av oc: 347 TD Out: TBGIRods: $ - Fuel: $ 21,901
Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 119 FTG: 194' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10 Hrs: 38 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca: 160 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.Up: 51 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim a Break Do vn: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 45.5 Total Rot. Hrs: 470.5 Daily Total: $ - Drilling Mud: $ 2,022
06:00 11:30 5:30 DRLG 11244' - 11272' ( 28' @5.0 FPH ) Misc.I Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11272 - 11341' ( 69' @3.8 FPH ) Daily Total: $ 48,068
cum.wtr: $ 24,378

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Fuel $ 126,791
( NEEDS MAJOR WORK) cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 90% SD,10% SH, 0% SLT BKG GAS 2002
S/O 220 K# FLARE: 25' TRIP CONN GAS 4688
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 5652
FUEL Used: 1991 On Hand: 10023 Co.Man Scott AIIred TRIP GAS



GASC GASCOENERGY A
DAILY DRILLING REPORT

Energy w AFE #40139 7~/6
ff/ff 9-03 6/Joht3Wh

Well: U.S. 41-2-10-18 Oper: TOOH #2 PUMP DOWN 2/11/2006 Days: 27

D 11428' Prog: 87' D Hrs: 21 AV ROP: 4.1 Formation: CASTLEGATE

DMC: $3,215 TMC: $76,578 TDC: $27,360 CWC: $1,550,715
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 15/38/44 SPM: DOWN MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500

WL: 14 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1881 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 281' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.3 Hrs: 59 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 120 sPR#2: wos: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.Up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 48 Total Rot. Hrs: 491.5 Daily Total: $ - Drilling Mud: $ 3,215
06:00 15:00 9:00 DRLG 11341' - 11368' ( 27' @3 FPH ) Misc./ Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 03:30 12:00 DRLG 11368 - 11428' ( 60' @5.0 FPH ) Daily Total: $ 27,360

03:30 06:00 2:30 PUMP #2 DOWN, TOOH TO SHOE cum.wtr: $ 24,378

Cum. Fuel $ 126,791
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Bits: $ 51,000

( NEEDS MAJOR WORK) BHA
#2 PUMP DOWN, TRACTION MOTOR OUT Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2397
S/O 220 K# FLARE: 12-16' CONN GAS 2648
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 7217
FUEL Used: 2048 On Hand: 7975 Co.Man Scott AIIred TRIP GAS

GASC GASCOENERGY A
DAILY DRILLING REPORT

Energy w AFE #40139 7~/6
ff/ff 9-03 6/Joht3Wh

Well: U.S. 41-2-10-18 Oper: TOOH #2 PUMP DOWN 2/11/2006 Days: 27

D 11428' Prog: 87' D Hrs: 21 AV ROP: 4.1 Formation: CASTLEGATE

DMC: $3,215 TMC: $76,578 TDC: $27,360 CWC: $1,550,715
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 15/38/44 SPM: DOWN MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500

WL: 14 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1881 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 281' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.3 Hrs: 59 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 120 sPR#2: wos: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 48 Total Rot. Hrs: 491.5 Daily Total: $ - Drilling Mud: $ 3,215
06:00 15:00 9:00 DRLG 11341' - 11368' ( 27' @3 FPH ) Misc. I Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 03:30 12:00 DRLG 11368 - 11428' ( 60' @5.0 FPH ) Daily Total: $ 27,360

03:30 06:00 2:30 PUMP #2 DOWN, TOOH TO SHOE cum.wtr: $ 24,378

Cum. Fuel $ 126,791
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Bits: $ 51,000

( NEEDS MAJOR WORK) BHA
#2 PUMP DOWN, TRACTION MOTOR OUT Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2397
S/O 220 K# FLARE: 12-16' CONN GAS 2648
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 7217
FUEL Used: 2048 On Hand: 7975 Co.Man Scott AIIred TRIP GAS

GASC GASCOENERGY A
DAILY DRILLING REPORT

Energy w AFE #40139 7~/6
ff/ff 9-03 6/Joht3Wh

Well: U.S. 41-2-10-18 Oper: TOOH #2 PUMP DOWN 2/11/2006 Days: 27

D 11428' Prog: 87' D Hrs: 21 AV ROP: 4.1 Formation: CASTLEGATE

DMC: $3,215 TMC: $76,578 TDC: $27,360 CWC: $1,550,715
Contractor: NA 3ORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 41 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 11/22 #2 3.5gpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 15/38/44 SPM: DOWN MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500

WL: 14 GPM : 413 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1881 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 347 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 210 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 119 FTG: 281' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.3 Hrs: 59 1/2 separator: $ - cement: $ -

Chlor: 6000 SPR #1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 120 sPR#2: wos: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5 stm.up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim3 Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 48 Total Rot. Hrs: 491.5 Daily Total: $ - Drilling Mud: $ 3,215
06:00 15:00 9:00 DRLG 11341' - 11368' ( 27' @3 FPH ) Misc. I Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 03:30 12:00 DRLG 11368 - 11428' ( 60' @5.0 FPH ) Daily Total: $ 27,360

03:30 06:00 2:30 PUMP #2 DOWN, TOOH TO SHOE cum.wtr: $ 24,378

Cum. Fuel $ 126,791
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY Cum. Bits: $ 51,000

( NEEDS MAJOR WORK) BHA
#2 PUMP DOWN, TRACTION MOTOR OUT Bits: 7 7/8 1.00

M/M 1.25 6 1/2 33.07
IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 Survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2397
S/O 220 K# FLARE: 12-16' CONN GAS 2648
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 7217
FUEL Used: 2048 On Hand: 7975 Co.Man Scott AIIred TRIP GAS



GASC Ik GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /pg ¡p /gn s~o -o#7L37

Well: U.S. 41-2-10-18 Oper: DRLG 2/12/2006 Days: 28

De¡ith: 11456' Prog: 28' |D Hrs: 6 AV ROP: 4.7 |Formation: DESERT
DMC: $2,660 TMC: $79,238 TDC: $26,805 CWC: $1,577,520
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.9 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 55 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

I PVlYP: 18/28 #2 a.seem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/49/56 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 12 GPM : 342 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1900 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 JetVel: FTG: 309' Tanks: $ - Logging: $ -

PflMf: .5/6 ECD: Hrs: 65 1/2 separator: $ - cement: $ -

Chlor 6000 SPR #·1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim; Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
MART END TIME 66 Total Rot. Hrs: 497.5 Daily Total: $ - Drilling Mud: $ 2,660
06:00 00:00 18:00 TRIP OUT TO SHOE, WORK ON TRACTION MOTOR, TlH Misc./ Labor: $ 95
00:00 06:00 6:00 DRLG 11428 - 11456' ( 28' @4.6 FPH ) csg. crew: $ -

Daily Total: $ 26,805

cum.Wtr: $ 24,378
Cum. Fuel $ 126,791
Cum. Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2304
S/O 220 K# FLARE: 12-16' CONN GAS 2146
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9900
FUEL Used: 1156 On Hand: 6819 Co.Man Scott AIIred TRIP GAS

GASC Ik GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /pg ¡p /gn s~o -o#7L37

Well: U.S. 41-2-10-18 Oper: DRLG 2/12/2006 Days: 28

De¡ith: 11456' Prog: 28' |D Hrs: 6 AV ROP: 4.7 |Formation: DESERT
DMC: $2,660 TMC: $79,238 TDC: $26,805 CWC: $1,577,520
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.9 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 55 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

I PVlYP: 18/28 #2 a.seem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/49/56 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 12 GPM : 342 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1900 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 JetVel: FTG: 309' Tanks: $ - Logging: $ -

PflMf: .5/6 ECD: Hrs: 65 1/2 separator: $ - cement: $ -

Chlor 6000 SPR #·1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim; Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
MART END TIME 66 Total Rot. Hrs: 497.5 Daily Total: $ - Drilling Mud: $ 2,660
06:00 00:00 18:00 TRIP OUT TO SHOE, WORK ON TRACTION MOTOR, TlH Misc./ Labor: $ 95
00:00 06:00 6:00 DRLG 11428 - 11456' ( 28' @4.6 FPH ) csg. crew: $ -

Daily Total: $ 26,805

cum.Wtr: $ 24,378
Cum. Fuel $ 126,791
Cum. Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2304
S/O 220 K# FLARE: 12-16' CONN GAS 2146
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9900
FUEL Used: 1156 On Hand: 6819 Co.Man Scott AIIred TRIP GAS

GASC Ik GASCO ENERGY $
DAILY DRILLING REPORTEnergy AFE #40139 /pg ¡p /gn s~o -o#7L37

Well: U.S. 41-2-10-18 Oper: DRLG 2/12/2006 Days: 28

De¡ith: 11456' Prog: 28' |D Hrs: 6 AV ROP: 4.7 |Formation: DESERT
DMC: $2,660 TMC: $79,238 TDC: $26,805 CWC: $1,577,520
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.9 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 55 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

I PVlYP: 18/28 #2 a.seem 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/49/56 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 12 GPM : 342 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1900 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 JetVel: FTG: 309' Tanks: $ - Logging: $ -

PflMf: .5/6 ECD: Hrs: 65 1/2 separator: $ - cement: $ -

Chlor 6000 SPR #·1 : FPH: 4.7 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.3 Btm.Up: 52 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim; Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
MART END TIME 66 Total Rot. Hrs: 497.5 Daily Total: $ - Drilling Mud: $ 2,660
06:00 00:00 18:00 TRIP OUT TO SHOE, WORK ON TRACTION MOTOR, TlH Misc./ Labor: $ 95
00:00 06:00 6:00 DRLG 11428 - 11456' ( 28' @4.6 FPH ) csg. crew: $ -

Daily Total: $ 26,805

cum.Wtr: $ 24,378
Cum. Fuel $ 126,791
Cum. Bits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 95% SD, 5% SH, 0% SLT BKG GAS 2304
S/O 220 K# FLARE: 12-16' CONN GAS 2146
ROT. 232 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 9900
FUEL Used: 1156 On Hand: 6819 Co.Man Scott AIIred TRIP GAS



A C GASCO ENERGYGS DAILYDRILLING REPORTEnerg AFE #40139 49 f/O S-a
-off 3 Ÿ/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/14/2006 Days: 30
Depth: 11715' Prog: 172' D Hrs: 23 1/2 AV ROP: 7.3 Formation: SUNNYSIDE
DMC: $1,157 TMC: $80,936 TDC: $49,941 CWC: $1,652,147
Contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/20 #2 a.sgpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/39/45 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.6 GPM : 387 S/N: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 197 TD Out: TBGIRods: $ - Fuel: $ 24,639
Sand: AV DP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 568' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 10.27 Hrs: 112 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.4 Stm.Up: 57 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 66 Total Rot. Hrs: 544.5 Daily Total: $ - Drilling Mud: $ 1,157
06:00 11:30 5:30 DRLG 11543' - 11559' ( 16' @2.9 FPH ) Misc./ Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11559 - 11715' ( 156' @8.6 FPH ) Daily Total: $ 49,941

cum.wtr: $ 24,378
Cum. Fuel $ 151,430
cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 80% SD, 20% SH, BKG GAS 2033
SIO 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3267
FUEL Used: 1695 On Hand: 11970 Co.Man Scott AIIred TRIP GAS

A C GASCO ENERGYGS DAILYDRILLING REPORTEnerg AFE #40139 49 f/O S-a
-off 3 Ÿ/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/14/2006 Days: 30
Depth: 11715' Prog: 172' D Hrs: 23 1/2 AV ROP: 7.3 Formation: SUNNYSIDE
DMC: $1,157 TMC: $80,936 TDC: $49,941 CWC: $1,652,147
Contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/20 #2 a.sgpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/39/45 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.6 GPM : 387 S/N: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 197 TD Out: TBGIRods: $ - Fuel: $ 24,639
Sand: AV DP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 568' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 10.27 Hrs: 112 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.4 Stm.Up: 57 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 66 Total Rot. Hrs: 544.5 Daily Total: $ - Drilling Mud: $ 1,157
06:00 11:30 5:30 DRLG 11543' - 11559' ( 16' @2.9 FPH ) Misc./ Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11559 - 11715' ( 156' @8.6 FPH ) Daily Total: $ 49,941

cum.wtr: $ 24,378
Cum. Fuel $ 151,430
cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 80% SD, 20% SH, BKG GAS 2033
SIO 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3267
FUEL Used: 1695 On Hand: 11970 Co.Man Scott AIIred TRIP GAS

A C GASCO ENERGYGS DAILYDRILLING REPORTEnerg AFE #40139 49 f/O S-a
-off 3 Ÿ/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/14/2006 Days: 30
Depth: 11715' Prog: 172' D Hrs: 23 1/2 AV ROP: 7.3 Formation: SUNNYSIDE
DMC: $1,157 TMC: $80,936 TDC: $49,941 CWC: $1,652,147
Contractor: NABORS RIG 270 Mud co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 9.8 #1 6.5X9 sit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 43 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 12/20 #2 a.sgpm 6.5X9 Type: ER20728 Int. csg: $ - Day Rate: $ 18,500
Gel: 13/39/45 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 13.6 GPM : 387 S/N: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AV DC: 197 TD Out: TBGIRods: $ - Fuel: $ 24,639
Sand: AV DP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 568' Tanks: $ - Logging: $ -

PflMf: .2/6.2 ECD: 10.27 Hrs: 112 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.0 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.4 Stm.Up: 57 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 66 Total Rot. Hrs: 544.5 Daily Total: $ - Drilling Mud: $ 1,157
06:00 11:30 5:30 DRLG 11543' - 11559' ( 16' @2.9 FPH ) Misc./ Labor: $ 95
11:30 12:00 0:30 RIG SERVICE csg. crew: $ -

12:00 06:00 18:00 DRLG 11559 - 11715' ( 156' @8.6 FPH ) Daily Total: $ 49,941

cum.wtr: $ 24,378
Cum. Fuel $ 151,430
cum.sits: $ 51,000

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 10479'
24.00 survey 2° 11147'

P/U 245 K# LITH: 80% SD, 20% SH, BKG GAS 2033
SIO 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS 3267
FUEL Used: 1695 On Hand: 11970 Co.Man Scott AIIred TRIP GAS



GASC GASCO ENERGY
DAILY DRILLING REPORTEnerg AFE #40139 as /¶4 S-ol Ÿ2,a¥9 39/m

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/15/2006 Days: 31
Depth: 11826' Prog: 111' D Hrs: 13 AV ROP: 8.5 Formation: SUNNYSIDE
DMC: $2,400 TMC: $83,336 TDC: $26,545 CWC: $1,685,113
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.8 #1 6.5X9 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 14/20 #2 a.ssem 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 14/36/44 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 387 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AVDC: 197 To out: 11826 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 679' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.27 Hrs: 125 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.4 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do in: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 67 Total Rot. Hrs: 557.5 Daily Total: $ - Drilling Mud: $ 2,400
06:00 14:00 8:00 DRLG 11715' - 11781' ( 66' @8.2 FPH ) Misc./ Labor: $ 95
14:00 14:30 0:30 RIG SERVICE csg. crew: $ -

14:30 17:30 3:00 DRLG 11781 - 11813' ( 32' @10.6 FPH ) Daily Total: $ 26,545
17:30 18:30 1:00 WORK ON PUMP cum.wtr: $ 30,799
18:30 20:30 2:00 DRLG 11813 - 11826' ( 13' @6.5 FPH ) Cum. Fuel $ 151,430
20:30 21:30 1:00 PUMP PILL ,DROP SURVEY cum.Bits: $ 51,000
21:30 06:00 8:30 TOOH FOR MUD MOTOR BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 11147'
24.00 Survey 2° 11826'

P/U 245 K# LITH: 60% SD, 40% SH, BKG GAS 2033
S/O 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 3267
FUEL Used: 1858 On Hand: 10112 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnerg AFE #40139 as /¶4 S-ol Ÿ2,a¥9 39/m

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/15/2006 Days: 31
Depth: 11826' Prog: 111' D Hrs: 13 AV ROP: 8.5 Formation: SUNNYSIDE
DMC: $2,400 TMC: $83,336 TDC: $26,545 CWC: $1,685,113
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.8 #1 6.5X9 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 14/20 #2 a.ssem 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 14/36/44 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 387 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AVDC: 197 To out: 11826 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 679' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.27 Hrs: 125 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.4 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do in: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 67 Total Rot. Hrs: 557.5 Daily Total: $ - Drilling Mud: $ 2,400
06:00 14:00 8:00 DRLG 11715' - 11781' ( 66' @8.2 FPH ) Misc./ Labor: $ 95
14:00 14:30 0:30 RIG SERVICE csg. crew: $ -

14:30 17:30 3:00 DRLG 11781 - 11813' ( 32' @10.6 FPH ) Daily Total: $ 26,545
17:30 18:30 1:00 WORK ON PUMP cum.wtr: $ 30,799
18:30 20:30 2:00 DRLG 11813 - 11826' ( 13' @6.5 FPH ) Cum. Fuel $ 151,430
20:30 21:30 1:00 PUMP PILL ,DROP SURVEY cum.Bits: $ 51,000
21:30 06:00 8:30 TOOH FOR MUD MOTOR BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 11147'
24.00 Survey 2° 11826'

P/U 245 K# LITH: 60% SD, 40% SH, BKG GAS 2033
S/O 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 3267
FUEL Used: 1858 On Hand: 10112 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILY DRILLING REPORTEnerg AFE #40139 as /¶4 S-ol Ÿ2,a¥9 39/m

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/15/2006 Days: 31
Depth: 11826' Prog: 111' D Hrs: 13 AV ROP: 8.5 Formation: SUNNYSIDE
DMC: $2,400 TMC: $83,336 TDC: $26,545 CWC: $1,685,113
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLECOST INTANGIBLE COST

MW: 9.8 #1 6.5X9 Bit #: 7 Conductor: $ - Loc,Cost: $ -

vis: 46 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 14/20 #2 a.ssem 6.5X9 Type: ER20728 int. csg: $ - Day Rate: $ 18,500
Gel: 14/36/44 SPM: 105 MFG: SMITH Prod Csg: $ - Rental Tools: $ 1,500
WL: 14 GPM : 387 SIN: JW3973 Float Equp: $ - Trucking: $ -

Cake: Press: 1911 Jets: 1.2 Well Head: $ - Water: $ -

Solids: 4 AVDC: 197 To out: 11826 TBGIRods: $ - Fuel: $ -

Sand: AVDP: 325 Depth In: 11147 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 100 FTG: 679' Tanks: $ - Logging: $ -

Pf/Mf: .2/5.9 ECD: 10.27 Hrs: 125 1/2 Separator: $ - Cement: $ -

Chlor: 6000 SPR #1 : FPH: 5.4 Heater: $ - Bits: $ -

ca : 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim ) Break Do in: Total D.T. M-RPM: 520 Misc: $ - Consultant: $ 900
START END TIME 67 Total Rot. Hrs: 557.5 Daily Total: $ - Drilling Mud: $ 2,400
06:00 14:00 8:00 DRLG 11715' - 11781' ( 66' @8.2 FPH ) Misc./ Labor: $ 95
14:00 14:30 0:30 RIG SERVICE csg. crew: $ -

14:30 17:30 3:00 DRLG 11781 - 11813' ( 32' @10.6 FPH ) Daily Total: $ 26,545
17:30 18:30 1:00 WORK ON PUMP cum.wtr: $ 30,799
18:30 20:30 2:00 DRLG 11813 - 11826' ( 13' @6.5 FPH ) Cum. Fuel $ 151,430
20:30 21:30 1:00 PUMP PILL ,DROP SURVEY cum.Bits: $ 51,000
21:30 06:00 8:30 TOOH FOR MUD MOTOR BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M 1.25 6 1/2 33.07

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23

IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.48

Survey 2° 11147'
24.00 Survey 2° 11826'

P/U 245 K# LITH: 60% SD, 40% SH, BKG GAS 2033
S/O 220 K# FLARE: 8' TO 12' CONN GAS 2492
ROT. 235 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 3267
FUEL Used: 1858 On Hand: 10112 Co.Man Scott Allred TRIP GAS



GASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 Og (†/ gg S-og //3 ç¾-39/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/16/2006 Days: 32
Depth: 11966' Prog: 140' D Hrs: 14 1/2 AV ROP: 9.7 Formation: KENILWORTH
DMC: $484 TMC: $83,820 TDc: $33,129 CWC: $1,718,242
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 53 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 19/22 #2 3.5gpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 12/35/41 SPM: 105 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.4 GPM: 387 SIN: 108813 FloatEqup: $ - Trucking: $ -

Cake: Press: 1911 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av DC: 197 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 325 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 100 FTG: 140' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10.41 Hrs: 14 1/2 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 9.7 Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim Break Do in: Total D.T. M-RPM: 55 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 572.0 Daily Total: $ - Drilling Mud: $ 484
06:00 7:30 1:30 TOOH R/R BIT,MUD MOTOR Misc.lLabor: $ 95
7:30 8:30 1:00 WORK ON PUMP csg. crew: $ -

8:30 15:00 6:30 TIH Daily Total: $ 33,129
15:00 15:30 0:30 WASH AND REAM 60' TO BOTTOM cum.wtr: $ 30,799
15:30 06:00 14:30 DRLG 11826 '

- 11966 ' ( 140' @ 9.7 FPH ) Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 25% SD, 75% SH, BKG GAS 2094
S/O 225 K# FLARE: 25'-30' CONN GAS 2104
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 2104
FUEL Used: 1512 On Hand: 8600 Co.Man Scott Allred TRIP GAS

GASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 Og (†/ gg S-og //3 ç¾-39/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/16/2006 Days: 32
Depth: 11966' Prog: 140' D Hrs: 14 1/2 AV ROP: 9.7 Formation: KENILWORTH
DMC: $484 TMC: $83,820 TDc: $33,129 CWC: $1,718,242
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 53 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 19/22 #2 3.5gpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 12/35/41 SPM: 105 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.4 GPM: 387 SIN: 108813 FloatEqup: $ - Trucking: $ -

Cake: Press: 1911 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av DC: 197 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 325 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 100 FTG: 140' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10.41 Hrs: 14 1/2 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 9.7 Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim Break Do in: Total D.T. M-RPM: 55 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 572.0 Daily Total: $ - Drilling Mud: $ 484
06:00 7:30 1:30 TOOH R/R BIT,MUD MOTOR Misc.lLabor: $ 95
7:30 8:30 1:00 WORK ON PUMP csg. crew: $ -

8:30 15:00 6:30 TIH Daily Total: $ 33,129
15:00 15:30 0:30 WASH AND REAM 60' TO BOTTOM cum.wtr: $ 30,799
15:30 06:00 14:30 DRLG 11826 '

- 11966 ' ( 140' @ 9.7 FPH ) Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 25% SD, 75% SH, BKG GAS 2094
S/O 225 K# FLARE: 25'-30' CONN GAS 2104
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 2104
FUEL Used: 1512 On Hand: 8600 Co.Man Scott Allred TRIP GAS

GASCO GASCO ENERGY
DAILY DRILLING REPORTEnergy AFE # 40139 Og (†/ gg S-og //3 ç¾-39/m

Well: U.S. 41-2-10-18 Oper: DRLG 2/16/2006 Days: 32
Depth: 11966' Prog: 140' D Hrs: 14 1/2 AV ROP: 9.7 Formation: KENILWORTH
DMC: $484 TMC: $83,820 TDc: $33,129 CWC: $1,718,242
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 sit #: 8 Conductor: $ - Loc,Cost: $ -

vis: 53 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVlYP: 19/22 #2 3.5gpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 12/35/41 SPM: 105 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.4 GPM: 387 SIN: 108813 FloatEqup: $ - Trucking: $ -

Cake: Press: 1911 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av DC: 197 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 325 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 100 FTG: 140' Tanks: $ - Logging: $ -

PflMf: .2/5.9 ECD: 10.41 Hrs: 14 1/2 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 9.7 Heater: $ - Bits: $ 8,500
ca : 160 SPR#2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: 5.1 Btm.Up: 58 R-RPM: 50 Prime Mover: $ - Fishing: $ -

Tim Break Do in: Total D.T. M-RPM: 55 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 572.0 Daily Total: $ - Drilling Mud: $ 484
06:00 7:30 1:30 TOOH R/R BIT,MUD MOTOR Misc.lLabor: $ 95
7:30 8:30 1:00 WORK ON PUMP csg. crew: $ -

8:30 15:00 6:30 TIH Daily Total: $ 33,129
15:00 15:30 0:30 WASH AND REAM 60' TO BOTTOM cum.wtr: $ 30,799
15:30 06:00 14:30 DRLG 11826 '

- 11966 ' ( 140' @ 9.7 FPH ) Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBs 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 25% SD, 75% SH, BKG GAS 2094
S/O 225 K# FLARE: 25'-30' CONN GAS 2104
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET g 3560' PEAK GAS 2104
FUEL Used: 1512 On Hand: 8600 Co.Man Scott Allred TRIP GAS



GASC GASCO ENERGY
DAILYDRILLING REPORTEnergY AFE # 40139 /dG A /NT am 7 of/A39/9,

Well: U.S. 41-2-10-18 Oper: DRLG 2/17/2006 Days: 33
Depth: 12314' Prog: 348' D Hrs: 23 1/2 AV ROP: 14.8 Formation: SPRING CANYON
DMC: $1,867 TMC: $85,687 TDC: $248,258 CWC: $1,966,500
Contractor: NABORS RIG270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/21 #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/39/46 SPM: 103 MFG: HYC Prod Csg: $ 222,246 Rental Tools: $ 1,500
WL: 14 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av oc: 193 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 98 FTG: 488' Tanks: $ - Logging: $ -

PflMf: .2/6 ECD: 10.38 Hrs: 38 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 12.8 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 61 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 595.5 Daily Total: $ 222,246 Drilling Mud: $ 1,867
06:00 15:00 9:00 DRLG 11966' - 12102 '

( 136' g 15.1 FPH ) Misc./Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 06:00 14:30 DRLG 12102' - 12314 '
( 212' @ 14.6 FPH ) Daily Total: $ 248,258

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 20% SD, 80% SH, BKG GAS 1712
SIO 225 K# FLARE: 8'-10' CONN GAS 4130
ROT. 240 K# LASTCSG. RAN: 8 5/8" SET @ 3560' PEAKGAS 4130
FUEL Used: 2221 On Hand: 6379 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergY AFE # 40139 /dG A /NT am 7 of/A39/9,

Well: U.S. 41-2-10-18 Oper: DRLG 2/17/2006 Days: 33
Depth: 12314' Prog: 348' D Hrs: 23 1/2 AV ROP: 14.8 Formation: SPRING CANYON
DMC: $1,867 TMC: $85,687 TDC: $248,258 CWC: $1,966,500
Contractor: NABORS RIG270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/21 #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/39/46 SPM: 103 MFG: HYC Prod Csg: $ 222,246 Rental Tools: $ 1,500
WL: 14 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av oc: 193 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 98 FTG: 488' Tanks: $ - Logging: $ -

PflMf: .2/6 ECD: 10.38 Hrs: 38 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 12.8 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 61 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 595.5 Daily Total: $ 222,246 Drilling Mud: $ 1,867
06:00 15:00 9:00 DRLG 11966' - 12102 '

( 136' g 15.1 FPH ) Misc./Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 06:00 14:30 DRLG 12102' - 12314 '
( 212' @ 14.6 FPH ) Daily Total: $ 248,258

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 20% SD, 80% SH, BKG GAS 1712
SIO 225 K# FLARE: 8'-10' CONN GAS 4130
ROT. 240 K# LASTCSG. RAN: 8 5/8" SET @ 3560' PEAKGAS 4130
FUEL Used: 2221 On Hand: 6379 Co.Man Scott Allred TRIP GAS

GASC GASCO ENERGY
DAILYDRILLING REPORTEnergY AFE # 40139 /dG A /NT am 7 of/A39/9,

Well: U.S. 41-2-10-18 Oper: DRLG 2/17/2006 Days: 33
Depth: 12314' Prog: 348' D Hrs: 23 1/2 AV ROP: 14.8 Formation: SPRING CANYON
DMC: $1,867 TMC: $85,687 TDC: $248,258 CWC: $1,966,500
Contractor: NABORS RIG270 Mud Co: M-I DRLD FLUIDS TANGIBLE COST INTANGIBLECOST

MW: 9.9 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 45 SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: 14/21 #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: 14/39/46 SPM: 103 MFG: HYC Prod Csg: $ 222,246 Rental Tools: $ 1,500
WL: 14 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 4 Av oc: 193 TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvel: 98 FTG: 488' Tanks: $ - Logging: $ -

PflMf: .2/6 ECD: 10.38 Hrs: 38 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 12.8 Heater: $ - Bits: $ -

ca : 160 SPR#2: WOB: 10/20 PumpingL/T: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 Btm.Up: 61 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim) Break Do vn: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 595.5 Daily Total: $ 222,246 Drilling Mud: $ 1,867
06:00 15:00 9:00 DRLG 11966' - 12102 '

( 136' g 15.1 FPH ) Misc./Labor: $ 95
15:00 15:30 0:30 RIG SERVICE csg. crew: $ -

15:30 06:00 14:30 DRLG 12102' - 12314 '
( 212' @ 14.6 FPH ) Daily Total: $ 248,258

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY M/M .13 6 1/2 33.00

( NEEDS MAJOR WORK) IBS 6 1/2 4.61
1-DC 6 1/2 30.23
IBS 6 1/2 4.61
20 - 6" DC's 6" 593.96

TOTAL BHA = 667.41

Survey 2° 11147'
24.00 Survey 2° 11826'

PIU 250 K# LITH: 20% SD, 80% SH, BKG GAS 1712
SIO 225 K# FLARE: 8'-10' CONN GAS 4130
ROT. 240 K# LASTCSG. RAN: 8 5/8" SET @ 3560' PEAKGAS 4130
FUEL Used: 2221 On Hand: 6379 Co.Man Scott Allred TRIP GAS



G SC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T/ //9Æ 5 02 V24Gyg

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/18/2006 Days: 34
Depth: 12367' Prog: 53' D Hrs: 3 AV ROP: 17.7 Formation: SPRING CANYON ( TD )
DMC: $3,815 TMC: $89,502 TDC: $74,653 CWC: $2,041,153
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 19/21 #2 a.soum 6.5X9 Type: DSX199 int. csg: $ - Day Rate: $ 18,500
Gel: 13/41/50 SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.8 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 12 AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 98 FTG: 541' Tanks: $ - Logging: $ 46,693
PflMf: .2/6 ECD: 10.8 Hrs: 41 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 13.2 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do en: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 3,815
06:00 09:00 3:00 DRLG 12341' - 12367 '

( 53' @17.6 FPH ) Misc.I Labor: $ 95
09:00 11:00 2:00 CIRC. AND COND. HOLE csg.crew: $ -

11:00 19:00 8:00 TOOH LAYDOWN MUD MOTOR Daily Total: $ 74,653
19:00 05:30 10:30 RIG UP LOGGING UNIT AND RUN -- PLATFORM EXPRESS, cum.wtr: $ 30,799
05:30 HIGH RES. LATEROLOG, BOREHOLE COMPENSATED SONIC Cum. Fuel $ 151,430

0 GENERAL PURPOSE INCLINOMETRY TOOL. cum.sits: $ 59,500
05:30 06:00 0:30 TlH TO COND. HOLE FOR CASING BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BITSUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 1114T
24.00 Survey 2° 11826'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 8'-10' CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1211 On Hand: 5168 Co.Man Scott AIIred TRIP

G SC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T/ //9Æ 5 02 V24Gyg

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/18/2006 Days: 34
Depth: 12367' Prog: 53' D Hrs: 3 AV ROP: 17.7 Formation: SPRING CANYON ( TD )
DMC: $3,815 TMC: $89,502 TDC: $74,653 CWC: $2,041,153
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 19/21 #2 a.soum 6.5X9 Type: DSX199 int. csg: $ - Day Rate: $ 18,500
Gel: 13/41/50 SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.8 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 12 AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 98 FTG: 541' Tanks: $ - Logging: $ 46,693
PflMf: .2/6 ECD: 10.8 Hrs: 41 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 13.2 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do en: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 3,815
06:00 09:00 3:00 DRLG 12341' - 12367 '

( 53' @17.6 FPH ) Misc.I Labor: $ 95
09:00 11:00 2:00 CIRC. AND COND. HOLE csg.crew: $ -

11:00 19:00 8:00 TOOH LAYDOWN MUD MOTOR Daily Total: $ 74,653
19:00 05:30 10:30 RIG UP LOGGING UNIT AND RUN -- PLATFORM EXPRESS, cum.wtr: $ 30,799
05:30 HIGH RES. LATEROLOG, BOREHOLE COMPENSATED SONIC Cum. Fuel $ 151,430

0 GENERAL PURPOSE INCLINOMETRY TOOL. cum.sits: $ 59,500
05:30 06:00 0:30 TlH TO COND. HOLE FOR CASING BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BITSUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 1114T
24.00 Survey 2° 11826'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 8'-10' CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1211 On Hand: 5168 Co.Man Scott AIIred TRIP

G SC GASCO ENERGY
DAILYDRILLING REPORTEnergy AFE #40139 T/ //9Æ 5 02 V24Gyg

Well: U.S. 41-2-10-18 Oper: TRIPPING 2/18/2006 Days: 34
Depth: 12367' Prog: 53' D Hrs: 3 AV ROP: 17.7 Formation: SPRING CANYON ( TD )
DMC: $3,815 TMC: $89,502 TDC: $74,653 CWC: $2,041,153
Contractor: NABORS RIG 270 Mud Co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: 10.4 #1 6.5X9 Bit#: 8 Conductor: $ - Loc,Cost: $ -

vis: 48 SPM: DOWN size: 7 7/8 surf.csg: $ - Rig Move: $ -

PVIYP: 19/21 #2 a.soum 6.5X9 Type: DSX199 int. csg: $ - Day Rate: $ 18,500
Gel: 13/41/50 SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: 12.8 GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: 12 AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : 9.0 Jetvei: 98 FTG: 541' Tanks: $ - Logging: $ 46,693
PflMf: .2/6 ECD: 10.8 Hrs: 41 Separator: $ - Cement: $ -

Chlor: 5000 SPR #1 : FPH: 13.2 Heater: $ - Bits: $ -

ca: 120 SPR#2: WOB: 10/20 PumpingLIT: $ - MudMotors: $ 2,300
Dapp ppb: 5.2 stm.up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Tim 3 Break Do en: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 3,815
06:00 09:00 3:00 DRLG 12341' - 12367 '

( 53' @17.6 FPH ) Misc.I Labor: $ 95
09:00 11:00 2:00 CIRC. AND COND. HOLE csg.crew: $ -

11:00 19:00 8:00 TOOH LAYDOWN MUD MOTOR Daily Total: $ 74,653
19:00 05:30 10:30 RIG UP LOGGING UNIT AND RUN -- PLATFORM EXPRESS, cum.wtr: $ 30,799
05:30 HIGH RES. LATEROLOG, BOREHOLE COMPENSATED SONIC Cum. Fuel $ 151,430

0 GENERAL PURPOSE INCLINOMETRY TOOL. cum.sits: $ 59,500
05:30 06:00 0:30 TlH TO COND. HOLE FOR CASING BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BITSUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 1114T
24.00 Survey 2° 11826'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 8'-10' CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1211 On Hand: 5168 Co.Man Scott AIIred TRIP



GASC $ GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /ps (g/gfi S-oA 47-062.39/»

Well: U.S. 41-2-10-18 Oper: LAY DOWN DP 2/19/2006 Days: 35
Depth: 12367' Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $24,145 CWC: $2,065,298
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 sit#: 8 Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : JetVel: 98 FTG: 541' Tanks: $ - Logging: $ -

PflMf: ECD: 10.8 Hrs: 38 separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 14.2 Heater: $ - Bits: $ -

Ca : SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Timi Break Down: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total not.Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 13:30 7:30 TlH Misc.lLabor: $ 95
13:30 16:00 2:30 CIRC. AND COND. HOLE FOR CASING csg.crew: $ -

16:00 06:00 14:00 TOOH LAYDOWN DRIL PIPE, BREAK KELLY Daily Total: $ 24,145

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BIT SUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 11147'
24.00 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1404 On Hand: 3764 Co.Man Scott Allred TRIP

GASC $ GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /ps (g/gfi S-oA 47-062.39/»

Well: U.S. 41-2-10-18 Oper: LAY DOWN DP 2/19/2006 Days: 35
Depth: 12367' Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $24,145 CWC: $2,065,298
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 sit#: 8 Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : JetVel: 98 FTG: 541' Tanks: $ - Logging: $ -

PflMf: ECD: 10.8 Hrs: 38 separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 14.2 Heater: $ - Bits: $ -

Ca : SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Timi Break Down: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total not.Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 13:30 7:30 TlH Misc.lLabor: $ 95
13:30 16:00 2:30 CIRC. AND COND. HOLE FOR CASING csg.crew: $ -

16:00 06:00 14:00 TOOH LAYDOWN DRIL PIPE, BREAK KELLY Daily Total: $ 24,145

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BIT SUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 11147'
24.00 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1404 On Hand: 3764 Co.Man Scott Allred TRIP

GASC $ GASCO ENERGY A
DAILY DRILLING REPORTEnergy AFE#40139 /ps (g/gfi S-oA 47-062.39/»

Well: U.S. 41-2-10-18 Oper: LAY DOWN DP 2/19/2006 Days: 35
Depth: 12367' Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $24,145 CWC: $2,065,298
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLG FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 sit#: 8 Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: 7 7/8 surr.csg: $ - Rig Move: $ -

PVlYP: #2 a.sgpm 6.5X9 Type: DSX199 Int. csg: $ - Day Rate: $ 18,500
Gel: SPM: 103 MFG: HYC Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : 379 SIN: 108813 Float Equp: $ - Trucking: $ -

Cake: Press: 2016 Jets: 3-14/3-18 Well Head: $ - Water: $ -

Solids: AV DC: 193 TD Out: 12367 TBGIRods: $ - Fuel: $ -

Sand: AV DP: 318 Depth In: 11826 Packers: $ - Mud Logger: $ 850
PH : JetVel: 98 FTG: 541' Tanks: $ - Logging: $ -

PflMf: ECD: 10.8 Hrs: 38 separator: $ - cement: $ -

Chlor: SPR #1 : FPH: 14.2 Heater: $ - Bits: $ -

Ca : SPR #2: WOB: 10/20 Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: 60 Prime Mover: $ - Fishing: $ -

Timi Break Down: Total D.T. M-RPM: 50 Misc: $ - Consultant: $ 900
START END TIME 68 Total not.Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 13:30 7:30 TlH Misc.lLabor: $ 95
13:30 16:00 2:30 CIRC. AND COND. HOLE FOR CASING csg.crew: $ -

16:00 06:00 14:00 TOOH LAYDOWN DRIL PIPE, BREAK KELLY Daily Total: $ 24,145

cum.wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

Bits: 7 7/8 1.00
#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY BIT SUB 6" 1.50

( NEEDS MAJOR WORK)
1-DC 6 1/2 30.23

20 - 6" DC's 6" 593.96

TOTAL BHA = 626.69

Survey 2° 11147'
24.00 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1404 On Hand: 3764 Co.Man Scott Allred TRIP



GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy w AFE #40139 /M g /g‡' S-o; t-/g-gyp. ygy-;

Well: U.S. 41-2-10-18 Oper: CLEAN MUD TANKS 2/20/2006 Days: 36
Depth: 1236T Prog: 0' |D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $76,062 CWC: $2,141,360
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PV/YP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ 737 water: $ -

Solids: AV DC: TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ 737 Drilling Mud: $ 829
06:00 07:00 1:00 LAY DOWN PIPE Misc./Labor: $ 95
07:00 08:00 1:00 RU CASING CREW csg. crew: $ 24,116
08:00 17:00 9:00 RUN PROD CASING 292 JTS. 4 1/2 13.50# 8RD IT&C, P110 Daily Total: $ 76,062
17:00 22:30 5:30 CIRC. WAIT ON CEMENT TRUCKS cum.wtr: $ 30,799
22:30 02:30 4:00 PUMP CEMENT 20 BBLS.CW100, 665 SKS.HI-LIFT + ADDS LEAD Cum. Fuel $ 151,430

( YIELD = 3.04 H2O= 18.4 GL/SK @11.5 PPG.) cum.Bits: $ 59,500
0 1525 SKS 50/50 POZ G + ADD TAIL ( YlELD=1.28 H2O=5.97 BHA
O GL/SKS @14.1 PPG.) DISPLACE TO FLOAT W/ KCL WATER.

02:30 03:00 0:30 LAND CASING @12347.55 RIG DOWN SCHLUMBERGER
03:00 06:00 3:00 CLEAN CEMENT OUT OF BOP'S AND CLEAN MUD TANKS

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey
24.00 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 2578 On Hand: 1086 Co.Man Scott Allred TRIP

GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy w AFE #40139 /M g /g‡' S-o; t-/g-gyp. ygy-;

Well: U.S. 41-2-10-18 Oper: CLEAN MUD TANKS 2/20/2006 Days: 36
Depth: 1236T Prog: 0' |D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $76,062 CWC: $2,141,360
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PV/YP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ 737 water: $ -

Solids: AV DC: TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ 737 Drilling Mud: $ 829
06:00 07:00 1:00 LAY DOWN PIPE Misc./Labor: $ 95
07:00 08:00 1:00 RU CASING CREW csg. crew: $ 24,116
08:00 17:00 9:00 RUN PROD CASING 292 JTS. 4 1/2 13.50# 8RD IT&C, P110 Daily Total: $ 76,062
17:00 22:30 5:30 CIRC. WAIT ON CEMENT TRUCKS cum.wtr: $ 30,799
22:30 02:30 4:00 PUMP CEMENT 20 BBLS.CW100, 665 SKS.HI-LIFT + ADDS LEAD Cum. Fuel $ 151,430

( YIELD = 3.04 H2O= 18.4 GL/SK @11.5 PPG.) cum.Bits: $ 59,500
0 1525 SKS 50/50 POZ G + ADD TAIL ( YlELD=1.28 H2O=5.97 BHA
O GL/SKS @14.1 PPG.) DISPLACE TO FLOAT W/ KCL WATER.

02:30 03:00 0:30 LAND CASING @12347.55 RIG DOWN SCHLUMBERGER
03:00 06:00 3:00 CLEAN CEMENT OUT OF BOP'S AND CLEAN MUD TANKS

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey

24.00 Survey 2° 12372'
P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 2578 On Hand: 1086 Co.Man Scott Allred TRIP

GASC GASCO ENERGY $
DAILY DRILLING REPORTEnergy w AFE #40139 /M g /g‡' S-o; t-/g-gyp. ygy-;

Well: U.S. 41-2-10-18 Oper: CLEAN MUD TANKS 2/20/2006 Days: 36
Depth: 1236T Prog: 0' |D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $76,062 CWC: $2,141,360
Contractor: NA3ORS RIG 270 Mud co: M-I DRLC FLUIDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PV/YP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ 737 water: $ -

Solids: AV DC: TD Out: TBG/Rods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping L/T: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim > Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ 737 Drilling Mud: $ 829
06:00 07:00 1:00 LAY DOWN PIPE Misc./Labor: $ 95
07:00 08:00 1:00 RU CASING CREW csg. crew: $ 24,116
08:00 17:00 9:00 RUN PROD CASING 292 JTS. 4 1/2 13.50# 8RD IT&C, P110 Daily Total: $ 76,062
17:00 22:30 5:30 CIRC. WAIT ON CEMENT TRUCKS cum.wtr: $ 30,799
22:30 02:30 4:00 PUMP CEMENT 20 BBLS.CW100, 665 SKS.HI-LIFT + ADDS LEAD Cum. Fuel $ 151,430

( YIELD = 3.04 H2O= 18.4 GL/SK @11.5 PPG.) cum.Bits: $ 59,500
0 1525 SKS 50/50 POZ G + ADD TAIL ( YlELD=1.28 H2O=5.97 BHA
O GL/SKS @14.1 PPG.) DISPLACE TO FLOAT W/ KCL WATER.

02:30 03:00 0:30 LAND CASING @12347.55 RIG DOWN SCHLUMBERGER
03:00 06:00 3:00 CLEAN CEMENT OUT OF BOP'S AND CLEAN MUD TANKS

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey

24.00 Survey 2° 12372'
P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 2578 On Hand: 1086 Co.Man Scott Allred TRIP



GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 -t'~ /oß / //g S¾2 7-/'34//-FF/g?

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/21/2006 Days: 37
Depth: 12367' Prog: 0' D Hrs: 0 Av RoP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $75,325 CWC: $2,140,623
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLE FLUlDS TANGIBLECOST INTANGIBLE COST

MW: #1 6.5X9 Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVlYP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 829
06:00 10:30 4:30 CLEAN MUD TANKS AND NIPPLE DOWN Misc.lLabor: $ 95
10:30 06:00 19:30 RIG DOWN RIG csg. crew: $ 24,116

Daily Total: $ 75,325
RIG RELEASED @10:30 AM 2/20/2006 cum.Wtr: $ 30,799

Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) survey
24.00 survey 2° 12372'

P/U 250 K# LITH: BKG GAS
SIO 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott AIIred TRIP

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 -t'~ /oß / //g S¾2 7-/'34//-FF/g?

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/21/2006 Days: 37
Depth: 12367' Prog: 0' D Hrs: 0 Av RoP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $75,325 CWC: $2,140,623
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLE FLUlDS TANGIBLECOST INTANGIBLE COST

MW: #1 6.5X9 Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVlYP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 829
06:00 10:30 4:30 CLEAN MUD TANKS AND NIPPLE DOWN Misc.lLabor: $ 95
10:30 06:00 19:30 RIG DOWN RIG csg. crew: $ 24,116

Daily Total: $ 75,325
RIG RELEASED @10:30 AM 2/20/2006 cum.Wtr: $ 30,799

Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) survey
24.00 survey 2° 12372'

P/U 250 K# LITH: BKG GAS
SIO 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott AIIred TRIP

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 -t'~ /oß / //g S¾2 7-/'34//-FF/g?

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/21/2006 Days: 37
Depth: 12367' Prog: 0' D Hrs: 0 Av RoP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $829 TMC: $90,331 TDC: $75,325 CWC: $2,140,623
Contractor: NA 3ORS RIG 270 Mud Co: M-I DRLE FLUlDS TANGIBLECOST INTANGIBLE COST

MW: #1 6.5X9 Bit#: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVlYP: #2 3.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 18,500
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 1,500
WL: GPM : SIN: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ 850
PH : JetVel: FTG: Tanks: $ - Logging: $ -

PflMf: ECD: Hrs: Separator: $ - Cement: $ 26,235
Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2: WOB: Pumping LIT: $ - Mud Motors: $ 2,300
Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim a Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ 829
06:00 10:30 4:30 CLEAN MUD TANKS AND NIPPLE DOWN Misc.lLabor: $ 95
10:30 06:00 19:30 RIG DOWN RIG csg. crew: $ 24,116

Daily Total: $ 75,325
RIG RELEASED @10:30 AM 2/20/2006 cum.Wtr: $ 30,799

Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) survey
24.00 survey 2° 12372'

P/U 250 K# LITH: BKG GAS
SIO 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott AIIred TRIP



GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 T/dá Ñ/8g S-G. I/3-WA 3/7/&

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/22/2006 Days: 38
Depth: 1236T Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $18,545 CWC: $2,093,500
Contractor: NÞ3ORS RIG 270 Mud co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 900
WL: GPM : S/N: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIG DOWN RIG and MOVE TO FED 12-20-9-19 Misc./Labor: $ 95
Csg. Crew: $ -

FINAL REPORT Daily Total: $ 18,545
Cum. Wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey
0.50 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott Allred TRIP

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 T/dá Ñ/8g S-G. I/3-WA 3/7/&

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/22/2006 Days: 38
Depth: 1236T Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $18,545 CWC: $2,093,500
Contractor: NÞ3ORS RIG 270 Mud co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 900
WL: GPM : S/N: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIG DOWN RIG and MOVE TO FED 12-20-9-19 Misc./Labor: $ 95
Csg. Crew: $ -

FINAL REPORT Daily Total: $ 18,545
Cum. Wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey
0.50 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott Allred TRIP

GASC $ GASCO ENERGY
DAILYDRILLING REPORTEnergy w AFE #40139 T/dá Ñ/8g S-G. I/3-WA 3/7/&

Well: U.S. 41-2-10-18 Oper: RIG DOWN 2/22/2006 Days: 38
Depth: 1236T Prog: 0' D Hrs: 0 AV ROP: 0.0 Formation: SPRING CANYON ( TD )
DMC: $0 TMC: $89,502 TDC: $18,545 CWC: $2,093,500
Contractor: NÞ3ORS RIG 270 Mud co: M-I DRLD FLUlDS TANGIBLE COST INTANGIBLE COST

MW: #1 6.5X9 Bit #: Conductor: $ - Loc,Cost: $ -

VIS: SPM: DOWN size: surf.csg: $ - Rig Move: $ -

PVIYP: #2 a.sgpm 6.5X9 Type: Int. Csg: $ - Day Rate: $ 16,650
Gel: SPM: MFG: Prod Csg: $ - Rental Tools: $ 900
WL: GPM : S/N: Float Equp: $ - Trucking: $ -

Cake: Press: Jets: Well Head: $ - Water: $ -

Solids: AV DC: TD Out: TBGIRods: $ - Fuel: $ -

Sand: AV DP: Depth In: Packers: $ - Mud Logger: $ -

PH : JetVel: FTG: Tanks: $ - Logging: $ -

Pf/Mf: ECD: Hrs: Separator: $ - Cement: $ -

Chlor: SPR #1 : FPH: Heater: $ - Bits: $ -

Ca : SPR #2 : WOB: Pumping LIT: $ - Mud Motors: $ -

Dapp ppb: Btm.Up: 62 R-RPM: Prime Mover: $ - Fishing: $ -

Tim : Break Down: Total D.T. M-RPM: Misc: $ - Consultant: $ 900
START END TIME 68 Total Rot. Hrs: 598.5 Daily Total: $ - Drilling Mud: $ -

06:00 18:00 12:00 RIG DOWN RIG and MOVE TO FED 12-20-9-19 Misc./Labor: $ 95
Csg. Crew: $ -

FINAL REPORT Daily Total: $ 18,545
Cum. Wtr: $ 30,799
Cum. Fuel $ 151,430
Cum. Bits: $ 59,500

BHA

#1 PUMP DOWN WILL NOT RUN DUE TO SAFETY TOTAL BHA = 0.00

( NEEDS MAJOR WORK) Survey
0.50 Survey 2° 12372'

P/U 250 K# LITH: BKG GAS
S/O 225 K# FLARE: 15-20 CONN GAS
ROT. 240 K# LAST CSG. RAN: 8 5/8" SET @ 3560' PEAK GAS
FUEL Used: 1086 On Hand: 2578 Co.Man Scott Allred TRIP



STATE OF UTAH U L FORM 9
DEPARTMENT OF NATURAL RESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:
ML-26968

6. IF INDIAN,ALLOTTEEOR TRIBE NAMESUNDRY NOTICES AND REPORTS ON WELLS
7. UNITor CA AGREEMENT NAME:Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILL form for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:OIL WELL O GAS WELL OTHER UTELANDSTATE 41-2-10-18
2.NAMEOFOPERATOR: 9.APINUMBER:
GASCO PRODUCTION COMPANY 4304737132

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDAND POOL, OR WILDCAT:
8 INVERNESS DRIVE E,STE100 ENGLEWOOD CO 80112 (303) 483-0044 UTELANDBUTTE

4 LOCATION OF WELL

FOOTAGESAT SURFACE: 1150 FNL X 750 FEL COUNTY: UINTAH

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENE 2 10S 18E S STATE:

UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATIONNOTICE OF INTENT
(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

3/29/2006 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

CHANGE TUBING PLUG AND ABANDON VENT OR FLARE
SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFFDate of work completion:

O COMMINGLEPRODUCINGFORMATIONS RECLAMATIONOFWELLSITE OTHER: COMMINGLE TWO
CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION POOLS

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Current Status: Producing from Wasatch and Mesaverde (perfs 10387-12112).

Scheduled Operation: Complete in upper Mesaverde (8825-8890) and Wasatch (7396-7508); commingle with existing production.
Final perforations and stimulations will be documented, in full, on Form 8 - Well Completion or Recompletion Report and Log.

If required, the method used to account for and to allocate production from each pool so commingled will be by individual intervalhydrocarbon pore volume calculation.

Gasco Production Company has provided the owners of all contiguous oil and gas leases or drilling units overlying the pools to becommingled with a notice of this application, and has requested their approvals. Copies of emails and faxes from these owners,
indicating their concurrence with the commingling proposal, are attached. Gasco therefore respectfully requests that the Division
accept this application, with attachments, in lieu of the required affidavit with regard to notification of the aforementioned owners perUDOGM Rule 649-3-22(3.1), and waives the 15-day period of objection.

Attachments: 1)Exhibit showing the location of all wells on contiguous oil and gas leases or drilling units overlying the subject pools.2) Correspondence from owners of all offset leases, drilling units, or wells, indicating no objection to the proposed commingling.

NAME (PLEASE PRINT) Anthony W. Sharp
TITLE Senior Engineer

SIGNATURE DATE 3/23/2006

(This space for State use only) E SH

Ho GAS, AN. MINING

on evers
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12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Current Status: Producing from Wasatch and Mesaverde (perfs 10387-12112).

Scheduled Operation: Complete in upper Mesaverde (8825-8890) and Wasatch (7396-7508); commingle with existing production.
Final perforations and stimulations will be documented, in full, on Form 8 - Well Completion or Recompletion Report and Log.

If required, the method used to account for and to allocate production from each pool so commingled will be by individual intervalhydrocarbon pore volume calculation.

Gasco Production Company has provided the owners of all contiguous oil and gas leases or drilling units overlying the pools to becommingled with a notice of this application, and has requested their approvals. Copies of emails and faxes from these owners,
indicating their concurrence with the commingling proposal, are attached. Gasco therefore respectfully requests that the Division
accept this application, with attachments, in lieu of the required affidavit with regard to notification of the aforementioned owners perUDOGM Rule 649-3-22(3.1), and waives the 15-day period of objection.

Attachments: 1)Exhibit showing the location of all wells on contiguous oil and gas leases or drilling units overlying the subject pools.2) Correspondence from owners of all offset leases, drilling units, or wells, indicating no objection to the proposed commingling.

NAME (PLEASE PRINT) Anthony W. Sharp
TITLE Senior Engineer
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(This space for State use only) E SH

Ho GAS, AN. MINING

on evers
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Scheduled Operation: Complete in upper Mesaverde (8825-8890) and Wasatch (7396-7508); commingle with existing production.
Final perforations and stimulations will be documented, in full, on Form 8 - Well Completion or Recompletion Report and Log.
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accept this application, with attachments, in lieu of the required affidavit with regard to notification of the aforementioned owners perUDOGM Rule 649-3-22(3.1), and waives the 15-day period of objection.

Attachments: 1)Exhibit showing the location of all wells on contiguous oil and gas leases or drilling units overlying the subject pools.2) Correspondence from owners of all offset leases, drilling units, or wells, indicating no objection to the proposed commingling.

NAME (PLEASE PRINT) Anthony W. Sharp
TITLE Senior Engineer

SIGNATURE DATE 3/23/2006

(This space for State use only) E SH

Ho GAS, AN. MINING
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From: Kelly Donohoue [mailto:kdonohoue@newfield.com]
Sent: Tuesday, March 21, 2006 2:50 PM
To: Mark Choury; russell_r

_waters@dom.com; Davis, Kent; garyw@ypcnm.com
Subject: RE: Uteland State 41-2-10-18 Commingling

Newfield has no objections. Good luck.
KLD

Fmm: ark Chour [m Ito n ch gasc enŠrgy.corn]
Sent: Tuesday, March 21, 2006 10:41 AM
To: Kelly Donohoue; russell_r_waters@dom.com; Davis, Kent; garyw@ypenm.com
Subject: Uteland State 41-2-10-18 Commingling

Ladies and Gentlemen:

Gasco has been given a frac slot for thiswell next week and would like permission from your
companies to commingle the Wasatch formation withthe lower Mesaverde and Blackhawk
formations. I have attached a plat that shows the location of the well in relation to your offset
wells and acreage.

Because of the timeconstraints, I would ask you to give your concurrence by responding to this
email.

I appreciate your help. In the future, I willtryto give you more advance

O ®
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Mark Choury

From: Davis, Kent [DavisKS@StoneEnergy.com]
Sent: Wednesday, March 22, 2006 11:52 AM
To: Mark Choury

Subject: RE: Uteland State 41-2-10-18 Commingling

Mark -- Stone Energy Corporation has no objection to Gasco's plan below.

Kent S. Davis
Denver Land Manager
Stone Energy Corporation
950 17th Street, #2600
Denver, CO 80202
(303) 685-8033 - Direct
(303) 685-8000 - Main
(303) 296-4075 - Fax
davisks@stoneenergy.com

From: Mark Choury [mailto:mchoury@gascoenergy.com]
Sent: Tuesday, March 21, 2006 10:41 AM
To: Kelly Donohoue; russell_r_waters@dom.com; Davis, Kent; garyw@ypcnm.com
Subject: Uteland State 41-2-10-18 Commingling
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commingle the Wasatch formation with the lower Mesaverde and Blackhawk formations. I have attached a plat
that shows the location of the well in relation to your offset wells and acreage.

Because of the timeconstraints, I would ask you to give your concurrence by responding to this email.

I appreciate your help. In the future, I will try to give you more advance notice.
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MarkChoury

From: Russell_R_Waters@Dom.com
Sent Tuesday,March21,20061:58PM
To: MarkChoug
Cc: Davis, Kent; garyw@ypcnm.com; Kelly Donohoue
Subject: Re: Uteland State 41-2-10-18 Commingling

hpsc16.pdf (1,001

Mark, Dominion has no objection.

Russell R. Waters
Land Manager-Rocky Mountain Division
Onshore/Western U.S.-OKC

(405) 749-5282

(405) 749-6662 fax
86705282 tie line

"Mark Choury"
<mchoury@gascoene To: "Kelly Donohoue" <kdonohoue@newfld.com>,
rgy.com> <russell_r_waters@dom.com>, "Davis, Kent" <DavisKS@StoneEnergy.com>,

<garyw@ypcnm.com>
03/21/2006 11:40 cc:
AM Subject: Uteland State 41-2-10-18 Commingling

Ladies and Gentlemen:

Gasco has been given a frac slot for this well next week and would like permission from your companies to commingle the Wasatch formation with the lower
Mesaverde and Blackhawk formations. I have attached a plat that shows the location of the well in relation to your offset wells and acreage.

Because of the time constraints, I would ask you to give your concurrence by responding to this email.

I appreciate your help. In the future, I will try to give you more advance notice.(See attached file: hpsc16.pdf)
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Mark Choury

From: Mark Choury
Sent: Wednesday, March 22, 2006 11:31 AM
To: 'kathyp@ypcnm.com'

Subject: FW: Uteland State 41-2-10-18 Commingling

Kathy,

I understand that Gary is out of townuntilMonday. Aubrey suggested that I forward thisto you. I have approvals
from Dominion and Newfield.

Thanks for your help.

From: Mark Choury
Sent:: Tuesday, March 21, 2006 10:41 AM
To: Kelly Donohoue; russell_r_waters@dom.com; 'Davis, Kent'; Gary Waldrop (garyw@ypcnm.com)
Subject: Uteland State 41-2-10-18 Commingling

Ladies and Gentlemen:

Gasco has been given a frac slot for thiswell next week and would like permission from your companies to
commingle the Wasatch formation with the lower Mesaverde and Blackhawk formations. I have attached a plat
that shows the location of the well in relation to your offset wells and acreage.

Because of the timeconstraints, I would ask you to give your concurrence by responding to this email.

I appreciate your help. In the future, Iwill tryto give you more advance notice.

MAR2 8 2006
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This message is for the sole use of the intended recipient(s) and may contain confidential and
privileged information. Any unauthorized review; use, disclosure or distribution is prohibited. If
you are not the intended recipient, please contact the sender by reply fax and destroy all copies
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N30/ggg RECElVED

Uteland State 41-2-10-18
-sp

T/o3 If lgg s-og.. #'744 FOfLGAS&MINING
3-2-06 Rig up SLB and run CCL / Gamma Ray / Bond Log. Log shows good

bond and top of cement @2200' from surface. Rig up B& C quick test
and test well to 9500 psi, tested good.

Completion - 1" Mobe - Blackhawk / Lower Mesaverde

3/8/06 Rig up SLB and perf stage #1 Spring Canyon @12,106-12 w/ 3 1/8 Hi-
Vol gun @3 spf and 120 deg spacing.

3/9/06 MIRU SLB (Brian Foote and Mike) to frac Stage 1 - Spring Canyon.
Fd 150 SICP. Broke dn perfs @6591 psi @5.3 bpm. ISIP 5380. FG
.88. Gel fraced Stage 1 w/ 139,216# 20-40 Tempered DC +, using 2117
bbls YF 125 and 120 gel. Flushed well w/ 178.6 bbls. ISIP 5375. FG
.88. Opened well up to FB @5:05 PM on 10/64" ck w/ 5100 SICP.
(SCE and CR) DC $39,000 CCC $39,000

3/10/06 Well flowing this AM w/ 1000 FCP on 16/64" ck. TR 910 bbls.
BLWTR 1207. RIH wl "perf only" guns and perforated 11663 - 70',
11650 - 56', 11887 - 95', 11940 - 44', 11996 - 99', 12004 - 14', 3 spf.
RIH w/ plug and guns to perf Stage 2 - Desert / Grassy. Set FTFP #1
(9K) @11613'. Perforated 11480 - 83', 11550 - 53', 11594 - 96', 3
spf, 120 deg phased. RU to frac. Fd

_

SICP. Loaded csg w/ 0 bbls.
Max allowable surface psi on FTFP = 12600 psi. Broke dn perfs @
5753 psi @6 bpm. ISIP 4700. FG .90. Hybrid fraced Stg 2 w/ 73727#
20-40 TDC+, using 2327 bbls WF and YF 118 gel. Flushed w/ 169.3
bbls. ISIP 4950. FG .86. Opened well up to FB @1:40 PM w/ 4800
SICP, on 10/64" ck. (SCE and CR) DC 0 CCC $39,000.

3/11/06 Well flowing this AM w/ 1100 FCP on 16/64" ck. Made 1205 bbls in
15 hrs. TR 2115. BLWTR 2329. RIH w/ guns and shot "perf only" f/
11198 - 208'. RIH w/ plug and guns to perf Stage 3 - Lower
Mesaverde above Castlegate. Set FTFP #2 @10905'. Perforated f/
10752 - 56', 10882 - 86', 3 spf. Fd 3350 SICP. Loaded hole w/ 10
bbls. Pumped into perfs @5370 psi @10 bpm. ISIP 4600. FG .86.

POD blender broke dn. Have to send it home and get another to
replace it. Ready to frac again @3:00 PM. Hybrid fraced Stg 3 w/
95566# 20-40 TDC+, using 2644 bbls WF and YF 118 gel. Flushed esg
w/ 158.4 bbls. ISIP 4670. FG .86. Opened well up to FB @4:05 PM
w/ 10/64" ck w/ 4600 SICP. (SCE) DC 0 CCC $39,000.

3/12/06 Well flowing this AM @2500 FCP. SI to perf @5:50 AM. Made
1325 bbls in 13 ¾ hrs. TR 3440. BLWTR 3648. RIH w/ plug and
guns to perf Stage 4 - Lower Mesaverde. Set FTFP #3 @10651'.
Perforated f/ 10524 - 27', 10545 - 48', 10610 - 13', 10633 - 36',
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bond and top of cement @2200' from surface. Rig up B& C quick test
and test well to 9500 psi, tested good.

Completion - 1" Mobe - Blackhawk / Lower Mesaverde

3/8/06 Rig up SLB and perf stage #1 Spring Canyon @12,106-12 w/ 3 1/8 Hi-
Vol gun @3 spf and 120 deg spacing.

3/9/06 MIRU SLB (Brian Foote and Mike) to frac Stage 1 - Spring Canyon.
Fd 150 SICP. Broke dn perfs @6591 psi @5.3 bpm. ISIP 5380. FG
.88. Gel fraced Stage 1 w/ 139,216# 20-40 Tempered DC +, using 2117
bbls YF 125 and 120 gel. Flushed well w/ 178.6 bbls. ISIP 5375. FG
.88. Opened well up to FB @5:05 PM on 10/64" ck w/ 5100 SICP.
(SCE and CR) DC $39,000 CCC $39,000

3/10/06 Well flowing this AM w/ 1000 FCP on 16/64" ck. TR 910 bbls.
BLWTR 1207. RIH w/ "perf only" guns and perforated 11663 - 70',
11650 - 56', 11887 - 95', 11940 - 44', 11996 - 99', 12004 - 14', 3 spf.
RIH w/ plug and guns to perf Stage 2 - Desert / Grassy. Set FTFP #1
(9K) @11613'. Perforated 11480 - 83', 11550 - 53', 11594 - 96', 3
spf, 120 deg phased. RU to frac. Fd

_

SICP. Loaded csg w/ 0 bbls.
Max allowable surface psi on FTFP = 12600 psi. Broke dn perfs @
5753 psi @6 bpm. ISIP 4700. FG .90. Hybrid fraced Stg 2 w/ 73727#
20-40 TDC+, using 2327 bbls WF and YF 118 gel. Flushed w/ 169.3
bbls. ISIP 4950. FG .86. Opened well up to FB @1:40 PM w/ 4800
SICP, on 10/64" ck. (SCE and CR) DC 0 CCC $39,000.

3/11/06 Well flowing this AM w/ 1100 FCP on 16/64" ck. Made 1205 bbls in
15 hrs. TR 2115. BLWTR 2329. RIH w/ guns and shot "perf only" f/
11198 - 208'. RIH w/ plug and guns to perf Stage 3 - Lower
Mesaverde above Castlegate. Set FTFP #2 @10905'. Perforated f/
10752 - 56', 10882 - 86', 3 spf. Fd 3350 SICP. Loaded hole w/ 10
bbls. Pumped into perfs @5370 psi @10 bpm. ISIP 4600. FG .86.

POD blender broke dn. Have to send it home and get another to
replace it. Ready to frac again @3:00 PM. Hybrid fraced Stg 3 w/
95566# 20-40 TDC+, using 2644 bbls WF and YF 118 gel. Flushed esg
w/ 158.4 bbls. ISIP 4670. FG .86. Opened well up to FB @4:05 PM
w/ 10/64" ck w/ 4600 SICP. (SCE) DC 0 CCC $39,000.

3/12/06 Well flowing this AM @2500 FCP. SI to perf @5:50 AM. Made
1325 bbls in 13 ¾ hrs. TR 3440. BLWTR 3648. RIH w/ plug and
guns to perf Stage 4 - Lower Mesaverde. Set FTFP #3 @10651'.
Perforated f/ 10524 - 27', 10545 - 48', 10610 - 13', 10633 - 36',



spf. RU to frac (today, Selwyn and Shawn). Fd 3670 SICP. Loaded
csg w/ 0 bbls. Max allowable on plug 12670 psi. Broke dn perfs @
5810 @5 bpm. Calc 22 holes open / 36. Hybrid fraced Stg 4 w/
123,423# 20-40 TDC+, using 2864 bbls WF and YF 118 gel. Flushed
w/ 156.4 bbls. ISIP 4550. FG .86. SWI to perforate (no flowback).
Had trouble getting valve closed - must be sd behind gate. RIH w/
plug and guns to perf Stage 5 - Lower Mesaverde / Upper MV. Set
FTFP #4 @10437'. Perforated 10387 - 90', 10412 - 16', 3 spf. RU to
frac. Fd 4190 SICP. Tried to break dn perfs. Psi out to 8500 psi.
Flowed back and pumped 5 times w/ no success. Put well on FB @
1:30 PM on 14/64" ck, w/ 4200 psi. SLB having 2 new guns reloaded
and will hot shot to location. 3:45 PM, sd cleaned up. Try to pump
in again. Still no injection. RIH w/ guns to re-shoot Stage 5. Guns
stacked out @9775'. Tried to flow well, and still stacked same place.
Tried to spud dn while flowing several times w/ no success. POOH w/
guns. Flowed well hard for 2 minutes, then flowed on 18/64" ck for
bottoms up. RIH w/ guns again. Stacked out in same place again.
Put well back on flowback. RDMO SLB frac crew. Will have to clean
out to re-perforate. (SCE) DC $572,258 CCC $611,258

3/13/06 Well flowing this AM @2500 FCP on 16/64" ck. Made 1069 bbls in
15.5 hrs. TR 4809. BLWTR 5243.

3/14/06 Well flowing this AM @1800 FCP on 16/64" ck. Made 670 bbls in 24
hrs. TR 5479. BLWTR 4573. Rig up SLB and set kill plug @6020'.
Rig down SLB and bled well down, MORU service unit. Set pipe
racks and cat walk, ND frac tree and NU BOP. Unload and tally tbg,
pick up 3 ¾ bit, POBS, 1 jt, XN nipple and 96 jts. SDFD. (Rick w/
Premier/CR) DC $ 7768 CCC $ 619,026

3/15/06 Open well up and RIH w/ 89 jts, tag kill plug @6020' w/ 186 jts.
Break circ and drill out plug. Well started flowing @2500 psi, RIH w/
186 jts and tag up @9790' (where we stacked out w/ guns) returns
show frac plug remnants while drilling out. Plug must have come up
hole. RIH w/ 26 jts/ 328 total and tag up on FTFP @10651' pull up
above plug and turn well over to flow back for clean up. SDFD (Rick
w/ Premier / CR) DC $ 8168 CCC $ 627,194

3/16/06 Well flowing this AM @1500 psi on a 16/64 ck. Tag up on plug and
drill out FTFP # 3, RIH w/ 8 jts and tag up on plug @10905' w/ 336
jts. Drill out FTFP #2, RIH w/ 22 jts and tag up @11,613' w/ 358 jts.
Drill out FTFP #1, RIH w/ 17 jts and tag up @12,180, clean put to
PBTD @12,277' w, 378 jts. POOH w/ 23 jts to 11,531' and turn well
over to flow back for clean up. Turn well down sales @6:15
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3/21/06 Fd 1050 FCP. Pumped 35 bbls Kcl dn tbg. POOH and LD 305 jts
tbg. Left EOT @1610' w/ 50 jts. Left well flg to sales for night.
(Rick w/ Premier) DC $ 8746 CCC $635,940

3/30/06 Spot in SLB perforators, and frac crew (Grand Jct - Ben and Owen).

3/31/06 RU perforators. RIH and set Baker 12.5 K FTFP #1 @10440', below
Stage 5 - Lower Mesaverde / Upper MV. Fd 1740 SICP. Load csg w/
60 bbls. Pumped into perfs (no break down) @6680 @15.2 bbls.
Perfs were fine, problem last Mobe was FTFP that came up hole.
Calc 18.1 holes open / 21. ISIP 4525. FG .87. Hybrid fraced Stage 5
w/ 110,624# (26,000# short) 20-40 TDC+, using 3007 bbls WF and YF
118 gel. Ran out of sand way early (26000#) and never pumped any
3.5# stage. Sand master operator opened white sand at end of job,
and ran small amt of reg white sand. Cut flush 6 bbls short to keep
this sand out of perfs. ISIP 4800. FG . 90. Opened well up to FB @
12:20 PM w/ 4200 psi on 10/64" ck. Cleaned up sand. RIH w/ "perf
only" guns and shot 9670 - 80', 10335 - 40'. Put well back on
flowback for night. (SCE)

4/1/06 Well flowing back this AM w/ 1000 FCP on 16/64" ck. Flowed back
1031 bbls in 17 hrs. TR 1031. BLWTR 1976. RU perforators. RIH
w/ plug and guns for Stage 6 - Upper Mesaverde/ Dark Canyon.
Something wrong w/ guns. POOH. RIH again, and got FTFP #2 to
set @8903'. Guns still not working. POOH. Tried again. POOH.
Finally RIH w/ single gun and shot, then made another run w/ last
gun and shot f/ 8825 - 29, 8886 - 8890'. OOH and ready to frac @
3:00 PM. Found 2990 SICP. Loaded csg w/ 10 bbls. Pumped into
perfs @4375 psi @9.3 bpm (no break). ISIP 3850. FG .87. Calc 30
holes open / 24. Hybrid fraced w/ 59000# reg 20-40 sd and 35792# 20-
40 PR 6000, using 2347 bbls WF and YF 115 gel. Opened well up to
FB @4:35 PM on 10/64" ck w/ 3900 SICP. (SCE)

4/2/06 Sat Well flowing back this AM w/ 1200 FCP on 16/64" ck. Flowed back
1103 bbls in 17 ½ hrs. TR 2134. BLWTR 3220. Perforators were 1
hr late to loc. RIH w/ plug and guns to perf Stage 7 - Wasatch. Got
5000' in hole and perforating guns malfunctioned again (same
problems, didn't get fixed). POOH. RIH w/ plug only. Set Baker
FTFP #3 @7523'. POOH. RIH w/ 1" gun. Perforated f/ 7503 - 08'.
POOH. RIH w/ second gun and perforated f/ 7396 - 7400'. Ready to
frac @11:30 AM. RU SLB (Owen) to frac. Fd 1885 SICP. Broke dn
Wasatch @2446 @9.3 bpm. ISIP 2315. FG .75. Calc 38 holes open /
27. Slick water fraced Wasatch w/ 53800# 20-40 reg sd and 20268#
20-40 PR 6000, using 2681 bbls WF 115 gel (non-xlinked). Opened
well to FB @1:10 PM on 12/64" ck w/ 2400 SICP. (SCE) DC
$408,718(inc Mobe 1 perf) CCC
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4/3/06 Well flowing back w/ 1200 FCP on 16/64" ek. Made 1103 bbls in 17.5
hrs. TR 2134. BLWTR 5354.

4/4/06 Well flowing back this AM w/ 1350 FCP on 16/64" ck. Made 669 bbls
in 24 hrs. TR 3881. BLWTR 4154. (SCE)

4/5/06 Well flowing this AM w/ 800 FCP on 16/64" ck. Made 422 bbls in 24 hrs.
TR 4303. BLWTR 3732. MORU service unit, rig up wireline and set kill
plug @6000'. Rig down wireline and bleed well down, ND frac tree and
NU BOP. Pick up 3 ¾ bit, POBS, 1jt, XN nipple. RIH w/ 183 jts and tag
kill plug @5970', drill plug out. Well started flowing @1500 psi, RIH w/
47 jts and tag FTFP @7490'. POOH w/ 1jt and turn well over to
flowback for clean up. (Rick w/ Premier / CR) DC $ l1,669 CCC $
1,056,437

4/6/06 Well flowing this AM w/ 800 FCP on 16/64" ck. Made 115 bbls in 13.5
hrs. TR 1418. BLWTR 3617. Open well up and RIH w/ tbg and retag
plug , drill out same. RIH w/ 42 jts and tag FTFP @8903' w/ 274 jts. Drill
out same. RIH w/ 47 jts and tag BP @10,418w/ 322 jts and drill out. Well
started flowing @1600 psi. RIH w/ 56 jts to PBTD @12,276. POOH w/
157 jts and land tbg @7193'. Turn well over to flowback crew for clean
up. Shut down for day. ( Rick w/ Premier / CR) DC $ 7593 CCC $
1,064,030

4/7/06 Well was flowing this AM w/ 1300 psi on a 16/64 ck. Open well up and
broach tbg. ND BOP and NUWH. Drop ball and put bit off. Rack out
pump and tank. RDMO, turn well over to pumpers for production. (Rick
w/ Premier / CR) DC $ 5340 CCC $ 1,069,370
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STATE OF UTAH FORM 9

DEPARTMENT OF NATURALRESOURCES
DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATIONANDSERIAL NUMBER:

ML-26968
6. IF INDIAN,ALLOTTEEOR TRIBE NAME:SUNDRY NOTICES AND REPORTS ON WELLS NA
7. UNITor CA AGREEMENT NAME:Do not use this form for proposals to drill new wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or t° NAdrill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 8. WELL NAMEand NUMBER:OIL WELL GAS WELL / OTHER
n Uteland State 41-2-10-18

2. NAMEOF OPERATOR: 9. API NUMBER:
Gasco Production Company 4304737132

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:
8 Inverness Dr E, Ste 100 Englewood Co 80112 (303) 483-0044 Uteland Butte

4. LOCATION OF WELL

FOOTAGESATSURFACE: 1150' FNL & 750' FEL COUNTY: Uintah

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NENE 2 10 18 STATE:
UTAH

. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE DEEPEN REPERFORATE CURRENT FORMATIONNOTICEOF INTENT
(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work will start: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

CHANGE TUBING PLUG ANDABANDON VENT OR FLARE
SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL(Submit Original Form Only)

CHANGE WELL STATUS PRODUCTION (START/RESUME) WATER SHUT-OFFDate of work completion:
COMMINGLEPRODUCING FORMATIONS RECLAMATION OF WELL SITE OTHER:3/16/2006
CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

This well was started on production on 3/16/2006.

NAME(PLEASE PRINT everly Walker
TITLE Engineering Technician

SIGNATURE ,.7 DATE 3/16/2006

(This space for State use only) RECElVED

APRTO2006
(5/2000) (See Instructions on Reverse Side) DN.OFOlL,GAS&MIN\N
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Uteland State 41-2-10-18

3-2-06 Rig up SLB and run CCL / Gamma Ray / Bond Log. Log shows good
bond and top of cement @2200' from surface. Rig up B& C quick test
and test well to 9500 psi, tested good.

Completion - 1" Mobe - Blackhawk / Lower Mesaverde

3/8/06 Rig up SLB and perf stage #1 Spring Canyon @12,106-12 w/ 3 1/8 Hi-
Vol gun @3 spf and 120 deg spacing.

3/9/06 MIRU SLB (Brian Foote and Mike) to frac Stage 1 - Spring Canyon.
Fd 150 SICP. Broke dn perfs @6591 psi @5.3 bpm. ISIP 5380. FG
.88. Gel fraced Stage 1 w/ 139,216# 20-40 Tempered DC +, using 2117
bbls YF 125 and 120 gel. Flushed well w/ 178.6 bbls. ISIP 5375. FG
.88. Opened well up to FB @5:05 PM on 10/64" ck w/ 5100 SICP.
(SCE and CR) DC $39,000 CCC $39,000

3/10/06 Well flowing this AM w/ 1000 FCP on 16/64" ck. TR 910 bbls.
BLWTR 1207. RIH w/ "perf only" guns and perforated 11663 - 70',
11650 - 56', 11887 - 95', 11940 - 44', 11996 - 99', 12004 - 14', 3 spf.
RIH w/ plug and guns to perf Stage 2 -- Desert / Grassy. Set FTFP #1
(9K) @11613'. Perforated 11480 - 83', 11550 - 53', 11594 - 96', 3
spf, 120 deg phased. RU to frac. Fd

_

SICP. Loaded csg w/ 0 bbls.
Max allowable surface psi on FTFP = 12600 psi. Broke dn perfs @
5753 psi @6 bpm. ISIP 4700. FG .90. Hybrid fraced Stg 2 w/ 73727#
20-40 TDC+, using 2327 bbls WF and YF 118 gel. Flushed w/ 169.3
bbls. ISIP 4950. FG .86. Opened well up to FB @1:40 PM w/ 4800
SICP, on 10/64" ck. (SCE and CR) DC 0 CCC $39,000.

3/11/06 Well flowing this AM w/ 1100 FCP on 16/64" ck. Made 1205 bbls in
15 hrs. TR 2115. BLWTR 2329. RIH w/ guns and shot "perf only" f/
11198 - 208'. RIH w/ plug and guns to perf Stage 3 - Lower
Mesaverde above Castlegate. Set FTFP #2 @10905'. Perforated f/
10752 - 56', 10882 - 86', 3 spf. Fd 3350 SICP. Loaded hole w/ 10
bbls. Pumped into perfs @5370 psi @10 bpm. ISIP 4600. FG .86.

POD blender broke dn. Have to send it home and get another to
replace it. Ready to frac again @3:00 PM. Hybrid fraced Stg 3 w/
95566# 20-40 TDC+, using 2644 bbls WF and YF 118 gel. Flushed csg
w/ 158.4 bbls. ISIP 4670. FG .86. Opened well up to FB @4:05 PM
w/ 10/64" ck w/ 4600 SICP. (SCE) DC 0 CCC $39,000.

3/12/06 Well flowing this AM @2500 FCP. SI to perf @5:50 AM. Made
1325 bbls in 13 ¾ hrs. TR 3440. BLWTR 3648. RIH w/ plug and
guns to perf Stage 4 - Lower Mesaverde. Set FTFP #3 @10651'.
Perforated fl 10524 - 27', 10545 - 48', 10610 - 13', 10633 - 36', 3

RECEIVED
AfN' I 92006

DIVOF0ll, GAS&
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spf. RU to frac (today, Selwyn and Shawn). Fd 3670 SICP. Loaded
esg w/ 0 bbls. Max allowable on plug 12670 psi. Broke dn perfs @
5810 @5 bpm. Calc 22 holes open / 36. Hybrid fraced Stg 4 w/
123,423# 20-40 TDC+, using 2864 bbls WF and YF 118 gel. Flushed
w/ 156.4 bbls. ISIP 4550. FG .86. SWI to perforate (no flowback).
Had trouble getting valve closed - must be sd behind gate. RIH w/
plug and guns to perf Stage 5 - Lower Mesaverde / Upper MV. Set
FTFP #4 @10437'. Perforated 10387 - 90', 10412 - 16', 3 spf. RU to
frac. Fd 4190 SICP. Tried to break dn perfs. Psi out to 8500 psi.
Flowed back and pumped 5 times w/ no success. Put well on FB @
1:30 PM on 14/64" ck, w/ 4200 psi. SLB having 2 new guns reloaded
and will hot shot to location. 3:45 PM, sd cleaned up. Try to pump
in again. Still no injection. RIH w/ guns to re-shoot Stage 5. Guns
stacked out @9775'. Tried to flow well, and still stacked same place.
Tried to spud dn while flowing several times w/ no success. POOH w/
guns. Flowed well hard for 2 minutes, then flowed on 18/64" ck for
bottoms up. RIH w/ guns again. Stacked out in same place again.
Put well back on flowback. RDMO SLB frac crew. Will have to clean
out to re-perforate. (SCE) DC $572,258 CCC $611,258

3/13/06 Well flowing this AM @2500 FCP on 16/64" ck. Made 1069 bbls in
15.5 hrs. TR 4809. BLWTR 5243.

3/14/06 Well flowing this AM @1800 FCP on 16/64" ck. Made 670 bbls in 24
hrs. TR 5479. BLWTR 4573. Rig up SLB and set kill plug @6020'.
Rig down SLB and bled weH down, MORU service unit. Set pipe
racks and cat walk, ND frac tree and NU BOP. Unload and taHy tbg,
pick up 3 ¾ bit, POBS, 1 jt, XN nipple and 96 jts. SDFD. (Rick w/
Premier/CR) DC $ 7768 CCC $ 619,026

3/15/06 Open well up and RIH w/ 89 jts, tag kill plug @6020' w/ 186 jts.
Break circ and drill out plug. Well started flowing @2500 psi, RIH w/
186 jts and tag up @9790' (where we stacked out w/ guns) returns
show frac plug remnants while driHing out. Plug must have come up
hole. RIH w/ 26 jts/ 328 total and tag up on FTFP @10651' pull up
above plug and turn weHover to flow back for clean up. SDFD (Rick
w/ Premier / CR) DC $ 8168 CCC $ 627,194

3/16/06 Well flowing this AM @1500 psi on a 16/64 ck. Tag up on plug and
drill out FTFP # 3, RIH w/ 8 jts and tag up on plug @10905' w/ 336
jts. Drill out FTFP #2, RIH w/ 22 jts and tag up @11,613' w/ 358 jts.
Drill out FTFP #1, RIH w/ 17 jts and tag up @12,180, clean put to
PBTD @12,277' w, 378 jts. POOH w/ 23 jts to 11,531' and turn well
over to flow back for clean up. Turn well down sales @6:15
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Put well back on flowback. RDMO SLB frac crew. Will have to clean
out to re-perforate. (SCE) DC $572,258 CCC $611,258

3/13/06 Well flowing this AM @2500 FCP on 16/64" ck. Made 1069 bbls in
15.5 hrs. TR 4809. BLWTR 5243.

3/14/06 Well flowing this AM @1800 FCP on 16/64" ck. Made 670 bbls in 24
hrs. TR 5479. BLWTR 4573. Rig up SLB and set kill plug @6020'.
Rig down SLB and bled weH down, MORU service unit. Set pipe
racks and cat walk, ND frac tree and NU BOP. Unload and taHy tbg,
pick up 3 ¾ bit, POBS, 1 jt, XN nipple and 96 jts. SDFD. (Rick w/
Premier/CR) DC $ 7768 CCC $ 619,026

3/15/06 Open well up and RIH w/ 89 jts, tag kill plug @6020' w/ 186 jts.
Break circ and drill out plug. Well started flowing @2500 psi, RIH w/
186 jts and tag up @9790' (where we stacked out w/ guns) returns
show frac plug remnants while driHing out. Plug must have come up
hole. RIH w/ 26 jts/ 328 total and tag up on FTFP @10651' pull up
above plug and turn weHover to flow back for clean up. SDFD (Rick
w/ Premier / CR) DC $ 8168 CCC $ 627,194

3/16/06 Well flowing this AM @1500 psi on a 16/64 ck. Tag up on plug and
drill out FTFP # 3, RIH w/ 8 jts and tag up on plug @10905' w/ 336
jts. Drill out FTFP #2, RIH w/ 22 jts and tag up @11,613' w/ 358 jts.
Drill out FTFP #1, RIH w/ 17 jts and tag up @12,180, clean put to
PBTD @12,277' w, 378 jts. POOH w/ 23 jts to 11,531' and turn well
over to flow back for clean up. Turn well down sales @6:15
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3/21/06 Fd 1050 FCP. Pumped 35 bbls Kcl dn tbg. POOH and LD 305 jts
tbg. Left EOT @1610' w/ 50 jts. Left well flg to sales for night.
(Rick w/ Premier) DC $ 8746 CCC $635,940

3/30/06 Spot in SLB perforators, and frac crew (Grand Jct - Ben and Owen).

3/31/06 RU perforators. RIH and set Baker 12.5 K FTFP #1 @10440', below
Stage 5 - Lower Mesaverde / Upper MV. Fd 1740 SICP. Load csg w/
60 bbls. Pumped into perfs (no break down) @6680 @15.2 bbls.
Perfs were fine, problem last Mobe was FTFP that came up hole.
Calc 18.1 holes open / 21. ISIP 4525. FG .87. Hybrid fraced Stage 5
w/ 110,624# (26,000# short) 20-40 TDC+, using 3007 bbls WF and YF
118 gel. Ran out of sand way early (26000#) and never pumped any
3.5# stage. Sand master operator opened white sand at end of job,
and ran small amt of reg white sand. Cut flush 6 bbls short to keep
this sand out of perfs. ISIP 4800. FG . 90. Opened well up to FB @
12:20 PM w/ 4200 psi on 10/64" ck. Cleaned up sand. RIH w/ "perf
only" guns and shot 9670 - 80', 10335 - 40'. Put well back on
flowback for night. (SCE)

4/1/06 Well flowing back this AM w/ 1000 FCP on 16/64" ck. Flowed back
1031 bbls in 17 hrs. TR 1031. BLWTR 1976. RU perforators. RIH
w/ plug and guns for Stage 6 - Upper Mesaverde/ Dark Canyon.
Something wrong w/ guns. POOH. RIH again, and got FTFP #2 to
set @8903'. Guns still not working. POOH. Tried again. POOH.
Finally RIH w/ single gun and shot, then made another run w/ last
gun and shot fl 8825 - 29, 8886 - 8890'. OOH and ready to frac @
3:00 PM. Found 2990 SICP. Loaded csg w/ 10 bbls. Pumped into
perfs @4375 psi @9.3 bpm (no break). ISIP 3850. FG .87. Calc 30
holes open / 24. Hybrid fraced w/ 59000# reg 20-40 sd and 35792# 20-
40 PR 6000, using 2347 bbls WF and YF 115 gel. Opened well up to
FB @4:35 PM on 10/64" ck w/ 3900 SICP. (SCE)

4/2/06 Sat Well flowing back this AM w/ 1200 FCP on 16/64" ck. Flowed back
1103 bbls in 17 ½ hrs. TR 2134. BLWTR 3220. Perforators were 1
hr late to loc. RIH w/ plug and guns to perf Stage 7 - Wasatch. Got
5000' in hole and perforating guns malfunctioned again (same
problems, didn't get fixed). POOH. RIH w/ plug only. Set Baker
FTFP #3 @7523'. POOH. RIH w/ 1" gun. Perforated fl 7503 - 08'.
POOH. RIH w/ second gun and perforated f/ 7396 - 7400'. Ready to
frac @11:30 AM. RU SLB (Owen) to frac. Fd 1885 SICP. Broke dn
Wasatch @2446 @9.3 bpm. ISIP 2315. FG .75. Calc 38 holes open /
27. Slick water fraced Wasatch w/ 53800# 20-40 reg sd and 20268#
20-40 PR 6000, using 2681 bbls WF 115 gel (non-xlinked). Opened
well to FB @1:10 PM on 12/64" ck w/ 2400 SICP. (SCE) DC
$408,718 (inc Mobe 1 perf) CCC
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4/3/06 Well flowing back w/ 1200 FCP on 16/64" ck. Made 1103 bbls in 17.5
hrs. TR 2134. BLWTR 5354.

4/4/06 Well flowing back this AM w/ 1350 FCP on 16/64" ck. Made 669 bbls
in 24 hrs. TR 3881. BLWTR 4154. (SCE)

4/5/06 Well flowing this AM w/ 800 FCP on 16/64" ck. Made 422 bbls in 24
hrs. TR 4303. BLWTR 3732. MORU service unit, rig up wireline
and set kill plug @6000'. Rig down wireline and bleed well down, ND
frac tree and NU BOP. Pick up 3 ¾ bit, POBS, 1 jt, XN nipple. RIH w/
183 jts and tag kill plug @5970', drill plug out. Well started flowing
@1500 psi, RIH w/ 47 jts and tag FTFP @7490'. POOH w/ 1 jt and
turn well over to flowback for clean up. (Rick w/ Premier / CR) DC $
11,669 CCC $ 1,056,437

4/6/06 Well flowing this AM w/ 800 FCP on 16/64" ck. Made 115 bbls in 13.5
hrs. TR 1418. BLWTR 3617. Open well up and RIH w/ tbg and retag
plug , drill out same. RIH w/ 42 jts and tag FTFP @8903' w/ 274 jts.
Drill out same. RIH w/ 47 jts and tag BP @10,418wl 322 jts and drill
out. Well started flowing @1600 psi. RIH w/ 56 jts to PBTD @
12,276. POOH w/ 157 jts and land tbg @7193'. Turn well over to
flowback crew for clean up. Shut down for day. ( Rick w/ Premier /
CR) DC $ 7593 CCC $ 1,064,030

4/7/06 Well was flowing this AM w/ 1300 psi on a 16/64 ck. Open well up and
broach tbg. ND BOP and NUWH. Drop ball and put bit off. Rack out
pump and tank. RDMO, turn well over to pumpers for production.
(Rick w/ Premier / CR) DC $ 5340 CCC $ 1,069,370

5/10/06 Rig up SLB and run PL log (Jason) DC $ 19,200 CCC $ 1,088,570

5/19/06 MORU service unit, rig up pump and tank and pump 30 bbls to control
well. NDWH and NU BOP, start picking up tallying w/ 76 jts. leave well
flowing down sales and shut down for day w/ EOT @9625' w/ 297 jts. (
Rick w/ Premier / CR) DC $ 5412 CCC $
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STATE OF UTAH AÑENDED REPORT Q FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISIONOF OIL, GAS AND MINING 5 dEASE DESIGNATIONAND SERIAL NUMBER:
ML-26968

6 IF INDIAN,ALLOTTEE OR TRIBE NAME
WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A

la TYPE OF WELL: O LLL SLL DRY OTHER 7 UNITor CA AGREEMENT NAME

N/A
b TYPE OF WORK: 8 WELL NAMEand NUMBER:

HLATRIZ EP-
RY

FS
OTHER Uteland State 41-2-10-18

2 NAMEOF OPERATOR: 9 API NUMBER:
Gasco Production Company 4304737132

3 ADDRESS OF OPERATOR: PHONE NUMBER: 10 FIELDAND POOL, OR WILDCAT
8 Inverness Drive E, Ste 100 crrv Englewood Co 80112 (303) 483-0044 Uteland Butte

4 LOCATIONOF WELL(FOOTAGES) 11, QTR/QTR, SECTION, TOWNSHIP, RANGE,
MERIDIAN:

AT SURFACE: 1150' FNL & 750' FEL
NENE 2 10 18

AT TOP PRODUCING INTERVALREPORTED BELOw Same

12. COUNTY 13. STATE
AT TOTALDEPTH: Same Uintah UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17 ELEVATIONS(DF, RKB, RT, GL):
11/28/2005 2/19/2006 3/16/2006 ABANDONED READY TO PRODUCE E 4842' GL 4869' KB

18. TOTALDEPTH: MD 12,367 19. PLUG BACK T.D.: MD 12,276 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRIDGE MD
PLUG SET:

TVD 12,367 TVD 12,276 Tvo

22. TYPE ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copyof each) 23

WAS WELLCORED? NO YES (Submit analysis)PEGR, BHC, PELL, CBL, ML
WAS DST RUN? NO YES (Submit g)
DIRECTIONALSURVEY? NO YES (Submit copy)

24 CASINGAND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZEIGRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGED TMENTER CNEMEO
S

KES
VOL E BL) CEMENT TOP ** AMOUNTPULLED

17 1/2" 13 3/8 H40 48# 0 220 G 230 Circ to surf
12 1/4" 8 5/8" 155 32# 0 3,533 G 700 Circ to surf
7 7/8" 4 1/2" Pl10 13.5# 0 12,348 Hilift 665 2260 CBL

50-50 1,525

26. TUDING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 7,193
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Blackhawk 11,198 12,112 12,106 12,112 .38 18 open so-o
(B) Mesaverde 9,670 10,886 12.004 12,014 .38 30 open Sqwd

(C) Wasatch 7,396 8.890 11,996 11,999 .38 9 Open Squeezd

(D) 11,940 11,944 .38 12 open Sqwd

28. ACID, FRACTURE, TREATMENT,CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTANDTYPE OF MATERIAL

12106-12112 139,216# of20-40 Temp DC Plus using 2117 bbis of YF125 & 120 gel
I 1480-11596 73,727# of 20-40 Temp DC Plus using 2327 bbls of WF & YF 118 gel
10752-10886 95,566# of 20-40 Temp DC Plus using 2644 bbls of WF & YF l 18 gel

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY Producing
SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RECOVED
(Sr2ooo) (CONTINUEDON BACK)

SEPi 2 2006

DN.0F0\L,GAS&
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FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Blackhawk 11,198 12,112 12,106 12,112 .38 18 open so-o

(B) Mesaverde 9,670 10,886 12.004 12,014 .38 30 open Sqwd

(C) Wasatch 7,396 8.890 11,996 11,999 .38 9 Open Squeezd

(D) 11,940 11,944 .38 12 open Sqwd

28. ACID, FRACTURE, TREATMENT,CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTANDTYPE OF MATERIAL

12106-12112 139,216# of20-40 Temp DC Plus using 2117 bbis of YF125 & 120 gel

I 1480-11596 73,727# of 20-40 Temp DC Plus using 2327 bbls of WF & YF 118 gel
10752-10886 95,566# of 20-40 Temp DC Plus using 2644 bbls of WF & YF l 18 gel

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY Producing
SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RECOVED
(Sr2ooo) (CONTINUEDON BACK)

SEPi 2 2006

DN.0F0\L,GAS&

STATE OF UTAH AÑENDED REPORT Q FORM 8
DEPARTMENT OF NATURAL RESOURCES (highlight changes)

DIVISIONOF OIL, GAS AND MINING 5 dEASE DESIGNATIONAND SERIAL NUMBER:
ML-26968

6 IF INDIAN,ALLOTTEE OR TRIBE NAME
WELL COMPLETION OR RECOMPLETION REPORT AND LOG N/A

la TYPE OF WELL: O LLL SLL DRY OTHER 7 UNITor CA AGREEMENT NAME

N/A
b TYPE OF WORK: 8 WELL NAMEand NUMBER:

HLATRIZ EP-
RY

FS
OTHER Uteland State 41-2-10-18

2 NAMEOF OPERATOR: 9 API NUMBER:
Gasco Production Company 4304737132

3 ADDRESS OF OPERATOR: PHONE NUMBER: 10 FIELDAND POOL, OR WILDCAT
8 Inverness Drive E, Ste 100 crrv Englewood Co 80112 (303) 483-0044 Uteland Butte

4 LOCATIONOF WELL(FOOTAGES) 11, QTR/QTR, SECTION, TOWNSHIP, RANGE,
MERIDIAN:

AT SURFACE: 1150' FNL & 750' FEL
NENE 2 10 18

AT TOP PRODUCING INTERVALREPORTED BELOw Same

12. COUNTY 13. STATE
AT TOTALDEPTH: Same Uintah UTAH

14. DATE SPUDDED: 15. DATE T.D. REACHED: 16. DATE COMPLETED: 17 ELEVATIONS(DF, RKB, RT, GL):
11/28/2005 2/19/2006 3/16/2006 ABANDONED READY TO PRODUCE E 4842' GL 4869' KB

18. TOTALDEPTH: MD 12,367 19. PLUG BACK T.D.: MD 12,276 20. IF MULTIPLECOMPLETIONS, HOW MANY? * 21 DEPTH BRIDGE MD
PLUG SET:

TVD 12,367 TVD 12,276 Tvo

22. TYPE ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copyof each) 23

WAS WELLCORED? NO YES (Submit analysis)PEGR, BHC, PELL, CBL, ML
WAS DST RUN? NO YES (Submit g)
DIRECTIONALSURVEY? NO YES (Submit copy)

24 CASINGAND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZEIGRADE WEIGHT (#lft.) TOP (MD) BOTTOM (MD) STAGED TMENTER CNEMEO
S

KES
VOL E BL) CEMENT TOP ** AMOUNTPULLED

17 1/2" 13 3/8 H40 48# 0 220 G 230 Circ to surf

12 1/4" 8 5/8" 155 32# 0 3,533 G 700 Circ to surf
7 7/8" 4 1/2" Pl10 13.5# 0 12,348 Hilift 665 2260 CBL

50-50 1,525

26. TUDING RECORD

SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

2 3/8" 7,193
26. PRODUCING INTERVALS 27. PERFORATION RECORD

FORMATIONNAME TOP (MD) BOTTOM (MD) TOP (TVD) BOTTOM (TVD) INTERVAL(Top/Bot - MD) SIZE NO. HOLES PERFORATION STATUS

(A) Blackhawk 11,198 12,112 12,106 12,112 .38 18 open so-o

(B) Mesaverde 9,670 10,886 12.004 12,014 .38 30 open Sqwd

(C) Wasatch 7,396 8.890 11,996 11,999 .38 9 Open Squeezd

(D) 11,940 11,944 .38 12 open Sqwd

28. ACID, FRACTURE, TREATMENT,CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTANDTYPE OF MATERIAL

12106-12112 139,216# of20-40 Temp DC Plus using 2117 bbis of YF125 & 120 gel

I 1480-11596 73,727# of 20-40 Temp DC Plus using 2327 bbls of WF & YF 118 gel
10752-10886 95,566# of 20-40 Temp DC Plus using 2644 bbls of WF & YF l 18 gel

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY Producing
SUNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER:

RECOVED
(Sr2ooo) (CONTINUEDON BACK)

SEPi 2 2006

DN.0F0\L,GAS&



31. INITIALPRODUCTION INTERVALA (As shown in IIem m)
DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

3/16/2006 3/18/2006 24 RATES: -* 43 560 172 FL
CHOKE SIZE TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL INTERVALSTATUS:

16/64" 0 1,128 RATES: * 43 560 172 FL from A & B

INTERVAL B (As shown In item m)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD

RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. PI GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES -+

INTERVALC (As shown In item m)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD

4/6/2006 4/9/2006 24 RATES: 2 760 163 FL
CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:

14/64" 1,257 0 RATES: 2 760 163 FL from AII
INTERVALD (As shown In Ilem m)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD METHOD
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

32. DISPOSIT10N OF GAS(Sold, used for Fuel, Vented, Eic.)

Sold
$3. SUMMARYOF POROUS ZONES (include Aquifers): 34 FORMAT10N (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, timetoolopen, flowing and shut-in pressures and recoveries.

Formation Dom Descriptions, Contents, etc. Name (Measu Depth)

Wasatch 4,896 8,921
Mesaverde 8,921 11,184
Blackhawk 11,460 TD'd well within the Blackhawk @12,367'

36. ADDIT10NALREMARK: (include plugg ig procedure)

36. I hemby certRy thatthe foregoing and attached Information is complete and correct as determined from all availablerecords.

NAME(PLEASE PRI everly Walker TITLE Engineering Technician

SIGNATURE DATE 5/13/2006

This report must be submitted within 30 days of
e completing or plugging a new well e reentering a previously plugged and abandoned well
e drilling horizontal laterals from an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

**ITEM24: Cement Top -Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL), temperaturesurvey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVALA (As shown in IIem m)
DATE FIRST PRODUCED TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD:

3/16/2006 3/18/2006 24 RATES: -* 43 560 172 FL
CHOKE SIZE TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL INTERVALSTATUS:

16/64" 0 1,128 RATES: * 43 560 172 FL from A & B

INTERVAL B (As shown In item m)
DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD

RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. PI GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES -+
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DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD. METHOD

4/6/2006 4/9/2006 24 RATES: 2 760 163 FL
CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU - GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:

14/64" 1,257 0 RATES: 2 760 163 FL from AII
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RATES: *

32. DISPOSIT10N OF GAS(Sold, used for Fuel, Vented, Eic.)

Sold
$3. SUMMARYOF POROUS ZONES (include Aquifers): 34 FORMAT10N (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, timetoolopen, flowing and shut-in pressures and recoveries.

Formation Dom Descriptions, Contents, etc. Name (Measu Depth)

Wasatch 4,896 8,921
Mesaverde 8,921 11,184
Blackhawk 11,460 TD'd well within the Blackhawk @12,367'

36. ADDIT10NALREMARK: (include plugg ig procedure)

36. I hemby certRy thatthe foregoing and attached Information is complete and correct as determined from all availablerecords.

NAME(PLEASE PRI everly Walker TITLE Engineering Technician

SIGNATURE DATE 5/13/2006

This report must be submitted within 30 days of
e completing or plugging a new well e reentering a previously plugged and abandoned well
e drilling horizontal laterals from an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

**ITEM24: Cement Top -Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL), temperaturesurvey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801

31. INITIALPRODUCTION INTERVALA (As shown in IIem m)
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3/16/2006 3/18/2006 24 RATES: -* 43 560 172 FL
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16/64" 0 1,128 RATES: * 43 560 172 FL from A & B

INTERVAL B (As shown In item m)
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RATES: -+
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RATES -+
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4/6/2006 4/9/2006 24 RATES: 2 760 163 FL
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14/64" 1,257 0 RATES: 2 760 163 FL from AII
INTERVALD (As shown In Ilem m)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED TEST PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: PROD METHOD
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS. API GRAVITY BTU-GAS GASIOIL RATIO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: *

32. DISPOSIT10N OF GAS(Sold, used for Fuel, Vented, Eic.)

Sold
$3. SUMMARYOF POROUS ZONES (include Aquifers): 34 FORMAT10N (Log) MARKERS:

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem tests, including depth interval
tested, cushion used, timetoolopen, flowing and shut-in pressures and recoveries.

Formation Dom Descriptions, Contents, etc. Name (Measu Depth)

Wasatch 4,896 8,921
Mesaverde 8,921 11,184
Blackhawk 11,460 TD'd well within the Blackhawk @12,367'

36. ADDIT10NALREMARK: (include plugg ig procedure)

36. I hemby certRy thatthe foregoing and attached Information is complete and correct as determined from all availablerecords.

NAME(PLEASE PRI everly Walker TITLE Engineering Technician

SIGNATURE DATE 5/13/2006

This report must be submitted within 30 days of
e completing or plugging a new well e reentering a previously plugged and abandoned well
e drilling horizontal laterals from an existing well bore e significantly deepening an existing well bore below the previous bottom-hole depth
e recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM 20: Show the number of completions if production is measured separately from twoor more formations.

**ITEM24: Cement Top -Show how reported top(s)of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL), temperaturesurvey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-359-3940
Salt Lake City, Utah 84114-5801



Uteland State 41-2-10-18
Additional Information to Well Completion Report

27. Perforation Record
Perforated Interval Size No. Holet Perf. Status

ll887-95; 11650-56; 11663-70; 11594-96; 11550-53; ll480-83; 11198-208; 10882-86; 10752-56;
10633-36; 10610-13; 10545-48; 10524-27; 10412-16; 10387-90; 10335-40; 9670-80; 8886-90; 0.38 294 Open

8825-29; 7503-08; 7396-400

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material
10524-10636 123,423# of 20-40 Temp DC Plus using 2864 bbls of WF & YF l 18 gel
10387-10416 110,624#of20-40 Temp DC Plus using 3007 bbIs WF & YF ll8 gel
8825-8890 59K# of Regular 20-40 Sd & 35,792# of20-40 PR6000 using 2347 bbis WF & YF 115 gel
7396-7508 53,800# of 20-40 Reg Sd & 20,268 #'s of 20-40 PR6000 using 268 l bis on non x-linked WF1 I5

Uteland State 41-2-10-18
Additional Information to Well Completion Report

27. Perforation Record
Perforated Interval Size No. Holet Perf. Status

ll887-95; 11650-56; 11663-70; 11594-96; 11550-53; ll480-83; 11198-208; 10882-86; 10752-56;
10633-36; 10610-13; 10545-48; 10524-27; 10412-16; 10387-90; 10335-40; 9670-80; 8886-90; 0.38 294 Open

8825-29; 7503-08; 7396-400

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material
10524-10636 123,423# of 20-40 Temp DC Plus using 2864 bbls of WF & YF l 18 gel
10387-10416 110,624#of20-40 Temp DC Plus using 3007 bbIs WF & YF ll8 gel
8825-8890 59K# of Regular 20-40 Sd & 35,792# of20-40 PR6000 using 2347 bbis WF & YF 115 gel
7396-7508 53,800# of 20-40 Reg Sd & 20,268 #'s of 20-40 PR6000 using 268 l bis on non x-linked WF1 I5

Uteland State 41-2-10-18
Additional Information to Well Completion Report

27. Perforation Record
Perforated Interval Size No. Holet Perf. Status

ll887-95; 11650-56; 11663-70; 11594-96; 11550-53; ll480-83; 11198-208; 10882-86; 10752-56;
10633-36; 10610-13; 10545-48; 10524-27; 10412-16; 10387-90; 10335-40; 9670-80; 8886-90; 0.38 294 Open

8825-29; 7503-08; 7396-400

28. Acid Fracture, Treatment, Cement Squeeze, Etc (continued)
Deptli Interval Amount and Type of Material
10524-10636 123,423# of 20-40 Temp DC Plus using 2864 bbls of WF & YF l 18 gel
10387-10416 110,624#of20-40 Temp DC Plus using 3007 bbIs WF & YF ll8 gel
8825-8890 59K# of Regular 20-40 Sd & 35,792# of20-40 PR6000 using 2347 bbis WF & YF 115 gel
7396-7508 53,800# of 20-40 Reg Sd & 20,268 #'s of 20-40 PR6000 using 268 l bis on non x-linked WF1 I5



API Well No: 43047371320000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 ML-26968 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 UTELAND ST 41-2-10-18 

2. NAME OF OPERATOR:
 GASCO PRODUCTION COMPANY

9. API NUMBER:
 43047371320000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044  Ext 

9. FIELD and POOL or WILDCAT:
 UTELAND BUTTE 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1150 FNL 0750 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENE Section: 02 Township: 10.0S Range: 18.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/1/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south

Range 4 west in North Blue Bench UT. This facility would be used in addition
to the currently approved disposal facilities that Gasco uses to dispose of

water from this well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Jessica Berg 303 996-1805

TITLE
 Production Clerk

SIGNATURE
 N/A

DATE
 12/31/2010

December 31, 2010

01/05/2011

iPI Well No: 43047371320000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING MLLEA256EDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well UTELAND ST 41-2-10-18

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047371320000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext UTELAND BUTTE

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1150 FNL 0750 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 02 Township: 10.05 Range: 18.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/1/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/05/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Jessica Berg 303 996-1805 Production Clerk

SIGNATURE DATE
N/A 12/31/2010

RECEIVED December 31,

iPI Well No: 43047371320000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING MLLEA256EDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:
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4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1150 FNL 0750 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 02 Township: 10.05 Range: 18.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/1/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/05/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Jessica Berg 303 996-1805 Production Clerk

SIGNATURE DATE
N/A 12/31/2010

RECEIVED December 31,

iPI Well No: 43047371320000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING MLLEA256EDESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well UTELAND ST 41-2-10-18

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047371320000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext UTELAND BUTTE

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

1150 FNL 0750 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENE Section: 02 Township: 10.05 Range: 18.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/1/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in addition Utah Division of
to the currently approved disposal facilities that Gasco uses to dispose of Oil, Gas and Mining

water from this well.
Date: 01/05/2011

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Jessica Berg 303 996-1805 Production Clerk

SIGNATURE DATE
N/A 12/31/2010

RECEIVED December 31,



United States Department of the Interior 

BUREAU OF LAND MANAGEMENT 
Utah State Office 

440 West 200 South, Suite 500 
Salt Lake City, UT 84101 

http://www.blrn.gov/ut/st/en.htrnl 
JUN 02 2014 

IN REPLY REFER TO: 

3180 (UTU90215X) 
UT9220000 

Mr. Brandon Casey 
Gasco Energy, Inc. N :l5"1'5 
7979 East Tufts Avenue, Suite 1150 
Denver, Colorado 80237 
un,-\- ~ B30 

Dear Mr. Casey: 

MAY 292014 
DlV. OF OIL, GAS & MINING 

Your application of May 8, 2014, filed with the Bureau of Land Management, Branch of Minerals, 
Salt Lake City, Utah, requests the designation of the River Bend Green River Enhanced Recovery 
Unit, embracing 2,480.68 acres located in Uintah County, Utah, as logically subject to operations 
under unitization provisions of the Mineral Leasing Act, as amended, and acceptance of the 
proposed form of unit agreement. 

Pursuant to unit plan regulations 43 CFR 3105, the land requested as outlined on your plat marked 
"Exhibit 'A' River Bend Green River Enhanced Recovery", Contract No. UTU90215X, is acceptable 
as a logical unit area for the purpose of enhanced recovery operations. 

The form of unit agreement and Exhibits "A", "B" and "C" as submitted with your application are 
acceptable. In the absence of any objections not now apparent, a duly executed agreement, identical 
with said form, will be approved if submitted in approvable status within a reasonable period of 
time. 

If you have any questions, please contact Judy Nordstrom of this office at (801) 539-4080. 

Sincerely, 

~L&a,b 
Roger L. Bankert 
Chief, Branch of Minerals 

cc: UDOGM 
SITLA 
BLM FOM - Vernal (UTGOl) w/enclosures 

United States Department of the Interior -.... ....

BUREAU OF LAND MANAGEMENT
. Utah State Office RECEIVED440 West 200 South, Suite 500

Salt Lake City, UT 84101 JUN0 2 2014
http://www.blm.gov/ut/st/en.html

IN REPLY REFER TO: DIV.OFOlL,GAS&MINING
3180 (UTU90215X) Î $ Ë¾
UT9220000

Mr. Brandon Casey
Gasco Energy, Inc. NO
7979 East Tufts Avenue, Suite I 150
Denver, Colorado 80237

Dear Mr. Casey:

Your application of May 8, 2014, filed with the Bureau of Land Management, Branch of Minerals,
Salt Lake City, Utah, requests the designation of the River Bend Green River Enhanced Recovery
Unit, embracing 2,480.68 acres located in Uintah County, Utah, as logically subject to operations
under unitization provisions of the Mineral Leasing Act, as amended, and acceptance of the
proposed form of unit agreement.

Pursuant to unit plan regulations 43 CFR 3105, the land requested as outlined on your plat marked
"Exhibit 'A' River Bend Green River Enhanced Recovery", Contract No. UTU90215X, is acceptable
as a logical unit area for the purpose of enhanced recovery operations.

The form of unit agreement and Exhibits "A", "B" and "C" as submitted with your application are
acceptable. In the absence of any objections not now apparent, a duly executed agreement, identical
with said form, will be approved if submitted in approvable status within a reasonable period of
time.

If you have any questions, please contact Judy Nordstrom of this office at (801) 539-4080.

Roger L. Bankert
Chief, Branch of Minerals

cc: UDOGM
SITLA
BLM FOM - Vernal (UTG01)

United States Department of the Interior -.... ....

BUREAU OF LAND MANAGEMENT
. Utah State Office RECEIVED440 West 200 South, Suite 500

Salt Lake City, UT 84101 JUN0 2 2014
http://www.blm.gov/ut/st/en.html

IN REPLY REFER TO: DIV.OFOlL,GAS&MINING
3180 (UTU90215X) Î $ Ë¾
UT9220000

Mr. Brandon Casey
Gasco Energy, Inc. NO
7979 East Tufts Avenue, Suite I 150
Denver, Colorado 80237

Dear Mr. Casey:

Your application of May 8, 2014, filed with the Bureau of Land Management, Branch of Minerals,
Salt Lake City, Utah, requests the designation of the River Bend Green River Enhanced Recovery
Unit, embracing 2,480.68 acres located in Uintah County, Utah, as logically subject to operations
under unitization provisions of the Mineral Leasing Act, as amended, and acceptance of the
proposed form of unit agreement.

Pursuant to unit plan regulations 43 CFR 3105, the land requested as outlined on your plat marked
"Exhibit 'A' River Bend Green River Enhanced Recovery", Contract No. UTU90215X, is acceptable
as a logical unit area for the purpose of enhanced recovery operations.

The form of unit agreement and Exhibits "A", "B" and "C" as submitted with your application are
acceptable. In the absence of any objections not now apparent, a duly executed agreement, identical
with said form, will be approved if submitted in approvable status within a reasonable period of
time.

If you have any questions, please contact Judy Nordstrom of this office at (801) 539-4080.

Roger L. Bankert
Chief, Branch of Minerals

cc: UDOGM
SITLA
BLM FOM - Vernal (UTG01)



River Bend Green River Enhanced Recover Unit 
Effective 1 September 2014 

Well Name Section TWN 
RBU6-20 2 100S 
RBU 13-20 2 l00S 
UTELAND ST 41-2-10-18 2 100S 
UTELAND ST 43-2-10-18 2 l00S 
UTELAND ST 21-2-10-18 2 l00S 
UTELAND ST 12-2-10-18 2 l00S 
UTELAND ST 34-2-10-18 2 l00S 
SQUAW CROSSING U 5 2 100S 
RBU 16-30 3 l00S 
RBU 15-30 3 l00S 
RBU8-100 10 100S 
RBU2-100 10 l00S 
RBU 1-100 10 100S 
RBU 5-110 11 100S 
RBU 10-110 11 100S 
UTELAND FEO 42-11-10-18 11 100S 
RBU 4-110 11 100S 
RBU2-110 11 100S 
RBU6-110 11 l00S 
RBU 12-120 12 100S 
RBU 3-120 12 l00S 

RNG APINwnber iType Status 
180E 4304731190 OW P 
180E 4304731280 OW P 
180E 4304737132 GW P 
180E 4304737338 GW P 
180E 4304737676 GW P 
180E 4304737677 GW P 
180E 4304738028 GW P 
180E 4304730129 OW S 
180E 4304731352 OW P 
180E 4304731539 OW P 
180E 4304731364 OW P 
180E 4304731 COo, OW P 
180E 4304734312 OW S 
180E 4304730409 OW P 
180E 4304731357 OW P 
180E 4304738896 GW P 
180E 4304730718 OW S 
180E 4304730826 OW S 
180E 4304731192 OW S 
180E 4304731651 OW P 
180E 4304733739 OW P 

1 5/1112015 

River Bend Green River Enhanced Recover Unit
Effective1 September 2014

Well Name Section TWN RNG API Nmnber Type Status
EUBU6-2D 2 100S 180E 4304731190 (IRT P
EUBU13-2DI 2 100S 180E 4304731280 Ol¥ P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 GW P
UTELAND ST 21-2-10-18 2 1005 180E 4304737676 GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 OW S
RIRJ16-3D 3 100S 180E 4304731352 ONV P
RERJ15-3D 3 100S 180E 4304731539 ONV P
ICBUS-10D 10 100S 180E 4304731364 (IM/ P
RBU 2-10D 10 100S 180E 4304731 ( OW P
IUBLIl-10DI 10 100S 180E 4304734312 (IRT S
IUBUS-llD 11 100S 180E 4304730409 (IM/ P
FU3tl10-11[) 11 100S 180E 4304731357 ()?V P
UTELAND FED 42-11-10-18 11 100S 180E 4304738896 GW P
IUBU4-llD 11 100S 180E 4304730718 OMT S
IUBLI2-11D 11 100S 180E 4304730826 Oi¥ S
IUBU6-11D 11 100S 180E 4304731192 (IRT S
FU3tfl2-12D 12 100S 180E 4304731651 (TMT P
ILBU3-12D 1:2 1008 180E 4304733739 (TRT P

1

River Bend Green River Enhanced Recover Unit
Effective1 September 2014

Well Name Section TWN RNG API Nmnber Type Status
EUBU6-2D 2 100S 180E 4304731190 (IRT P
EUBU13-2DI 2 100S 180E 4304731280 Ol¥ P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 GW P
UTELAND ST 21-2-10-18 2 1005 180E 4304737676 GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 OW S
RIRJ16-3D 3 100S 180E 4304731352 ONV P
RERJ15-3D 3 100S 180E 4304731539 ONV P
ICBUS-10D 10 100S 180E 4304731364 (IM/ P
RBU 2-10D 10 100S 180E 4304731 ( OW P
IUBLIl-10DI 10 100S 180E 4304734312 (IRT S
IUBUS-llD 11 100S 180E 4304730409 (IM/ P
FU3tl10-11[) 11 100S 180E 4304731357 ()?V P
UTELAND FED 42-11-10-18 11 100S 180E 4304738896 GW P
IUBU4-llD 11 100S 180E 4304730718 OMT S
IUBLI2-11D 11 100S 180E 4304730826 Oi¥ S
IUBU6-11D 11 100S 180E 4304731192 (IRT S
FU3tfl2-12D 12 100S 180E 4304731651 (TMT P
ILBU3-12D 1:2 1008 180E 4304733739 (TRT P

1



Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date· 4/16/2015 
FORMER OPERATOR: NEW OPERA TOR: 
Gasco Prodcution Company N2575 Badlands Production Company N4265 
7979 E. Tufts A venue, Suite 11500 7979 E. Tufts A venue, Suite 11500 
Denver, CO 80237 Denver, CO 80237 
303-996-1805 303-996-1805 

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015 
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015 
3. New operator Division of Corporations Business Number: 1454161-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for Production/Disposition & Sundries: 6/3/2015 
4. OPS/SIITA welles) reviewed for full cost bonding: 1120/2016 
5. VIC5 on all disposal/injection/storage well(s) approved on: N/A 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal well(s) covered by Bond Number: 

2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 

2. Entity Number(s) updated in OGIS on: 

3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

SUR0027842 
N/A 
SUR0027845 
SUR0035619 -FCB 

1122/2016 
1122/2016 
1122/2016 
N/A 
1122/2016 
N/A 

N/A 
6/2/2015 

N/A 

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: 1122/2016 
COMMENTS: 

1/22/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015
FORMER OPERATOR: NEW OPERATOR:
Gasco Prodcution Company N2575 Badlands Production Company N4265
7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500
Denver, CO 80237 Denver, CO 80237
303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A
3. Reports current for Production/Disposition & Sundries: 6/3/2015
4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: N/A
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: SUROO27842
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): SUROO27845

SUROO35619-FCB

DATA ENTRY:
1. Well(s) update in the OGIS on: 1/22/2016
2. Entity Number(s) updated in OGIS on: 1/22/2016
3. Unit(s) operator number update in OGIS on: 1/22/2016
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 1/22/2016
6. Surface Facilities update in RBDMS on: N/A

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016
COMMENTS:



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

Well Name -
FEDERAL 23-18G-9-19 
FEDERAL 14-17G-9-19 

-------
FEDERAL 13-18G-9-19 
FEDERAL 23-29G-9-19 
FEDERAL 24-20G-9-19 
FEDERAL 31-21 G-9-19 
Federal 323-29-9-19 
Federal 421-29-9-19 
Federal 322-29-9-1 9 
Federal 43 1 -29-9-1 9 
Federal 432-29-9-1 9 
Federal 414-29-9-19 
FEDERAL 412-29-9-19 
FEDERAL 213-29-9-19 

.. _--

-----_._- -
federal 321-29-9-19 
FEDERAL 213-29-9-19 
FEDERAL 321-29-9-19 
Federal 212-29-9-19 
State 321-32-9-19 
State 423-32-9-19 
State 421-32-9-19 
State 413-32-9-1 9 
State 323-32-9-1 9 
State 431-32-9-19 ---
Desert Spring State 224-36-9-18 
Desert Spring State 243-36-9-18 
Desert Spring State 241-36-9-18 
FEDERAL 332-30-9-19 
WILKIN RIDGE FED 43-29-10-17 
LAMB TRUST 11-23-9-19 
SHEEP WASH FED 43-26-9-18 
FEDERAL 13-19-9-19 
FEDERAL 12-17-9-19 
GATE CYN 31-21-11-15 

-
WILKIN RIDGE ST 12-32-10-17 
GATE CYN 41-20-11-15 
WILKIN RIDGE FED 34-17-10-17 
GATE CYN 41-19-11-16 
WILKIN RIDGE ST 44-32-10-17 
WILKIN RIDGE FED 12-4-11-17 
WILKIN RIDGE ST 24-32-10-17 
WILKIN RIDGE FED 23-29-1 0-1 7 
GATE CYN ST 23-16-11-15 
WILKIN RIDGE ST 34-16-10-17 
WILKIN RIDGE FED 31-29-10-17 
WILKIN RIDGE 32-08 
GATE CYN ST 23-16-1 1-16 
WILKIN RIDGE FED 24-20-10-17 
WILKIN RIDGE FED 32-20-10-17 
WILKIN RIDGE FED 14-4-11-17 
RYE PATCH FED 22-21 

-----
RYE PATCH FED 24-21 
SQUA W CROSSING U 5 
RBU 5-lID -
FEDERAL 7-25A 

Section 
18 
17 
18 
29 
20 
21 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
32 
32 
32 
32 
32 
32 
36 
36 
36 
30 
29 
23 
26 
19 
17 
21 
32 
20 
17 
19 
32 
4 
32 
29 
16 
16 
29 
8 
16 
20 
20 
4 
22 
24 
2 
11 

------

25 

TWN 'RNG API Number Enti!Y 
090S 190E 4304752496 
090S 190E 4304752522 
090S 190E 4304752538 ' 
090S 190E 4304752544 

. '.' 

090S 190E 4304752545 
090S 190E 4304752546 
090S 190E 4304753026 
090S 190E 4304753027 
090S 190E 4304753029 ; 
090S 190E 4304753030 
090S 190E 4304753031 i 
090S 190E 4304753070 
090S 190E 4304753073 
090S 190E 4304753076 
090S 190E 4304753078 
090S 190E 4304753079 , 
090S 190E 4304753080 
090S 190E 4304753133 1 
090S 190E 4304754479 
090S 190E 4304754480 
090S 190E 4304754481 
090S 190E 4304754482 ! 

090S 190E 4304754483 
090S 190E 4304754529 
090S 180E 4304754541 
090S 180E 4304754542 
090S 180E 4304754543 
090S 190E 4304753012 19650 
100S 170E 4301333098 15941 
090S 190E 4304736915 16556 
090S 180E 4304738573 17201 
090S 190E 4304739777 18344 
O9OS 190E 4304739800 17202 
1I0S 150E 4301332391 13787 
100S 170E 4301332447 14033 
1l0S 150E 4301332475 14417 
100S 170E 4301332560 -14726 
1l0S 160E 4301332611 14439 
100S ,170E 4301332619 15649 
11 OS 170E 4301332674 15537 

' 100S 170E 4301332676 15242 
100S 170E 4301332679 14033 
1I0S 150E 4301332685 16082 
100S 170E 4301332730 15243 
100S 170E 4301332773 15370 
1I0S 170E 4301332778 14802 
1I0S 160E 4301332888 15098 
100S 170E 4301333081 15714 
100S 1 70E '4301333087 i 15807 
11 OS 170E 4301333099 ' 15920 
1I0S 140E 4301333437 16919 
1I0S ,140E 4301333443 16367 
100S 180E 4304730129 16266 
100S ! 180E 4304730409 9005 

I 

090S 180E I4304730624 19030 

Mineral Surface Type Status 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal 'GW APD 
Federal Federal GW APD 

---
Federal Federal GW APD 
'Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
Federal Federal GW DRL 

--

Federal Federal GW OPS 
Fee Fee GW OPS 
Federal Federal GW OPS 
Federal Federal GW OPS 
Federal Federal ,GW OPS 
State State GW P 
State State GW P 
State State GW P 
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
State State GW P ---
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Eederal GW P 

.. -

Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
State State 'OW P 
Federal Federal OW P --
Federal Federal OW P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

WellName Section TWN RNGAPINumber Entity Mineral Surface TypeiStatus
FEDERAL 23-18G-9-19 18 090S 190E 4304752496 Federal Federal OW APD
FEDERAL 14-17G-9-19 17 090S 190E 4304752522 Federal Federal OW APD
FEDERAL 13-18G-9-19 18 090S 190E 4304752538 Federal Federal OW APD
FEDERAL 23-29G-9-19 29 090S 190E 4304752544 Federal Federal OW APD
FEDERAL 24-20G-9-19 20 090S 190E 4304752545 Federal Federal OW APD
FEDERAL 31-21G-9-19 21 090S 190E 4304752546 Federal Federal OW APD
Federal 323-29-9-19 29 090S 190E 4304753026 Federal_ Federal GW APD
Federa1421-29-9-19 29 090S 190E 4304753027 Federal Federal GW APD
Federal 322-29-9-19 29 090S 190E 4304753029 Federal Federal GW APD
Federa1431-29-9-19 29 090S 190E 4304753030 Federal Federal GW APD
Federal 432-29-9-19 29 090S 190E 4304753031 Federal Federal GW APD
Federa1414-29-9-19 29 090S 190E 4304753070 Federal Federal GW APD
FEDERAL 412-29-9-19 29 090S 190E 4304753073 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753076 Federal Federal GW APD
federal 321-29-9-19 29 090S 190E 4304753078 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753079 Federal Federal GW APD
FEDERAL 321-29-9-19 29 090S 190E 4304753080 Federal Federal GW APD
Federal 212-29-9-19 29 090S 190E 4304753133 Federal Federal GW APD
State 321-32-9-19 32 090S 190E 4304754479 State State GW APD
State 423-32-9-19 32 090S 190E 4304754480 State State GW APD
State 421-32-9-19 32 090S 190E 4304754481 State State GW APD
State 413-32-9-19 32 090S 190E 4304754482 State State GW APD

te 323-32-9-19 32 0908 190E 4304754483 State State GW APD
State 431-32-9-19 32 090S 190E 4304754529 State State GW APD
Desert Spring State 224-36-9-18 36 090S 180E 4304754541 State State GW APD
Desert Spring State 243-36-9-18 36 090S 180E 4304754542 State State GW APD
Desert Spring State 241-36-9-18 36 090S 180E 4304754543 State State GW APD
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKIN RIDGE FED 43-29-10-17 29 100S 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 090S 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 190E 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 1108 150E 4301332391 13787 State State GW P
WILKIN RIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKIN RIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State_ State GW P
WILKIN RIDGE FED 12-4-l l-17 4 110S 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-ll-15 16 110S 150E 4301332685 16082 State State GW P
WILKIN RIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKIN RIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKIN RIDGE 32-08 8 l10S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKIN RIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 1108 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 l10S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 State State OW P
RBU 5-11D 11 l00S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU6-2D 
NGC 33-18J 
RBU 13-2D 

2 
18 
2 

-.-------~--~~----~~--

RBU 16-3D 3 
-----

RBU 1O-1lD 11 
RBU 8-10D 10 
RBU 15-3D 3 
RBU 12-12D 12 
RBU2-10D 10 
RBU 3-15D 15 
RBU 3-12D 12 

--

STATE 7-36A 36 
FEDERAL 34-29 29 
FEDERAL 24-7 #1 7 
FEDERAL 23-29 #1 29 
FED 24-20-9-19 20 
FED 44-20-9-19 20 
FED 23-21-9-19 21 
FED 32-31-9-19 31 
FED 42-29-9-19 29 
PETES WASH 23-12 #1 12 
STATE4-32B 32 
FED 14-18-2 #1 18 
FED 43-24-3 #1 24 
L YTHAM FED 22-22-9-19 22 

--

FED 11-21-9-19 21 
FED 22-30-10-18 30 

- -

FEDERAL 43-30-9-19 30 
FED 11-22-9-19 22 
FED 42-21-9-19 21 
STATE 24-16-9-19 16 

----
FEDERAL 31-21-9-19 21 
FEDERAL 12-29-9-19 29 
FEDERAL 24-31-9-19 31 
FEDERAL 41-31-9-19 31 
LAMB TRUST 24-22-9-19 22 
LAMB TRUST 24-14-9-19 14 
FEDERAL 11-22-10-18 22 
FEDERAL 21-6-10-19 6 
DESERT SPRING ST 41-36-9-18 36 
STATE 12-32-9-19 32 
FEDERAL 12-20-9-19 20 
FEDERAL 32-20-9-19 20 
FEDERAL 23-30-9-19 30 
SHEEP WASH FED 34-26-9-18 26 

-~ ~--

DESERT SPRING ST 23-36-9-18 36 
DESERT SPRING ST 21-36-9-18 36 

--
DESERT SPRING ST 12-36-9-18 36 
DESERT SPRING ST 43-36-9-18 36 

- --_._--

DESERT SPRING ST 34-36-9-18 36 
FEDERAL 14-31-9-19 31 

-
FEDERAL 12-31-9-19 31 
FEDERAL 21-31-9-19 31 
FEDERAL 23-31-9-19 31 
SHEEP WASH FED 43-25-9-18 25 
FEDERAL 43-19-9-19 19 

100S 180EI4304731190 7075 State State OW P 
090S 190E:4304731200 16155 Federal Federal OW P 
100S 180Ei4304731280 16267 State State OW P 

----

100S 180E 14304731352 16268 Federal Federal OW P 
100S 1180E 4304731357 7053 Federal Federal OW P 

-+-- ---- c----
100S 1180E 4304731364 4955 Federal Federal OW P 
100S ~~304731539 9965 Federal Federal OW P 
100S 180EI4304731651 10688 Federal Federal OW P 
100S 180E 14304731801 110784 Federal Federal OW P 
100S 180E 4304733600 13213 Federal Federal OW P 
100S 180E 4304733739 14492 Federal Federal OW IP 
090S 180E 4304733741 14244 State State GW P 
090S 190E 4304733750 13174 Federal Federal GW P 
100S 180E 14304733983 13182 Federal Federal GW P 
090S 190E !4304734111 13441 Federal Federal GW P 
090S 190E 4304734168 14150 Federal Federal GW P 
090S 1190E 4304734169 14140 'Federal Federal GW P 
090S 190E 4304734199 13601 Federal Federal GW P 
090S 190E !4304734201 13641 Federal Federal GW P 
090S 190E 14304734202 113455 Federal Federal GW P 
100S 170E 4304734286 13492 Federal Federal GW P 
090S 1190E 4304734314 14440 State State GW P 
100S 180E 4304734539 13491 Federal Federal GW P 
100S 170EI4304734551 13726 Federal Federal GW P 
090S 190E 14304734607 :13640 Federal Federal GW P 
090S 190E:4304734608 14151 Federal Federal GW P 
100S 180E 4304734924 14280 Federal Federal GW P 

-~ 

090S 190E 4304735343 14202 Federal Federal GW P 
090S 190E 4304735404 14203 Federal Federal GW P 
090S 190E 4304735405 114928 Federal Federal GW P 
090S 190E 4304735588 14418 State Federal GW IP 
090S 190E 4304735606 14441 Federal Federal GW P 
090S 190E 14304735614 14442 Federal Federal GW P 
090S 190E!4304735623 i 14640 Federal Federal GW P 
090S 190E 4304735624 14419 Federal Federal GW P 
090S 190E 4304735732 14496 Fee Fee GW P 
090S 190E4304735733 14519 Fee Fee GW P 
100S 180E'4304735808 !15592 Federal Federal GW P 
100S 190E 4304735844 114356 Federal Federal GW P 
090S 180E 4304735845 14639 State State GW P 
090S 190E 4304735995 14871 State State GW P 
090S 190E 14304736093 i 14976 Federal Federal GW P 
090S 190E 4304736094 16120 Federal Federal GW P 
090S 190E 4304736095 14872 Federal Federal GW P 
090S 180E 4304736113 15096 Federal Federal GW P ---f----

090S 180E 4304736219 14738 State State GW P 
090S 180E!4304736220 14763 State State GW P 
090S 180E 4304736233 14764 State State GW P +---
090S 180E 4304736241 14992 State State GW P 
090S 180E 4304736242 14716 State State GW P 
090S 190E '4304736271 115884 Federal Federal GW P 
090S 190E 4304736336 15086 Federal Federal GW P 
090S 190E 4304736368 15605 Federal Federal GW P 

---
090S 190E !4304736442 .15715 Federal Federal GW P 
090S 180E ;4304736600 ! 14977 Federal Federal GW P 
090S I 190E 4304736719 15186 Federal Federal GW ,P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU6i-2D 2 100S 180E 4304731190 7075 State State ONV P
14GiC33-18J 18 090S 190E ‡304731200 6155 Federal Federal DNV P
FU3U13-2D 2 100S 180E 4304731280 16267 State State CA¥ P
RBU 16-3D 3 100S 180E 4304731352 16268 Federal Federal OW P
FU3tJ 10-111) 11 100S 180E 4304731357 7053 Federal Federal ()VV P
FU3t] 8-10L) 10 100S 180E 4304731364 4955 Federal Federal ()?V JP
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 100S 180E 4304731651 10688 Federal Federal OW P
RBU2-10D 10 100S 180E 4304731801 10784 Federed Federed Cygr p
IUBU3-15D 15 100S 180E 4304733600 13213 Federed Federed CA¥ P
FU3U3-12D 12 100S 180E 4304733739 14492 Federed Federal OMT P
STATE7-36A 36 090S 180E 4304733741 14244 Sutte Smte GMT P
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDEFLAL23-29#l 29 090S 190E 4304734111 13441 Federal Federal GNV P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FE]D44-20-9-19 20 090S 190E 4304734169 14140 Federal Federed (ITV P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FEI342-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GYV P
PETESM'ASH23-12#1 12 100S 170E 4304734286 13492 Federed Federal GNV P
STATE 4-32B 32 090S 190E 4304734314 14440 State State GW P
FEl3 14-18-2 #1 18 100S 180E 4304734539 13491 Federal Federal GNV P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED22-30-10-18 30 100S 180E 4304734924 14280 Fedenal Federal GB¥ P
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FEI3 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GVV P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal GW P
FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDEFDAL 12-29-9-19 29 090S 190E 4304735614 14442 Fedenal Feden11 GMT P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEE)EFLAL41-31-9-19 31 090S 190E 4304735624 14419 Federal Feden11 (39V P
LAMB TRUST 24-22-9-19 22 090S 190E 4304735732 14496 Fee Fee GW P
LikNIB TItUST24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee GMT P
FEEIEftAL 11-22-10-18 22 100S 180E =‡304735808 15592 Federal Federal (39V P
FEDERAL21-6-10-19 6 100S 190E 4304735844 14356 Federed Federed GNV P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STitTE 12-32-9-19 32 090S 190E 4304735995 14871 State State GVV P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 090S 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 090S 190E 4304736368 15605 Federal Federal GW P
FEEIEftAL23-31-9-19 31 090S 190E 43047369‡42 15715 Federal Federal (svV P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

SHEEP WASH FED 21-25-9-18 
-----

FEDERAL 21-30-9-19 
~HEEP WASH FED 23-25-9-18 -----_ .. _. __ ._--

FEDERAL 23-19-9-19 
SHEEP WASH FED 41-25-9-18 

--

----------.. -------

----_. __ . __ ._----_._._._._ .... -

FEDERAL 41-30-9-19 
----------

LAMB TRUST 34-22-9-19 

125 090S 180E i4304736727 '15475 Federal Federal 
--

30 090S 190E'4304736739 !15476 Federal Federal 
-------
25 090S 180E'4304736740 15213 Federal Federal 
19 090S 190E 14304736771 

-----

15355 Federal Federal 
-- , -

~L ____ f?90S :180EI4304736772 15338 Federal Federal 
f-----'---+---

30 090S 190E 4304736817 15212 Federal Federal 
--

22 090S 190E 14304736913 15187 Fee Fee 
- -- ------- - -- ----f-------

LAMB TRUST 14-14-9-19 14 090S 190E:4304736916 : 17012 Fee Fee --_._----

DESERT SPRING ST 33-36-9-18 36 090S 180Ei4304737115 115011 State State 
.... __ .. _._---_.--- -_ .. --------

FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal 
FEDERAL 34-18-9-19 18 '090S .190E 4304737117 16275 Federal Federal 

.--------- -- 1--

UTELAND ST 41-2-10-18 2 100S 180E 14304737132 15087 i State State 
UTELAND ST 43-2-10-18 2 100S 180E i4304737338 ! 15365 State State 
FEDERAL 41-19-9-19 19 090S 190E :4304737611 116311 Federal Federal 
FEDERAL 32-30-9-19 30 090S i 190E!4304737612 16051 Federal Federal 
FEDERAL 12-30-9-19 30 090S 119OE[4304737613 16052 Federal Federal 
FEDERAL 21-19-9-19 19 090S '190E:4304737621 16253 !Federal Federal 
FEDERAL 14-18-9-19 18 090S 190E I4304737622 16264 Federal Federal 
FEDERAL 34-30-9-19 30 090S 190E :4304737630 16557 Federal Federal 
DESERT SPRING FED 21-1-10-18 1 100S 180E

'
4304737631 15961 Federal Federal 

~ 

FEDERAL 12-1-10-18 1 100S 1180E 4304737646 16023 Federal Federal 
SHEEP WASH FED 14-25-9-18 25 090S : 180E 4304737647 16121 Federal Federal 
UTELAND ST 21-2-10-18 2 100S 180E !430473767616254 iState State 

----

180E4304737677h5806 State UTELAND ST 12-2-10-18 2 100S State 
---- c---

UTELAND ST 34-2-10-18 2 100S ,180E'4304738028 16868 State State 
-- 1-----

FEDERAL 14-19-9-19 19 090S ',190E 4304738336 116467 Federal Federal 
1-------

190E 4304738337 116119 IFederal Federal FEDERAL 34-19-9-19 19 090S --------------f-----

SHEEP WASH FED 41-26-9-18 26 090S 180E4304738351 16884 Federal Federal 
--- -

180E~4304738352 ~~ WASH FED 32-25-9-18 25 090S 16349 Federal Federal _.-----

SHEEP WASH FED 34-25-9-18 25 090S 180E [4304738353 16210 Federal Federal 
-

FEDERAL 12-19-9-19 19 090S : 190E 4304738407 ; 16236 Federal Federal 
--

SHEEP WASH FED 23-26-9-18 26 090S 180E!4304738465 16558 Federal Federal 
SHEEP WASH FED 12-25-9-18 25 090S 180EI4304738469 16449 Federal Federal 
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal 
LAMB TRUST 34-22A-9-19 22 090S ,190E 4304738673 : 15832 Fee Fee 
UTELAND FED 42-11-10-18 11 100S 180E4304738896 16792 Federal Federal 
STATE 21-32B 32 090S 190E:4304739170 16309 State State 
STATE 22-32A 32 090S : 190EI4304739171 16308 State State 
STATE 21-32A 32 090S 1 190E 4304739172 116310 State State 
FEDERAL 11-19-9-19 19 090S 190E!4304739717 17054 Federal Federal 
SHEEP WASH FED 31-25-9-18 25 090S 180E,4304739729 17241 Federal Federal -
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 ! 17266 Federal Federal 

. -------. 
4304739773 -: 17013 ,Federal DESERT SPG FED 41-1-10-18 1 100S 180E Federal .... -.--_ ..... -

FED 32-19X-9-19(RIGSKID) 19 090S 190E4304740233 17014 Federal Federal 
- - - -

FEDERAL 23-30G-9-19 30 090S 190E:4304751280 18211 Federal Federal ---------------c------ c---
FEDERAL 34-19G-9-19 19 090S 190Ei4304751281 18210 Federal Federal 

----f----
FEDERAL 442-30-9-19 30 090S : 190E 4304752870_1~64? IFederal Federal -------------------r--------- c----

~~~~~~ !;~:~~:~:! ~ 30 090S 190E14304752872 19648 Federal Federal --_ .. __ .. 
30 090S 190E ;4304753011 19649 Federal Federal 

- --1----------
180E 14304753324 '19783 Desert Springs State 412-36-9-18 36 090S State State 

Desert Springs State 424-36-9-18 : 180E 14304753325 36 090S 19783 State State 
--- --

Desert Springs State 133-36-9-18 36 090S '180E 4304753326 19747 State State 
Desert SI>ring State 142-36-9-18 36 090S 180E '4304753327 119747 State State 

-- _ ... 

DESERT SPRINGS ST 422-36-9-18 36 090S 180E :4304753328 119783 State State 
WILKIN RIDGE ST 31-32-10-17 32 100S i 170E 4301332677 ! 15144 State State 
RBU 4-11D III 100S 180E :4304730718 16269 Federal Federal 

GW P 
--

GW P 
-~-. 

GW P 
GW P 
GW IP 
GW P 
GW P 
----c------
GW P 

--
GW P 
GW P 
GW ,p 

GW IP 
GW P 
GW P 
GW P 
GW P 
GW Ip 

GW P 
GW P 
GW P 
GW P 
GW P 
GW ,p 

--

GW P 
GW P 
GW P 
GW P 

-------

GW ip 

GW P 
GW P 
GW P 
GW ,P 

GW P 
GW P 
GW P 
GW iP 
GW P 
GW P 
GW P 
GW Ip 

GW P 
-----

GW P 
GW P 

----

GW P 
---

OW P 
OW P 
GW P 

--
GW P 
GW P 
GW P 

- --
GW P 
GW P 
GW P 
GW P 
GW :S 
OW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal GW P
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 090S 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 090S 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 090S 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 090S 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW P
LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-l l-10-18 11 100S 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 090S 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 1 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
Desert Spring State 142-36-9-18 36 090S 180E 4304753327 19747 State State_ GW P
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
RBU4-llD ll 100S 180E 4304730718 16269 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU2-llD 
~---- --
RBU 6-llD 
STATE2-32B c--
STATE 9-36A 
FEDERAL 13-30B 
STATE 13-36A 
FEDERAL 16-26A 

II ._-- -------

II 
32 

1

36 
30 

-----~---

36 
126 

------------------+-----

FEDERAL 31-29 129 
RBU I-IOD :10 ----------------------_.- I 

FEDERAL 13-18-9-19 i 18 

100S 180E 4304730826 116270 Federal Federal OW S 
------- ------ 1-------

100S 180E4304731192 16271 .Federal Federal OW S -+---- --
090S 190E 4304732221 11371 State State GW S 

-090S1180E 4304732225 il1364 
---

State State IGW S 
090S 190E 4304733581 13249 Federal Federal GW S 
090S il80E 4304733598 17838 State State IGW S 
090S 180E 4304733601 12928 Federal Federal GW S 
090S ! 190E 4304733653 13077 Federal Federal GW S 
100S 1180E 4304734312 16265 Federal Federal OW .S 
090S 190E 4304739776 17149 Federal Federal iGW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-l lD 11 100S 180E 4304730826 16270 Federal Federal OW S
RBU 6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S
STATE 2-32B 32 '090S 190E 4304732221 11371 State State GW S
STATE 9-36A 36 _ _090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significanUy deepen existing wells below current boItom-hole depth, reenter plugged wells, or to 
drlH horizontal laterals. Use APPLlCA TION FOR PERMIT TO DRILL form for sUCh proposals. 

1. TYPE OF WELL 
OILWELL 0 GAS WELL IlJ OTHER __________ _ 

2. NAME OF OPERATOR: 

Gasco Production Company 
3. ADDRESS OF OPERATOR: 

7979 E. Tufts Ave. 

4. LOCATIONOFWELL 

CITY Denver 

FOOTAGES AT SURFACE: 0633 FNL 1512 FWL 

STATE CO zIP80237 

QTRIOTR, SECTION, TOWJIISHIP, RANGE, MERIDIAN: NENW 1 10S 18E S 

I PHONE NUMBER: 

(303) 483-0044 

UTU-76482 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

7. UMT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

Desert Spring Fed 21-1-10-18 
9. API NUMBER: 

4304737631 
10. FIELD AND POOL, OR WILDCAT: 

Uteland Butte 

COUNTY: Uintah 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

rlI 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(SubmH in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate date work wil start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

4/16/2015 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE WELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT-OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE 0 OTHER: 

0 CONVERT WELL TYPE 0 RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Gasco Production Company requests a change of operator 01:1 this well, in addition to the wells on the attached list from Gasco 
Production Company to Badlands Production Company, effective date of 4/1612015. 

Gasco Production Company 
7979 E Tufts Ave, Suite 11 
Denver CO 80237 
303-996-1805 

Badlands Production Company 
7979 E Tufts Ave, Sui ~ 15 
Denver CO 80237 
303-996-1805 

(512000) 

TITLE 

DATE 

(See Instructions on Reverse Side) 

RECEIVED 
JUN 0 2 2015 

DIV OF OIL, GAS & MINING 

Engineering Tech 

511812015 

APPROVE 
JAN 22 2016 

~.oIL_ GAS & MINING ... 

BY:~Ch.Jt9 rn~cLU'\~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIAL NUMBER:
UTU-76482

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill newwells,significantlydeepen exislingwellsbelow currentbottom-hole depth, reenterplugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TODRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OIL WELL O GASWELL OTHER Desert Spring Fed 21-1-10-18
2. NAME OF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304737631
3 ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

7979 E. Tufts Ave CITY
Denver STATE CO ZIP 80237 (303) 483-0044 Uteland Butte

4 LOCATION OF WELL

FOOTAGESATSURFACE: 0633 FNL 1512 FWL COUNTY: Uintah

QTRIQTR, SECTION, TOWNSHIP. RANGE, MERIDIAN: NENW 1 10S 18E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE O DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submitin Duplicate) ALTER CASING O FR^CTURE TREAT SIDETRACK TOREPAIR WELL

Approximate date work willstad CASINGREPAIR NEW CONSTRUCTION O TEMPORARILYABANDON

4/16/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE O TUBINGREPAIR

O CHANGE TUBING O PLUGAND ABANDON O VENTOR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME O PLUGBACK O WATER DISPOSAL
(SubmitOriginalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) O WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUCING FORMATIONS O RECLAMATIONOF WELL SITE O OTHER:

O CONVERT WELL TYPE O RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearly show allpertinentdetails including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on thiswell, in additionto thewells on the attached list from Gasco
Production Company to Badlands Production Company, effectivedate of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 1
Denver CO 80237
303-996-1805

Michael Decker, Exec. Vi President & COO !)EC61VEL
Badlands Production Company
7979 E Tufts Ave, Sui 15 JUN0 2 205
Denver CO 80237
303-996-1805

DIVOFOiL,GAS&MINING
Michael Decker, Exec. Vic PreWent&COO

NAME (PLEASE PRIN Lindsey Cooke TITLE Engineering Tech

SIGNATURE DATE 5/18/2015

(Thisspacefo Stateuseonly) APPROVED
JAN2 2 2016

(5/2000) (seeinstruolinsonReverseSide) IV.OlL GAS &



Well Name Section TWN RNO API Entity Mineral Surface Type Status 
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal OW DRL 
WILKIN RIDGE FED 43-29-10-17 29 lOOS 170E 4301333098 15941 Federal Federal OW OPS 
LAMB TRUST 11-23-9-19 23 O9OS 190E 4304736915 16556 Fee Fee OW OPS 
SHEEP WASH FED 43-26-9-18 26 090S lSOE 4304738573 17201 Federal Federal OW OPS 
FEDERAL 13-19-9-19 19 O9OS 190E 4304739777 18344 Federal Federal OW OPS 
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal OW OPS 
OATE CYN 31-21-11-15 21 II OS 150E 4301332391 13787 State State OW P 
WILKIN RIDGE ST 12-32-10-17 32 lOOS 170E 4301332447 14033 State State OW P 
OATE CYN 41-20-11-15 20 II OS 150E 4301332475 14417 State State OW P 
WILKIN RIDGE FED 34-17-10-17 17 lOOS 170E 4301332560 14726 Federal Federal OW P 
OATE CYN 41-19-11-16 19 II OS 160E 4301332611 14439 Federal Federal OW P 
WILKIN RIDGE ST 44-32-10-17 32 lOOS 170E 4301332619 15649 State State OW P 
WILKIN RIDGE FED 12-4-11-17 4 llOS 170E 4301332674 15537 Federal Federal OW P 
WILKIN RIDGE ST 24-32-10-17 32 lOOS 170E 4301332676 15242 State State OW P 
WILKIN RIDGE FED 23-29-10-17 29 lOOS l70E 4301332679 14033 Federal Federal OW P 
OATE CYN ST 23-16-11-15 16 llOS 150E 4301332685 16082 State State OW P 
WILKIN RIDGE ST 34-16-10-17 16 lOOS 170E 4301332730 15243 State State OW P 
WILKIN RIDGE FED 31-29-10-17 29 lOOS 170E 4301332773 15370 Federal Federal OW P 
WILKIN RIDGE 32-08 8 llOS l70E 4301332778 14802 Federal Federal OW P 
OATE CYN ST 23-16-11-16 16 llOS 160E 4301332888 15098 State State OW P 
WILKIN RIDGE FED 24-20-10-17 20 lOOS 170E 4301333081 15714 Federal Federal OW P 
WILKIN RIDGE FED 32-20-10-17 20 lOOS 170E 4301333087 15S07 Federal Federal OW P 
WILKIN RIDGE FED 14-4-11-17 4 II OS 170E 4301333099 15920 Federal Federal OW P 
RYE PATCH FED 22-21 22 II OS 140E 4301333437 16919 Federal Federal OW P 
RYE PATCH FED 24-21 24 II OS 140E 4301333443 16367 Federal Federal OW P 
RBU 5-IID II lOOS 180E 4304730409 9005 Federal Federal OW P 
FEDERAL 7-25A 25 O9OS 180E 4304730624 9030 Federal Federal OW P 
RBU6-2D 2 lOOS 180E 430473ll9O 7075 State State OW P 
NOC33-18J 18 O9OS 190E 4304731200 6155 Federal Federal OW P 
RBU 13-20 2 lOOS 180E 4304731280 16267 State State OW P 
RBU 16-30 3 lOOS 180E 4304731352 16268 Federal Federal OW P 
RBU IO-IID II lOOS 180E 4304731357 7053 Federal Federal OW P 
RBU8-IOD 10 l00s 180E 4304731364 4955 Federal Federal OW P 
RBU 15-30 3 lOOS 180E 4304731539 9965 Federal Federal OW P 
RBU 12-120 12 lOOS lSOE 4304731651 10688 Federal Federal OW P 
RBU2-IOD 10 lOOS 180E 4304731801 10784 Federal Federal OW P 
RBU3-15D 15 lOOS 180E 4304733600 13213 Federal Federal OW P 
RBU3-12D 12 lOOS 180E 4304733739 14492 Federal Federal OW P 
STATE7-36A 36 O9OS 180E 4304733741 14244 State State OW P 
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal OW P 
FEDERAL 24-7 #1 7 lOOS 180E 4304733983 13182 Federal Federal OW P 
FEDERAL 23-29 #1 29 090S 190E 4304734ll1 13441 Federal Federal OW P 
FED 24-20-9-19 20 O9OS 190E 4304734168 14150 Federal Federal OW P 
FED 44-20-9-19 20 090S 190E 4304734169 14140 Federal Federal OW P 
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal OW P 
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal OW P 
FED 42-29-9-19 29 O9OS 190E 4304734202 13455 Federal Federal OW P 
PETES WASH 23-12 #1 12 lOOS 170E 4304734286 13492 Federal Federal OW P 
STATE4-32B 32 O9OS 190E 4304734314 14440 State State OW P 
FED 14-18-2 #1 18 lOOS 180E 4304734539 13491 Federal Federal OW P 
FED 43-24-3 #1 24 lOOS l70E 4304734551 13726 Federal Federal OW P 
LYTHAM FED 22-22-9-19 22 O9OS 190E 4304734607 13640 Federal Federal OW P 
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal OW P 
FED 22-30-10-18 30 lOOS lSOE 4304734924 14280 Federal Federal OW P 
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal OW P 
FED 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal OW P 
FED 42-21-9-19 21 O9OS 190E 4304735405 14928 Federal Federal OW P 
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal OW P 

Well Name Section TWN RNG API Entity Mineral Surface Type Status
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKINRIDGE FED 43-29-10-17 29 1005 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 0905 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 1908 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 13787 State State GW P
WILKINRIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKINRIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKINRIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State State GW P
WILKIN RIDGE FED l2-4-11-17 4 1108 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-11-15 16 110S 150E 4301332685 16082 State State GW P
WILKINRIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKINRIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKINRIDGE 32-08 8 110S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKINRIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 110S 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 110S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
RBU5-llD 11 100S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW P
RBU 6-2D 2 100S 180E 4304731190 7075 State State OW P
NGC 33-18J 18 090S 190E 4304731200 6155 Federal Federal OW P
RBU 13-2D 2 100S 180E 4304731280 16267 State State OW P
RBU 16-3D 3 1005 180E 4304731352 16268 Federal Federal OW P
RBU 10-11D 11 100S 180E 4304731357 7053 Federal Federal OW P
RBU 8-10D 10 1005 180E 4304731364 4955 Federal Federal OW P
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 1005 180E 4304731651 10688 Federal Federal OW P
RBU 2-l0D 10 100S 180E 4304731801 10784 Federal Federal OW P
RBU 3-15D 15 100S 180E 4304733600 13213 Federal Federal OW P
RBU 3-12D 12 1005 180E 4304733739 14492 Federal Federal OW P
STATE 7-36A 36 090S 180E 4304733741 14244 State State GW P
FEDERAL 34-29 29 0905 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDERAL 23-29 #1 29 090S 190E 4304734111 13441 Federal Federal GW P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FED 44-20-9-19 20 0908 190E 4304734169 14140 Federal Federal GW P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FED 42-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GW P
PETES WASH 23-12 #1 12 100S 170E 4304734286 13492 Federal Federal GW P
STATE 4-32B 32 0908 190E 4304734314 14440 State State GW P
FED 14-18-2#1 18 100S 180E 4304734539 13491 Federal Federal GW P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED 22-30-10-18 30 100S 180E 4304734924 14280 Federal Federal GW P
FEDERAL43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FED I 1-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GW P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 0905 190E 4304735588 14418 State Federal GW



FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal OW P 
FEDERAL 12-29-9-19 29 090S 190E 4304735614 14442 Federal Federal OW P 
FEDERAL 24-31-9-19 31 O9OS 190E 4304735623 14640 Federal Federal OW P 
FEDERAL 41-31-9-19 31 O9OS 190E 4304735624 14419 Federal Federal OW P 
LAMB TRUST 24-22-9-19 22 O9OS 190E 4304735732 14496 Fee Fee OW P 
LAMB TRUST 24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee OW P 
FEDERAL 11-22-10-18 22 lOOS 180E 4304735808 15592 Federal Federal OW P 
FEDERAL 21-6-10-19 6 lOOS 190E 4304735844 14356 Federal Federal OW P 
DESERT SPRINO ST 41-36-9-18 36 O9OS 180E 4304735845 14639 State State OW P 
STATE 12-32-9-19 32 O9OS 190E 4304735995 14871 State State OW P 
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal OW P 
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal OW P 
FEDERAL 23-30-9-19 30 O9OS 190E 4304736095 14872 Federal Federal OW P 
SHEEP WASH FED 34-26-9-18 26 O9OS 180E 4304736113 15096 Federal Federal OW P 
DESERT SPRINO ST 23-36-9-18 36 O9OS 180E 4304736219 14738 State State OW P 
DESERT SPRINO ST 21-36-9-18 36 O9OS 180E 4304736220 14763 State State OW P 
DESERT SPRINO ST 12-36-9-18 36 O9OS 180E 4304736233 14764 State State OW P 
DESERT SPRINO ST 43-36-9-18 36 O9OS 180E 4304736241 14992 State State OW P 
DESERT SPRINO ST 34-36-9-18 36 090S 180E 4304736242 14716 State State OW P 
FEDERAL 14-31-9-19 31 O9OS 190E 4304736271 15884 Federal Federal OW P 
FEDERAL 12-31-9-19 31 O9OS 190E 4304736336 15086 Federal Federal OW P 
FEDERAL 21-31-9-19 31 O9OS 190E 4304736368 15605 Federal Federal OW P 
FEDERAL 23-31-9-19 31 090S 190E 4304736442 15715 Federal Federal OW P 
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal OW P 
FEDERAL 43-19-9-19 19 O9OS 190E 4304736719 15186 Federal Federal OW P 
SHEEP WASH FED 21-25-9-18 25 O9OS 180E 4304736727 15475 Federal Federal OW P 
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal OW P 
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal OW P 
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal OW P 
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal OW P 
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal OW P 
LAMB TRUST 34-22-9-19 22 O9OS 190E 4304736913 15187 Fee Fee OW P 
LAMB TRUST 14-14-9-19 14 O9OS 190E 4304736916 17012 Fee Fee OW P 
DESERT SPRINO ST 33-36-9-18 36 O9OS 180E 4304737115 15011 State State OW P 
FEDERAL 14-17-9-19 17 O9OS 190E 4304737116 16163 Federal Federal OW P 
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal OW P 
UTELAND ST 41-2-10-18 2 lOOS 180E 4304737132 15087 State State OW P 
UTELAND ST 43-2-10-18 2 lOOS 180E 4304737338 15365 State State OW P 
FEDERAL 41-19-9-19 19 O9OS 190E 4304737611 16311 Federal Federal OW P 
FEDERAL 32-30-9-19 30 O9OS 190E 4304737612 16051 Federal Federal OW P 
FEDERAL 12-30-9-19 30 O9OS 190E 4304737613 16052 Federal Federal OW P 
FEDERAL 21-19-9-19 19 O9OS 190E 4304737621 16253 Federal Federal OW P 
FEDERAL 14-18-9-19 18 O9OS 190E 4304737622 16264 Federal Federal OW P 
FEDERAL 34-30-9-19 30 O9OS 190E 4304737630 16557 Federal Federal OW P 
DESERT SPRINO FED 21-1-10-18 I l00s 180E 4304737631 15961 Federal Federal OW P 
FEDERAL 12-1-10-18 I lOOS 180E 4304737646 16023 Federal Federal OW P 
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal OW P 
UTELAND ST 21-2-10-18 2 lOOS 180E 4304737676 16254 State State OW P 
UTELAND ST 12-2-10-18 2 lOOS 180E 4304737677 15806 State State OW P 
UTELAND ST 34-2-10-18 2 lOOS 180E 4304738028 16868 State State OW P 
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal OW P 
FEDERAL 34-19-9-19 19 O9OS 190E 4304738337 16119 Federal Federal OW P 
SHEEP WASH FED 41-26-9-18 26 O9OS 180E 4304738351 16884 Federal Federal OW P 
SHEEP WASH FED 32-25-9-18 25 O9OS 180E 4304738352 16349 Federal Federal OW P 
SHEEP WASH FED 34-25-9-18 25 O9OS 180E 4304738353 16210 Federal Federal OW P 
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal OW P 
SHEEP WASH FED 23-26-9-18 26 O9OS 180E 4304738465 16558 Federal Federal OW P 
SHEEP WASH FED 12-25-9-18 25 O9OS 180E 4304738469 16449 Federal Federal OW P 
FEDERAL 23-18-9-19 18 O9OS 190E 4304738575 16312 Federal Federal OW P 

FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDERAL 12-29-9-19 29 0908 190E 4304735614 14442 Federal Federal GW P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEDERAL 41-31-9-19 31 090S 190E 4304735624 14419 Federal Federal GW P
LAMB TRUST 24-22-9-19 22 0903 190E 4304735732 144% Fee Fee GW P
LAMB TRUST 24-14-9-19 14 0908 190E 4304735733 14519 Fee Fee GW P
FEDERAL 11-22-10-18 22 100S 180E 4304735808 15592 Federal Federal GW P
FEDERAL 21-6-10-19 6 1005 190E 4304735844 14356 Federal Federal GW P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STATE 12-32-9-19 32 090S 190E 4304735995 14871 State State GW P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 0905 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 0908 190E 4304736368 15605 Federal Federal GW P
FEDERAL 23-31-9-19 31 0908 190E 4304736442 15715 Federal Federal GW P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW P
SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 0908 180E 4304736772 15338 Federal Federal GW P
FEDERAL41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 0905 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 0905 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 0905 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 0905 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 1005 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 0905 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 0905 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW



LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P 
UTELAND FED 42-1 1-10-18 II 100S 180E 4304738896 16792 Federal Federal GW P 
STATE21-32B 32 090S 190E 4304739170 16309 State State GW P 
STATE 22-32A 32 090S 190E 4304739171 16308 Slale Stale GW P 
STATE 21-32A 32 090S 190E 4304739172 16310 Slale State GW P 
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P 
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P 
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P 
DESERT SPG FED 41-1-10-18 100S 180E 4304739773 17013 Federal Federal GW P 
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P 
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P 
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P 
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P 
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P 
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P 
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State Stale GW P 
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 Slate Slale GW P 
Desert Springs State 133-36-9-18 36 O9OS 180E 4304753326 19747 State State GW P 
Desert Spring State 142-36-9-18 36 O9OS 180E 4304753327 19747 State State GW P 
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 Slale Stale GW P 
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S 
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 Slale Slale OW S 
RBU 4-11D 11 100S 180E 4304730718 16269 Federal Federal OW S 
RBU2-11D II 100S 180E 4304730826 16270 Federal Federal OW S 
RBU6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S 
STATE 2-32B 32 090S 190E 4304732221 11371 State State GW S 
STATE9-36A 36 090S 180E 4304732225 11364 Slale State GW S 
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S 
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S 
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S 
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S 
RBU 1-100 10 100S 180E 4304734312 16265 Federal Federal OW S 
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW S 

LAMBTRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-11-10-18 11 1005 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 0905 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 43047397\7 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED I 1-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 I 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert SpringsState 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
DesertSpring State 142-36-9-18 36 090S 180E 4304753327 19747 State State GW P
DESERT SPRINGS ST422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
SQUAW CROSSING US 2 1005 180E 4304730129 16266 State State OW S
RBU4-11D 11 100S 180E 4304730718 16269 Fedem! Fedeml ONV S
RBU2-IID 11 IDOS 180E 4304730826 16270 Fedeml Fedeml CAV S
RBU6-IID 11 IDOS 180E 4304731192 16271 Fedem! Fedeml OAV S
STATE2-32B 32 090S 190E 4304732221 11371 State State GW S
STATE9-36A 36 090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 0905 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW
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